

CITY OF LAWTON, OKLAHOMA PUBLIC UTILITIES DEPARTMENT CONTRACT CHANGE ORDER	DATE: 11/5/24
--	-------------------------

To: Southwest Water Works, LLC	Meadowbrook Waterline Replacement PU2204 & 67 th Street Waterline Project PU2213
---------------------------------------	--

You are hereby requested to comply with the following changes from the contract plans and specifications:	Change Order No. 1
---	---------------------------

Item # (1)	Description of changes-quantities, units, unit prices, change in completion schedule, etc. (2)	Decrease in contract price (3)	Increase in contract price (4)
1	Reduction of unused quantities and allowances	\$362,505.94	
	Change in contract price due to this Change Order:		
	Total decrease	\$362,505.94	XXXXXXXX
	Total increase	XXXXXXXX	XXXXXXXX
	Difference between Col. (3) & (4)		
	Net (increase) decrease contract price	\$362,505.94	

The sum of **\$362,505.94** is hereby (~~added to~~) **deducted** from the total contract price (**\$5,989,880.00**) and the total adjusted contract price to date thereby is **\$5,627,374.06**.

Five million six hundred twenty-seven thousand three hundred seventy-four Dollars and 06/100---
(\$5,989,880.00 - \$362,505.94 = \$5,627,374.06)

The time provided for completion in the contract is **unchanged** (~~increased~~) (~~decreased~~) by 0 calendar days for this item only. This document shall become an amendment to the contract and all provisions of the contract will apply hereto.

JUSTIFICATION FOR CHANGE:

1. Necessity for change:

These projects are complete, and this change reflects the unused quantities and allowances of the contract documents.

2. Is proposed change an alternate bid?

Yes _____ No X

3. Will proposed change alter the physical size of the project?

Yes _____ No X

If "Yes," explain.

4. Effect of this change on other prime contractors:

N/A _____

5. Has consent of surety been obtained?

Yes X

No _____

6. Will this change affect expiration of extent of insurance coverage?

Yes _____

No X

7. Effect of operation and maintenance costs:

None X

Authorized by: _____ Date: _____.

Rusty Whisenhunt, Director of Public Utilities
Name and Title

(FOR CORPORATIONS ONLY)

Accepted by: _____
Name of Corporation

By: _____

Title: _____

Attest: _____ N/A

Title: _____

LIMITED LIABILITY COMPANY

~~(FOR PARTNERSHIPS AND PROPRIETORSHIPS)~~

Accepted by: Paul Matthews

Date: 10/23/2024


PAUL MATTHEWS
Name

MANAGING MEMBER
Title

STATE OF OKLAHOMA)
COUNTY OF COMANCHE)

Before me the undersigned, a Notary Public in and for said State, on this 23rd day of October, 2024, personally appeared Paul Matthews a member of the partnership Southwest Water Works, LLC, to be known to be the identical person who executed the within and foregoing instrument on behalf of said partnership and acknowledged to me that N/A executed the same as N/A free and voluntary act and deed, and as the free and voluntary act and deed of said partnership for the uses and purposes therein set forth.

Jennifer Eberhart
Notary Public



My Commission expires: 8.29.26

Approved by: _____ Date: _____.

Stan Booker, Mayor
City of Lawton, Oklahoma

Attest: _____.

Donalynn Blazek-Scherler, City Clerk

APPROVED as to form and legality on the _____ day of _____, 2024.

John Andrew, City Attorney

I, Rebecca Johnson, Finance Director, of the City of Lawton, Oklahoma, do hereby certify that I have entered the amount for this encumbrance against appropriation Account Number 4400000-54030 or the DWSRF30MIL-LOANS.

After this **decreased** encumbrance in the amount of \$(362,505.94) there is an unencumbered balance in said appropriation account of \$_____.

Dated this _____ day of _____, 2024.

Rebecca Johnson, Finance Director