



750 SW 24th St.  
Suite 200  
Moore, OK 73160

TEL 405.329.2555  
FAX 405.329.3555

[www.GarverUSA.com](http://www.GarverUSA.com)

---

October 29, 2024

Rusty Whisenhunt  
Director of Public Utilities  
2100 SW 6<sup>th</sup> Street  
Lawton, OK 73501

Re: Meadowbrook and 67<sup>th</sup> Street Waterline Project  
PU2204 and PU2213

Dear Rusty,

The contractor has provided a reduction of contract amounts of unused allowance and unused quantities of \$362,505.94. We would expect a pay estimate with a change order to reduce the overall contract cost of \$5,989,880.00. This would bring the total contract to \$5,627,374.06 and the final pay application of \$281,368.70 to be paid out of project retainage. We recommend proceeding with the adjusted contract amount.

Sincerely,

GARVER

Bryce Callies, PE