



www.GarverUSA.com

March 19, 2024

Rusty Whisenhunt
Director of Public Utilities
2100 SW 6th St,
Lawton, OK 73501

Re: Industrial Water Main Extension Phase 1
20W02170 PU2306

Dear Rusty,

The contractor has provided a reduction of contract amounts of unused allowance of \$150,000.00 and unused quantities of \$556,851.11. We would expect a final pay estimate with a change order to reduce the overall contract cost by \$706,851.11. This would bring the total contract to \$1,733,921.17, and the final pay application of \$86,696.06 to be paid out of project retainage. We recommend proceeding with the adjusted contract amount. Project closeout documents to be completed upon process of final pay application.

Sincerely,

A handwritten signature in blue ink, appearing to read 'Cole N'.

GARVER
Cole Niblett, PE