



## Legislation Details (With Text)

**File #:** 21-598      **Version:** 1

**Type:** Consent Agenda      **Status:** Agenda Ready

**File created:** 10/25/2021      **In control:** City Council

**On agenda:** 11/9/2021      **Final action:**

**Title:** Consider approving Change Order No. 1 for the Lawton WWTP Improvements Project #1 PU21-02 (PU2102) with Wynn Construction.

**Sponsors:**

**Indexes:**

**Code sections:**

**Attachments:**

Date	Ver.	Action By	Action	Result
------	------	-----------	--------	--------

### ITEM TITLE:

Consider approving Change Order No. 1 for the Lawton WWTP Improvements Project #1 PU21-02 (PU2102) with Wynn Construction.

**INITIATOR:** Rusty Whisenhunt, Director of Public Utilities

**STAFF INFORMATION SOURCE:** Rusty Whisenhunt, Director of Public Utilities

**BACKGROUND:** On June 22, 2021 the City Council awarded a construction contract to Wynn Construction in the amount of \$4,960,000 for the Lawton WWTP Improvements Project #1 PU21-02 (PU2102). During construction it was determined that a new primary effluent pump was needed in the Primary Effluent Pump Station. Contract Modification Request No. 6 was issued, and Wynn Construction provided a total cost of \$133,900.88 to provide and install the pump. The total amount of Change Order No. 1 represents an increase of 2.7% of the original contract amount bringing the new contract amount to date to \$5,093,900.88 (\$4,960,000 + \$133,900.88 = \$5,093,900.88). Funds are available in the WWTP Improvements Account 4400000-54145. No additional days have been requested for this contract change.

**EXHIBIT:** Change Order No. 1 is on file in the Public Utilities Department office.

**KEY ISSUES:** Does Council wish to approve Change Order No. 1 in the amount of \$133,900.88 for a new primary effluent pump for the Wastewater Treatment Plant?

**FUNDING SOURCE:** Clean Water State Revolving Fund (CWSRF) Loan - WWTP Improvements Account 4400000-54145.

**STAFF RECOMMENDED COUNCIL ACTION:** Approve Change Order No. 1 for the Lawton WWTP Improvements Project #1 PU21-02 (PU2102) with Wynn Construction in the amount of \$133,900.88.