



City of Lawton

Lawton City Hall
212 SW 9th Street
Lawton, Oklahoma
73501-3944

Legislation Text

File #: 21-598, **Version:** 1

ITEM TITLE:

Consider approving Change Order No. 1 for the Lawton WWTP Improvements Project #1 PU21-02 (PU2102) with Wynn Construction.

INITIATOR: Rusty Whisenhunt, Director of Public Utilities

STAFF INFORMATION SOURCE: Rusty Whisenhunt, Director of Public Utilities

BACKGROUND: On June 22, 2021 the City Council awarded a construction contract to Wynn Construction in the amount of \$4,960,000 for the Lawton WWTP Improvements Project #1 PU21-02 (PU2102). During construction it was determined that a new primary effluent pump was needed in the Primary Effluent Pump Station. Contract Modification Request No. 6 was issued, and Wynn Construction provided a total cost of \$133,900.88 to provide and install the pump. The total amount of Change Order No. 1 represents an increase of 2.7% of the original contract amount bringing the new contract amount to date to \$5,093,900.88 (\$4,960,000 + \$133,900.88 = \$5,093,900.88). Funds are available in the WWTP Improvements Account 4400000-54145. No additional days have been requested for this contract change.

EXHIBIT: Change Order No. 1 is on file in the Public Utilities Department office.

KEY ISSUES: Does Council wish to approve Change Order No. 1 in the amount of \$133,900.88 for a new primary effluent pump for the Wastewater Treatment Plant?

FUNDING SOURCE: Clean Water State Revolving Fund (CWSRF) Loan - WWTP Improvements Account 4400000-54145.

STAFF RECOMMENDED COUNCIL ACTION: Approve Change Order No. 1 for the Lawton WWTP Improvements Project #1 PU21-02 (PU2102) with Wynn Construction in the amount of \$133,900.88.