



Legislation Text

File #: 24-1325, Version: 1

**ITEM TITLE:**

Consider approving Amendment No. 1 to the agreement between the City of Lawton and SCS Engineers for professional engineering services in the amount of \$368,020.00, for the continuation of the subject scope of services for Project PW2101, dated September 12, 2022 and includes construction quality assurance (CQA) services for Cells 6 and 7 liner construction and groundwater services at the City of Lawton Landfill.

**INITIATOR:** Joseph Painter, P.E., Director of Engineering/City Engineer

**STAFF INFORMATION SOURCE:** Joseph Painter, P.E., Director of Engineering/City Engineer

**BACKGROUND:** In accordance with the True North Culture Statement by providing a more efficient service to the citizens of Lawton, SCS Engineers intend to include Construction Quality Assurance (CQA) and groundwater services for Project PW2101- City of Lawton Landfill Cells 6 & 7 Liner Construction. Amendment No. 1 has a proposed increased fee schedule of \$320,840.00 for CQA Services and \$47,180.00 for Groundwater Services for a combined total of \$368,020.00.

The format for compensation shall be:

CQA and Groundwater Services ..... Lump Sum/T&M

The proposed fee schedule for these services is as follows:

CQA Services.....\$320,840.00

Groundwater Services.....\$47,180.00

Amendment No. 1 Sub-Total Fee .....\$368,020.00

Original Contract Total Fee .....\$134,830.00

Proposed Contract Total Fee.....\$502,850.00

**EXHIBIT:** Amendment No. 1 to the Standard Form of Agreement with SCS Engineers

**KEY ISSUES:** N/A

**FUNDING SOURCE:** Funding for the Landfill in the amount of \$7M is obtained through the \$30M loan which is being considered by Council.

**STAFF RECOMMENDED COUNCIL ACTION:** Approve Amendment No. 1 to the agreement between the City of Lawton and SCS Engineers for the continuation of scope of services.