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Notice to Bidders 
Public Construction Contract 

Date of Notice: 

November 6, 2024 
Date Documents 

Available: 

November 6, 2024 

SUBMISSION LOCATION & TIME: BY 2:00 P.M. December 4, 2024 
City Clerk, City Hall 212 SW 9th Street Lawton, OK 73501 Phone: 580.581.3305 

Bid Opening:  Date: Wednesday, December 4, 2024 Time:  2:00 p.m. 
Location:  212 SW 9th Street, Lawton OK 3rd Floor Conference Room, City Hall 

Project Title:   EN2112 : BRIDGE REHABILITATION PROJECT, CACHE ROAD 

OVER WOLF CREEK 

Bid Instructions: Bids timely filed with the City Clerk shall be publicly opened and read aloud at the time and location specified as bids 

above. Bids received more than ninety six (96) hours, excluding Saturdays, Sundays and holidays, before the time set for opening of 

bids, as well received after the time set for opening of bids, will not be considered and will be returned unopened. Within sixty (60) days 

from  the bid opening date, the successful bidder shall execute a written contract embodying all provisions of the bidding documents. 

For Technical Information, contact: Troy Travis, Engineer of Record 

                                                                        Phone Number: (405) 748-6651 

Description of Work: Rehabilitate existing bridges and perform other work as shown on the plans. 

 
 

Time for Project Completion: 

180 Calendar Days 

 
*Wage Rates: 

YES 

Plans, Specs & Bidding Document Available at:   H.W. Lochner, Inc,  

(Documents will be available in digital format)                       6301 Waterford Blvd, Suite 310 

                                                                                                      OKC, OK 73118 

8:00 a.m. to 5:00 p.m. Monday through Friday          Phone: 405.748.6651 

Deposit for Plans & Specs: 

N/A – digital format 

(email) 

Prebid Conference 

Location:      212 SW 9th Street 

                       Lawton, Oklahoma 

           (City Hall/3rd Floor Conference Room) 

 

Time:   10:00 a.m. 

 

Date:  November 15, 2024 

 
Attendance Mandatory? 

NO 

 
Bid Bond: A cashier’s check, a certified check, or a surety bond in the amount of five percent (5%) of the bid shall accompany the sealed 

proposal of each bidder.  Deposits will be returned to the unsuccessful bidders.  Deposits will be returned to successful bidder upon 

execution of contract documents. 

Prime contractors must provide adequate previous similar project experience, and verifiable references, that exhibits the prime’s ability 

to self-perform and execute this project within the contract requirements as set forth in the plans and specifications. The City of 

Lawton reserves the right to reject any and all bids based on prior project experience or lack thereof. 

*Bids shall also be made in accordance with the prevailing hourly rate of wages for this locality and project as determined by the 

Commission of Labor and filed with the Secretary of State, a copy of which is on file with the City Clerk, in accordance with the 

provisions of 40 O.S. 1971, 196.1-196.12, which prevailing hourly rate of wages is made a part of this notice by reference as though 

fully set forth herein. 

 
THE CITY COUNCIL OF THE CITY OF LAWTON RESERVES THE RIGHT TO REJECT ANY OR ALL BIDS. 

CITY OF LAWTON, OKLAHOMA                  By: Donalynn Blazek-Scherler, City Clerk 
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SOLICITATION FOR BIDS 

 

NOTICE is hereby given that the CITY OF LAWTON, OKLAHOMA, will receive sealed bids at 

the Office of the City Clerk, City Hall, 212 SW 9th St, Lawton, Oklahoma, 73501, until 2:00 

o'clock P.M., Local Time, on the 6th day of November, 2024, for the construction of 

 

BRIDGE REHABILITATION 

CACHE ROAD OVER WOLF CREEK 

PROJECT NO. EN2112 
1. Bid Requirements. 

 

a. Bids shall be made in accordance and fully comply with 

 

Solicitation for Bids Requirements for Bidders 

Bidder's Proposal Plans and Specifications 

 

and other bidding documents on file and available for examination at the Office of 

the City Clerk in City Hall. These documents are made a part of this notice as 

though fully set forth herein. 

 

b. Bids may require compliance with the prevailing hourly rate of wages for this 

locality and project as determined by the Commission of Labor and filed with the 

Secretary of State, a copy of which is on file with the City Clerk, in accordance 

with the provisions of 40 Oklahoma Statute 1991, 196.1-196.14, which prevailing 

hourly rate of wages is made a part of this solicitation by reference as though fully 

set forth herein. 

 

c. A cashier's check, a certified check, or a surety bond in the amount of five percent 

(5%) of the bid shall accompany the sealed proposal of each  bidder.  Such deposits 

will be returned to the unsuccessful bidders. 

 

2. Filing of Bids. 

 

a. Bids received more than ninety-six (96) hours before the time set for opening of 

bids, (excluding Saturdays, Sundays, and holidays), and bids received after the time 

set for opening of bids will not be considered and will be returned unopened. 

 

b. Bids timely filed with the City Clerk shall be publicly opened and read aloud in the 

Auditorium at City Hall immediately after the closing time above stated. No bidder 

may withdraw a bid within sixty (60) days after the actual date of the opening 

thereof. Within sixty (60) days from the bid date, the owner may award a contract 

to the successful bidder or reject any or all bids for the project. 

 

3. Obtaining Documents. 

 

Complete sets of the Plans, Specifications and all other bidding documents may be 

obtained from H.W. Lochner, Inc., 6301 Waterford Blvd, Suite 310, OKC, OK 
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73118 (phone [405] 748-6651) in digital format. 
 

4. A PRE-Bid Conference will be held at 212 SW 9th Street, 3rd Floor Conference Room, 

City Hall, Lawton, Oklahoma at 10:00 a.m., Local Time, on November 15th, 2024. 
 

5. The City Council of the City of Lawton reserves the right to reject any or all bids. 

 
 

For the CITY OF LAWTON, OKLAHOMA 
 

 

 

BY:  Donalynn Blazek-Scherler, City Clerk 
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INFORMATION FOR BIDDERS 

 
1. Receipt and Opening of Bids 

 

The City of Lawton (herein called the "Owner") invites bids on the forms attached hereto, all 

blanks of which must be appropriately filled in. Bids will be received by the Owner at the Office 

of the City Clerk until 2:00 o'clock, P.M., Local Time on December 4, 2024, and then at 2:00 will 

be publicly opened and read aloud at the 3rd  Floor Conference Room, City Hall, at 212 SW 9th 

Street, Lawton, Oklahoma. The envelopes containing the bids must be sealed, addressed to the 

City Clerk, 212 SW 9th Street, Lawton, Oklahoma, 73501, and designated as bid for the 

 

BRIDGE REHABILITATION 

CACHE ROAD OVER WOLF CREEK 

PROJECT NO. EN2112 
The Owner may consider informal any bid not prepared and submitted in accordance with the 

provisions hereof and may waive any informalities or reject any and all bids. Any bid may be 

withdrawn prior to the above scheduled time for the opening of bids or authorized postponement 

thereof. Any bid received after the time and date specified shall not be considered. No bidder may 

withdraw a bid within sixty (60) days after the actual date of the opening thereof. 

 

2. Preparation of Bid 

 

Each bid must be submitted on the prescribed forms. All blanks and spaces for bid prices must  be 

filled in, in ink or typewritten, in both words and figures, and the foregoing certifications must be 

fully completed and executed when submitted. 

 

Bids and affidavits must be filed in sealed envelopes within the time limit for receiving proposals, 

as stated in the SOLICITATION FOR BIDS. Bid envelopes shall legibly bear the word 

"PROPOSAL" with the name of the Project. If forwarded by mail, the sealed envelope containing 

the bid must be enclosed in another envelope addressed as specified in the bid form. The original 

copy shall be filed with the CITY OF LAWTON in the CITY CLERK's office in the LAWTON 

CITY HALL. All blank spaces in the proposal forms shall be correctly filled-in and the bidder 

shall state the prices, typewritten or written in ink, both in words and numerals, for which he 

proposes to do the work contemplated or furnish the materials required.  All prices  shall be 

distinctly legible. 

 

3. Method of Bidding 

 

The Owner invites the following bid(s):  UNIT PRICE 
 

4. Bid Surety 

 

Each bid must be accompanied by cash, certified check of the bidder, or a bid bond prepared on 

the form of bid bond attached hereto, duly executed by the bidder as principal and having as surety 

thereon a surety company approved by the Owner, in the amount of five percent (5%) of the bid.   

Such cash, checks, or bid bonds will be returned promptly after the Owner and the 
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accepted bidder have executed the contract, or, if no award has been made within 60 days after the 

opening of bids, upon demand of the bidder at any time thereafter, so long as he has not been 

notified of the acceptance of his bid. 

 

Proposals will not be considered unless the original filed with the City is accompanied by the 

described Bid Surety made payable to the City of Lawton. The proposal guaranty is required as 

evidence of good faith and as a guarantee that, if awarded the contract, the bidder will execute the 

contract and furnish the required bonds. 

 

The successful bidder, upon his failure or refusal to execute and deliver the contract and bonds 

required within ten (10) days after he has received notice of the acceptance of his bid,  shall forfeit 

to the Owner, as liquidated damages for such failure or refusal, the security deposited with his bid. 

 

5. Telegraphic Modification 

 

Any bidder may modify his bid by telegraphic communication at any time prior to the scheduled 

closing time for receipt of bids, provided such telegraphic communication is received by the Owner 

prior to the closing time; and, provided further, the Owner is satisfied that a written confirmation 

of the telegraphic modification over the signature of the bidder was mailed prior to the closing 

time. The telegraphic communication should not reveal the bid price but should provide the 

addition or subtraction or other modification so that the final prices or terms will not be known by 

the Owner until the sealed bid is opened. If written confirmation is not received within two (2) 

days from the closing time, no consideration will be given to the telegraphic modification. 

 

6. Qualification/Disqualification of Bidders 

 

The Owner may make such investigations as he deems necessary to determine the ability of the 

bidder to perform the work, and the bidder shall furnish to the Owner all such information and data 

for this purpose as the Owner may request. The Owner reserves the right to reject any bid if the 

evidence submitted by, or investigation of, such bidder fails to satisfy the Owner that such bidder 

is properly qualified to carry out contract requirements and complete the work contemplated 

therein.  Conditional bids will not be accepted. 

 

Bidders will be disqualified and their proposals not considered for any of the following specific 

reasons (These reasons are not all inclusive): 

 

1. Where more than one proposal for an individual firm, partnership, or corporation is 

filed under the same or different names; and where such proposals are not identical 

in every respect 

 

2. Reason for believing that collusion exists among the bidders 

 

3. Reasonable grounds for believing that the bidder holds interest in more than one 

proposal for the work contemplated or materials to be furnished 
 

4. Incomplete work that, in the judgment of the City, will hinder or prevent the prompt 

commencement or completion of this project 
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7. Power of Attorney 

 

Attorneys-in-fact who sign bid bonds or contract bonds must submit with each bond a certified 

and effectively dated copy of their power of attorney. 

 

If the proposal is submitted by an individual, his name must be signed by him or his duly authorized 

agent and his post office address given. If the proposal is submitted by a firm or partnership, the 

name and post office address of each member of the firm must be given with the proposal signed 

by a duly authorized member of the firm or partnership. If the proposal is made by a company or 

corporation, the state in which the company or corporation is chartered and business address must 

be given; and the proposal must be signed by a duly authorized official or agent. Powers of 

Attorney, authorizing agents, or others to sign proposals must be properly certified and on file with 

the City Clerk. 

 

8. Time of Completion and Liquidated Damages 

 

The Contractor hereby agrees to commence work under the Contract on a date specified in a written 

"Notice to Proceed" of the Owner, and to fully complete the project within (180) consecutive 

calendar days. The Contractor further agrees to pay as liquidated damages, the sum of Two 

Thousand Dollars and 00/100 ($2,000.00) for each consecutive calendar day thereafter as 

provided in the Contract and General Conditions. 

 

9. Rejection of Proposals 

 

The City reserves the right to reject any or all proposals submitted, all of which are subject to  this 

reservation.  Proposals shall be rejected for any of the following specified reasons 

(These reasons are not all inclusive): 

 

1. Proposals received after the time limit stated in the solicitation 

 

2. Proposal prices obviously unbalanced 

 

3. Proposals that are incomplete insofar as the Non-Collusion Affidavit, required 

signatures, or containing any irregularities of substance 

 

10. Notice of Award 

 

The Owner will make every reasonable attempt to award the contract within ten (10) days of the 

bid opening date, but reserves the right to examine all the bids in their entirety and to take whatever 

time may be required, in the best interest of the Owner, to accomplish a complete and fair bid 

analysis. 

 

11. Method of Award - Lowest Responsible Bidder 

 

Award of contract will be made by the City Council, upon recommendation of the City Engineer, 

to the lowest responsible bidder submitting a responsive bid and meeting the requirements of the 

City. The Owner may reject all bids or may award the contract with any selected alternatives based 

upon available funding. 
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12. Cancellation of Award 

 

The City reserves the right to cancel the award of any contract at any time before the execution  of 

said contract without liability against the City. 

 

13. Obligation of Bidder 

 

At the time of the opening of bids, each bidder will be presumed to have inspected the site and to 

have read and to be thoroughly familiar with the plans and contract documents (including all 

addenda). The failure or omission of any bidder to examine any form, instrument, or document 

shall not relieve any bidder from any obligation in respect of his bid. 

 

Each bidder must inform himself fully of the conditions relating to the construction of the project 

and the employment of labor thereon. Failure to do so will not relieve a successful bidder of his 

obligation to furnish all material and labor necessary to carry out the provisions of the contract. 

Insofar as possible, the contractor must employ methods or means that will not cause any 

interruption of or interference with the work of any other contractor. 

 

All bidders, by submittal of a proposal, represent that they have examined the site prior to submittal 

and are fully informed regarding facilities and conditions affecting work, costs, risks, and 

obligations to be met, regardless of any omissions of the specifications. 

 

Any neglect or failure on the part of the bidder to obtain reliable information regarding the 

conditions to be encountered shall not relieve the successful bidder from any risks or liabilities or 

from the responsibility for the completion and acceptance of the project. 

 

13.  Pre-Bid Conference 

 

A Non-Mandatory Pre-Bid Conference will be held at 212 SW 9th Street, Lawton, OK-3rd floor 

(Conference Room) City Hall, at 10:00 a.m. on November 15, 2024. 
 

15. Addenda and Interpretations 

 

No interpretation of the means of the plans, specifications, or other pre-bid documents will be 

made to any bidder orally. 

 

Each written request for such interpretation should be addressed to the City Engineer at 212 SW 

9th Street, Lawton, Oklahoma, 73501. To be given consideration, each such request must be 

received at least five (5) days prior to the date fixed for the opening of bids.       Any and all such 

interpretations and any supplemental instructions will be in the form of written addenda to the 

specifications which, if issued, will be mailed by certified mail with return receipt requested to all 

plan holders (at the respective addresses furnished for such purposes) for the opening of bids. 

Failure of any bidder to receive any such addendum or interpretation shall not relieve such  bidder 

from any obligation under his bid as submitted.  All addenda so listed shall become part  of the 

contract documents. 
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16. Security for Faithful Performance 

 

The Contractor shall deliver the executed contract and all required surety bonds within ten (10) 

days upon receipt of the contract from the Owner. With the execution and delivery of the Contract, 

the Contractor shall furnish and file with the City in the amounts herein required, the surety bonds 

listed below. The surety on such bonds shall be a duly authorized surety company satisfactory to 

the Owner. 

 

A. A good and sufficient Performance Bond in an amount equal to one hundred percent 

(100%) of the approximate total amount of the Contract, guaranteeing the full and 

faithful execution of the work and performance of the Contract and for  the 

protection of the City and all property owners interested against any improper 

execution of the work or the use of inferior materials. 

 

B. A good and sufficient Statutory Bond in an amount equal to one hundred percent 

(100%) of the approximate total amount of the Contract, guaranteeing payment for 

all labor, materials, and equipment used in the construction of the project. 

 

C. A good and sufficient Maintenance Bond in an amount equal to one hundred 

percent (100%) of the total amount of the Contract, guaranteeing the maintenance 

in good condition of such project for a period of two (2) years from and after the 

time of its completion and acceptance by the City. 

 

No surety will be accepted who is in default or delinquent on any bond or who holds interest in 

any litigation against the City. All bonds shall be made on forms furnished by the City and shall 

be executed by surety companies licensed to do business in the State of Oklahoma and shall 

conform to the requirements as set forth herein. Each Bond shall be executed by the Contractor 

and the Surety. 

 

Should any surety on the Contract be determined unsatisfactory at any time by the City, notice will 

be given to the Contractor to that effect; and the Contractor shall forthwith substitute a new Surety 

or Sureties satisfactory to the City. No payment will be made under the Contract until the new 

Surety or Sureties, as required, have qualified and have been accepted by the City. The Contract 

shall not be operative nor shall any payments be due until approval of the bonds has been made by 

the City. 

 

17. Laws and Regulations 

The bidder's attention is directed to the fact that all applicable state laws, municipal ordinances, 

and the rules and regulations of all authorities having jurisdiction over construction of the project 

shall apply to the contract throughout and they will be deemed to be included in the contract the 

same as though herein written out in full. 

 

18. Sales Tax Exemption 

 

Pursuant to Oklahoma Statutes, Title 68, 1356(I0), Contractors and Subcontractors shall be 

exempted from the tax levied on the sale of tangible personal property or services necessary for 

the completion of this construction contract. Any Contractor or Subcontractor making purchases 

for this contract on behalf of the City of Lawton shall certify, in writing, on the copy of the invoice 

or sales ticket to be retained by the vendor, that the purchases are made for and on behalf of the 
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City of Lawton. 

 

Contractors and Subcontractors shall request a written Sales Tax Exemption by contacting the 

Engineering Department, City of Lawton, 212 SW 9th Street, Lawton, Oklahoma, 73501, Ph. (580) 

581-3385, who will issue such exemption on an individual project basis. It shall be the Contractor's 

and Subcontractor's responsibility to secure the Sales Tax Exemption and failure to do so will not 

lessen their liability for payment of the sales tax. 

 

Two Tax Commission interpretations of the Oklahoma statutes Title 68, 1356(I0) are listed below 

to avoid contention among the City of Lawton, its contractors, and the Tax Commission: 

 

"Exemptions apply to materials permanently incorporated into the project, but not to 

concrete forms nor to other tools." 

 

"The same reasoning precludes exceptions being applied to rental items." 

 

The Contractor shall certify that purchases are made for or are on behalf of the City of Lawton. 

Persons who make wrongful or erroneous certification(s) shall be guilty of a misdemeanor and 

shall be punished as provided in the statutes. 

 

19. Safety Standards and Accident Prevention 

 

With respect to all work performed under this contract, the Contractor shall: 

 

1. Comply with the safety standard provisions of applicable laws, building and 

construction codes, and the "Manual of Accident Prevention in Construction" 

published by the Associated General Contractors of America, the requirements of 

the Occupational Safety and Health Act of 1970 (Public Law 91-596), and the 

requirements of Title 29 of the Code of Federal Regulations. 

 

2. Exercise every precaution at all times for the prevention of accidents and the 

protection of persons (including employees) and property. 

3. Maintain as required by OSHA standards, all required articles necessary  for giving 

first aid to the injured. 

 

20. Access to Site 

 

Access to the site is illustrated on the location map. It shall be the Contractor's responsibility to 

determine restrictions, if any, as to loads, bridge and road clearances, channel depths, and private 

property limitations that may influence access to the site. 
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21. Notice of Special Conditions 

 

Attention is particularly called to those parts of the contract documents and specifications which 

deal with the following: 

 

a. Time for Completion and Liquidated Damages 

b. Wage rates and Insurance Requirements 

c. Inspection and Testing of Materials 

d. Stated allowances 

 

22. Payments to Contractor 

 

The Owner will make progress payments to the Contractor no more than once per month upon 

request of the Contractor.  Pay requests take approximately 3-4 weeks to process. 

 

Such payment will be made on the basis of an agreed estimate of work performed since the 

previous pay request, provided that the Contractor and the City Engineer shall have previously 

come to an agreement as to the amount of the request prior to submission. 

 

The City shall retain 5% of the amount of each estimate until the project is complete. 
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CONTRACTOR'S  CHECKLIST  OF  REQUIRED ITEMS 

 

1. Bid Proposal 

 
Completed* 

2. Bid Bond 
 

3. Anti-Collusion Affidavit 
 

4. Business Relationships Affidavit 
 

5. Experience and Capability Questionnaire 
 

 

*Check when filled out, signed, and included with submission of bid packet. 



15 
 

BID PROPOSAL 
 

 

 
The Honorable Mayor and City Council 

City of Lawton 

212 SW 9th Street 

Lawton, Oklahoma 73501 

Date:     November 6, 2024 

 

RE:     Proposal  of  (hereinafter  called 

"Bidder") a corporation/partnership/individual (strike out inapplicable term) organized and 

existing under the laws of the State of Oklahoma . 

 

Gentlemen: 

 

The Bidder, in compliance with your invitation for bids for the construction of 

 

BRIDGE REHABILITATION 

CACHE ROAD OVER WOLF CREEK 

PROJECT NO. EN2112 
having examined the Plans and Specifications with related documents and the site of the  proposed 

work, and being familiar with all of the conditions surrounding construction of the proposed 

project (including availability of material and labor), hereby proposes to furnish all labor, 

materials, and supplies to construct the project in accordance with the Contract  Documents, within 

the time set forth therein, and at the prices stated below. These prices are to cover all expenses 

incurred in performing the work required under the Contract Documents, of which this Proposal 

will be made a part. 

 

Bidder hereby agrees to commence work under this contract on a date to be specified in written 

"Notice to Proceed" of the Owner and to fully complete the project within One Hundred Eighty 

(180) consecutive calendar days thereafter as stipulated in the Specifications. Bidder further 

agrees to pay as liquidated damages the sum of Two Thousand and 00/00 Dollars ($2,000.00) 

for each consecutive calendar day thereafter that the Contract is not completed as provided in 

the General Conditions. 

 

Bidder acknowledges receipt of the following Addenda: 
 

 

 
 

Bidder agrees to perform all of the construction work described in the Specifications and shown 

on the Drawings for the following UNIT PRICES: 
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BID SCHEDULE 

BRIDGE REHABILITATION 

CACHE ROAD OVER WOLF CREEK 

PROJECT NO. EN2112 

BASE BID 

Bid Proposal Form 

PAY QUANTITIES 

 
ITEM 

NO. 
SPEC NO. DESCRIPTION UNIT QUANTITY 

UNIT 

PRICE 

TOTAL 

PRICE 

1 ODOT 202(D) 2510 UNCLASSIFIED BORROW CY 100.00   

2 ODOT 501(G) 1800 CLSM BACKFILL CY 40.60   

3 ODOT 502(B) 3320 (PL) FALSEWORK JACKING LSUM 1.00   

4 ODOT 504 5140 HANGERS EA 10.00   

5 ODOT 504(B) 5300 SAW-CUT GROOVING SY 405.40   

6 ODOT 504(E) 5500 CONCRETE PARAPET LF 168.00   

7 ODOT 506(A) 7200 STRUCTURAL STEEL LB 1,100.00   

8 ODOT 507(B) 8310 WEATHERING STL EXP.BEARING ASSEMBLY EA 10.00   

9 ODOT 509(A) 0210 CLASS AA CONCRETE CY 119.20   

10 ODOT 509(D) 0510 CLASS C CONCRETE CY 30.00   

11 ODOT 511 2100 MECHANICAL SPLICES EA 440.00   

12 ODOT 511(A) 2210 REINFORCING STEEL LB 2,000.00   

13 ODOT 511(B) 2310 EPOXY COATED REINFORCING STEEL LB 32,960.00   

14 ODOT 512(A) 3200 PAINTING EXISTING STRUCTURES LSUM 1.00   

15 ODOT 512(B) 3300 COLLECTION AND HANDLING OF WASTE LSUM 1.00   

16 ODOT 513(B) 4300 CLASS B BRIDGE DECK REPAIR SY 116.00   

17 ODOT 513(C) 4400 CLASS C BRIDGE DECK REPAIR SY 30.00   

18 ODOT 515(A) 7200 WATER REPELLENT (VISUALLY INSPECTED) SY 644.00   

19 ODOT 517 9110 ELASTOMERIC COATING SF 1,740.00   

20 ODOT 518(B) 0300 SEALED EXPANSION JOINTS LF 168.00   

21 ODOT 518(C) 0400 RAPID CURE JOINT SEALANT LF 167.00   

22 ODOT 520(A) 1200 PREPARATION OF CRACKS, ABOVE WATER LF 13.00   

23 ODOT 520(C) 1400 EPOXY RESIN, ABOVE WATER GAL 1.20   

24 ODOT 523(C) 3400 DECK AREA SEALED (FLOODCOATS) SY 1,618.00   

25 ODOT 535 7100 CORROSION INHIBITOR (SURFACE APPLIED) SY 124.10   

26 ODOT 540 8112 (PL) REPAIR BRIDGE ITEMS SY 79.30   

27 ODOT 601(A) 1110 TYPE I PLAIN RIPRAP TON 1,480.00   

28 ODOT 619(B) 6304 REMOVAL OF BRIDGE ITEMS LSUM 1.00   

29 ODOT 641 2100 MOBILIZATION LSUM 1.00   

30 ODOT 642(B) 3300 CONSTRUCTION STAKING LEVEL II LSUM 1.00   

31 ODOT 856(A) 8204 TRAFFIC STRIPE(MULTI-POLY.)(6" WIDE) LF 1,260.00   

32 

27 

 

 

ODOT 858(A) 0260 PAVE.MARKERS CLASS C TYPE 2 EA 6.00   

33 ODOT 877(B) 4300 DELIVER PORTABLE LONGITUDINAL BARRIER LF 225.00   

34 ODOT 877(C) 4400 RELOCATION OF PORT. LONGITUDINAL BARRIER LF 675.00   

35 ODOT 880(J) 7110 CONSTRUCTION TRAFFIC CONTROL LSUM 1.00   

                                                                                                                                           SUBTOTAL BASE BID ITEMS: $                            

BASE BID: $ 

TOTAL AMOUNT BASE BID ITEMS IN WORDS: 

DOLLARS 
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Amounts are to be shown in both words and figures. In case of any discrepancy, the amount shown 

in words will govern. 

 

The above unit prices shall include all costs for labor, materials, overhead, profit, insurance, etc., 

to cover the finished work of the several kinds called for. 

 

Bidder understands that the Owner reserves the right to reject any or all bids and to waive any 

informality in the bidding. 

 

The Bidder agrees that this bid shall be good and may not be withdrawn for a period of sixty (60) 

calendar days after the scheduled closing time for receiving bids. 

 

Upon receipt of written notice of acceptance of this bid, Bidder will execute the formal Contract 

attached within ten (10) days and deliver all bonds as required by the General Conditions. The bid 

security attached in the sum of 

DOLLARS 

($  ) is to become the property of the Owner in the event the Contract and Bonds are 

not executed within the time set forth above, as liquidated damages for the delay and additional 

expense to the Owner caused thereby. 

 
 

RESPECTFULLY SUBMITTED, 

 
 

By:    
 

Title:    
 

Address:    
 

 
 

(AFFIX SEAL-if bid is by a corporation) 
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BID BOND 

(replaces HUD Form 4328-E [2/66, formerly CFA-238-F) 

 

KNOW ALL MEN BY THESE PRESENTS, that we, the undersigned, 
 

  as Principal, and 
(full name and address) 

 

 

  as Surety is hereby 
(full name and address) 

 

held and firmly bound unto the CITY OF LAWTON, as OWNER, in the penal sum of 
 

  DOLLARS 

 

($ ) for the payment of which, well and truly to be made, we hereby 

jointly and severally bind ourselves, our heirs, executors, administrators, successors and assigns. 

 

The condition of the above obligation is such that whereas the Principal has submitted to the CITY 

OF LAWTON a certain bid, attached hereto and whereby made a part hereof to enter into a contract 

in writing, for the construction of 

 

BRIDGE REHABILITATION 

CACHE ROAD OVER WOLF CREEK 

PROJECT NO. EN2112 

NOW, THEREFORE, 

 

a. If said bid shall be rejected, or in the alternate, 

 

b. If said bid shall be accepted and the Principal shall execute and deliver a contract 

in the Form of Contract attached hereto (properly completed in accordance with 

said Bid) and shall furnish a bond for his faithful performance of said Contract, and 

for the payment of all persons performing labor or furnishing materials in 

connection therewith, and shall in all other respects perform the agreement  created 

by the acceptance of said Bid, 

 

then this obligation (bid bond) shall be void.  Otherwise the same shall remain in force and  effect.  

It is expressly understood and agreed that the liability for the Surety for any and all  claims 

hereunder shall, in no event, exceed the penal amount of this obligation as herein stated. 

 

The Surety, for value received, stipulates and agrees that the obligations for said Surety and its 

bond shall in no way be impaired or affected by an extension of time within which the Owner may 

accept such Bid.  Surety hereby waives notice of any such extension. 

 

IN WITNESS WHEREOF, the Principal and the Surety have hereunto set their hands and seals, 

and such of them as are corporations have caused their corporate seals to be hereto affixed and 

these presents to be signed by their proper officers. 
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Signed this  day of  , 2024 
 

 

Principal Surety 
 

 

(Name of Contractor) 

 

 
By: By: 

 

(Name and Title) (Attorney in Fact) (AFFIX SEAL) 

 

ATTEST: 

     (AFFIX SEAL) 
(Name and Title) 



20 
 

ANTICOLLUSION AFFIDAVIT 

 
The following affidavit is submitted by Bidder as a part of this bid and proposal: 

 

STATE OF OKLAHOMA } 

COMANCHE COUNTY } 

 

The undersigned deponent, of lawful age, being duly sworn, upon his oath, deposes and says  

that: 

 

- he has lawful authority to execute the within and foregoing proposal; 

- he has executed the same by subscribing his name hereto under oath for and on 

behalf of said bidder; 

- bidder has not, directly or indirectly, entered into an agreement; expressed or 

implied, with any bidder(s) having as its object controlling of the price or amount 

of such bid(s), the limiting of the bids or the bidders, the parceling or farming out 

to any bidder(s) or other persons of any part of the contract or any part of the subject 

matter of the bid(s) or of the profits thereof; and 

- he has not and will not divulge the sealed bid to any person whomsoever, except 

those having a partnership or other financial interest with him in said bid(s) until 

after the said sealed bid(s) are opened. 

 

Deponent further states that: 

 

- the bidder has not been a party to any collusion among bidders or prospective 

bidders in any restraint of freedom of competition by agreement to bid at a fixed 

price, or to refrain from bidding; 

- the bidder has not been a party to any collusion with any City official or employee 

as to quantity, quality, or price in the prospective contract, or any other terms of 

said prospective contract; 

- the bidder has not been in any discussions between bidders and any City official 

concerning exchange of money or other thing of value for special consideration in 

the letting of a contract; 

- the bidder has not paid, given, or donated or agreed to pay, give, or donate to any 

officer or employee of the CITY OF LAWTON any money or other thing of value, 

either directly or indirectly, in the procuring of the award of contract pursuant to 

this bid. 
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SIGNED:      

(Name of Bidder) 

BY:    
 

Title:    
 

Subscribed and sworn to before me this  day of  , 2024. 
 

 

 

Notary Public 

 
 

My Commission Expires:    



22 
 

BUSINESS RELATIONSHIPS AFFIDAVIT 

STATE OF OKLAHOMA  } 

COMANCHE COUNTY } 

 

  , of lawful age, being first duly sworn, on oath says that 

he Is the agent authorized by the bidder to submit the attached bid. Affidavit further states that the 

nature of any partnership, joint venture, or other business relationship presently in effect or which 

existed within one (1) year prior to the date of this statement with the architect, engineer, of other 

party to the project is as follows: 

 

 

Affiant further states that any such business relationship presently in effect or which existed within 

one (1) year prior to the date of this statement between any officer or director of the bidding 

company and any officer or director of the architectural or engineering firm or other party to the 

project is as follows: 

 

 

 

 

Affiant further states that the names of all persons having any such business relationships and the 

positions they hold with their respective companies or firms are as follows: 

 

 

(If none of the business relationships hereinabove mentioned exist, affiant should so state.) 

 

Signed:  

By:  

Title:      
 

Subscribed and sworn to before me this  day of  , 2024. 
 

 

Notary Public 

My Commission Expires: 
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EXPERIENCE AND CAPABILITY QUESTIONNAIRE 

  , 2024 

The Honorable Mayor and City Council 

City of Lawton 

212 SW 9th Street 

Lawton, Oklahoma 73501 

 

Gentlemen: 

 

Re: BRIDGE REHABLITATION 

CACHE ROAD OVER WOLF CREEK 

PROJECT NO. EN2112 

 

The following information is submitted in answer to the questions listed below: 

 

1. How many years experience as a general contractor have you had in construction similar 

to the project upon which the attached proposal is submitted? 
 

 

2. If you have constructed similar projects, list at least three contracts, giving name and 

location of each project, amount and date of contract, and the owner or agency for whom 

the work was performed (list only prime contracts). 

 

 

 

 

3. What is the largest project you have ever undertaken as the Prime Contractor? Give 

location, amount, and date of contract, type of construction, etc. 

 

 

 

4. Have you ever failed to complete a contract or been involved in litigation regarding the 

acceptance of final settlement for work performed?     If the answer is "Yes", explain fully. 

 

 

5. If you are the successful bidder on this project, do you propose to sublet or assign the 

project or any part thereof to some other contractor? 
 

 

6. Is your organization an established business, with construction equipment and personnel 

ready to start work on this project if you are the successful bidder? 
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7. List all the projects that you have under contract this date, upon which final acceptance has 

not been made, giving the following information: 

 

CONTRACT NO. 1 

Name of Project       

Owner   Location    

Amount of Contract  Date of Contract     

Time Allowed for Construction        

Percent of Time Elapsed        

Percent of Work Actually Accomplished        

Has there been any litigation?         

If answer to above question is "Yes", explain fully: 
 

 

 

 

CONTRACT NO. 2 

Name of Project        

Owner   Location  

Amount of Contract  Date of Contract       

Time Allowed for Construction        

Percent of Time Elapsed         

Percent of Work Actually Accomplished     

Has there been any litigation?         

If answer to above question is "Yes", explain fully: 
 

 

 

 

CONTRACT NO. 3 

Name of Project       

Owner   Location   

Amount of Contract  Date of Contract     

Time Allowed for Construction        

Percent of Time Elapsed        

Percent of Work Actually Accomplished      

Has there been any litigation?         

If answer to above question is "Yes", explain fully: 
 

 

 

 

CONTRACT NO. 4 

Name of Project       

Owner   Location   

Amount of Contract  Date of Contract     
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Time Allowed for Construction     

Percent of Time Elapsed     

Percent of Work Actually Accomplished    

Has there been any litigation?     

If answer to above question is "Yes", explain fully: 
 

 

 

(Attach additional sheets if required) 

 

8. We submit the following list of major construction equipment now owned by us and 

available for the work that may be awarded, which is in operating condition and good state 

of repair. 

No. Item Type Size or Capacity Present Value 
 

 

 

 

 

 

Firm Name 
 

 

Agent Signature 
 

 

Title 

STATE OF OKLAHOMA } 

COUNTY OF COMANCHE } 

  , of legal age, being first duly sworn, upon his oath 

deposes and says that he executed the above questionnaire on behalf of the Bidder therein  named; 

and that he had lawful authority to do so, and that the information contained therein is true and 

correct to the best of his knowledge and belief; that he has truthfully answered the questions set 

forth, and that he has not knowing withheld any information which might affect his status as bidder. 

 

Subscribed and sworn to before me this  day of  , 2024. 
 

 

Notary Public 

My Commission Expires:     
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C O N T R A C T 

 

THIS  CONTRACT made and entered into this          day of  , 2024, by 

and between CITY OF LAWTON, Oklahoma, a Municipal Corporation, acting by and through the 

Mayor and City Council, party of the first part, hereinafter referred to as "CITY", and 

  , party of the second part, hereinafter referred to as "CONTRACTOR". 

 

 
 

WHEREAS, the CITY has caused to be prepared in accordance with law, certain  Contract 

Documents and Technical Specifications (including Plans) for the work hereinafter described, and 

has caused a Solicitation for Bids to be given and advertised as required by law, and has received 

sealed proposals for the furnishing of all labor and materials for 

 

BRIDGE REHABILITATION 

CACHE ROAD OVER WOLF CREEK 

PROJECT NO. EN2112 

and 

 

WHEREAS, the Contractor in response to said Solicitation for Bids submitted to the CITY 

in the manner and at the time specified a sealed proposal in accordance with the terms and 

provisions of said Contract Documents and Technical Specifications, Plans and Addenda(s) 

associated with this project; and 

 

WHEREAS, the CITY, in the manner provided by law, has publicly opened, examined, 

and canvassed all the proposals submitted and has determined and declared the above named 

Contractor to be the best responsive  bidder on the above described project; and 

 

WHEREAS, the City, has duly awarded this Contract to said Contractor for the sum 

specified in the Contractor’s proposal, to wit: 

 

                                  Dollars ($  ). Said proposal of                                                   

is incorporated by reference into this contract. 

 

NOW, THEREFORE, for and in consideration of the mutual agreements and covenants 

herein contained, the parties to this Contract have agreed, and hereby agree, as follows: 

 

1. The Contractor shall, in a good and first-class workmanlike manner, at his own cost 

and expense, furnish all labor and materials, tools, and equipment required to perform and 

complete said work in strict accordance with this Contract, the Contract Documents and Technical 

Specifications and all applicable Plans and Addenda, all of which are on file in the office of the 

City Engineer, City Hall, Lawton, OK, 73501, and hereby incorporated by reference and made a 

part of this Contract as if the same were each herein set out at length. 

 

2. The CITY will make progress payments to the Contractor no more than once per month 

upon request of the Contractor. 
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Such payment will be made on the basis of an agreed estimate of work performed since the 

previous pay request, provided that the Contractor and the City Engineer shall have previously 

come to an agreement as to the amount of the request prior to submission. 

 

The City shall retain five percent (5%) of the amount of each estimate until the project is complete. 

This retainage shall not be released until final acceptance of project by the City Council. 

 

Each monthly estimate for payment must contain or have attached an affidavit for 

payment, as set forth in the Contract Documents and Technical Specifications. 
 

On completion of the work, but prior to the acceptance by the CITY, it shall be the duty  of 

the City Engineer, or his authorized designee, to determine that said work has been completed and 

fully performed in accordance with said Contract Documents and Technical Specifications and all 

applicable Plans and Addenda; and upon making such determination said official shall make his 

final certificate to the CITY. 

 

The Contractor hereby agrees to commence work under this Contract on a date to be 

specified in a written "Work Order" of the CITY and to fully complete the project within One 

Hundred Eighty (180) consecutive calendar days. The Contractor further agrees to pay as 

liquidated damages, the sum of Two Thousand Dollars and 00/100 ($2,000.00) for each 

consecutive calendar day thereafter as provided in Paragraph 18 of the General Conditions 

section of the Contact Documents and Technical Specifications. 

 

The Contractor shall furnish proof that all claims and obligations incurred by him in 

connection with the performance of said work have been fully paid and settled; said information 

shall be in the form of an affidavit constituting the Contractor’s Release to City as set forth in the 

Contract Documents and Technical Specifications; thereupon, the final estimate (including any 

retained amounts) will be approved and paid. 

 

3. Discrimination. The Contractor agrees in connection with the performance of work 

under this contract as follows: 

 

a. The Contractor will not discriminate against any employee or applicant for 

employment because of race, creed, color, sex, national origin, disability, or 

ancestry. Such actions shall include, but not be limited to the following: 

employment, upgrading, demotion or transfer, recruiting or recruitment, 

advertising, layoff, termination, rates of pay or other forms of compensation, and 

selection for training, (including apprenticeship.) The Contractor and subcontractor 

shall agree to post in a conspicuous place available to employees and applicants for 

employment, notice to be provided by the City Clerk of the  City of Lawton setting 

forth provisions of this section. 

 

b. The Contractor agrees to include this non-discrimination clause in any 

subcontracts connected with the performance of this Contract. 
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c. In the event of the Contractor's non-compliance with the above non-

discrimination clause, this Contract may be terminated by the CITY. The 

Contractor may also be declared by the CITY to be ineligible for future contracts 

with the CITY until satisfactory proof of intent to comply shall be made by the 

Contractor. 

 

4. Use of Subcontractors. The Contractor shall actively solicit bids for the 

subcontracting of goods or services from qualified minority businesses. At the request of the CITY, 

the Contractor shall furnish evidence of compliance with this requirement of minority solicitation. 

The Contractor further agrees to consider the grant of subcontracts to minority bidders on the basis 

of substantially equal proposals in the light most favorable to said minority businesses. 

 

5. Entire Contract. This Contract and all the documents incorporated by reference 

contain the entire understanding and agreement of the parties upon the subject matter hereof. There 

is no agreement, oral or otherwise, which is not set forth in writing hereto or attached.  This 

Contract includes the following items: this Contract, the Contract Documents and  Technical 

Specifications, all applicable Plans and Addenda and the Contractor’s Proposal. 

 

6. Modification and Termination. This Contract cannot be modified or terminated 

except in writing signed by both parties or as otherwise provided herein. 

 

7. Assignment. This Contract shall not be assigned without the written consent of  the 

CITY. 

 

8. Bankruptcy. If the Contractor becomes bankrupt or insolvent, or if a petition in 

bankruptcy is filed against the Contractor, or if a receiver is appointed for the Contractor, the CITY 

shall have the right to terminate this Contract upon written notice to the Contractor  without 

prejudice to any claim for damages or any other right of the CITY under this Contract to the time 

of such termination. 

 

9. Variables in Cost. The parties hereto assume and understand that the variables in 

Contractor's cost of performance may fluctuate; consequently, the parties hereto agree that any 

fluctuations in Contractor's costs will in no way alter the Contractor's obligations under this 

Contract nor excuse performance or delay on his part. 

 

10. Venue.  This Contract shall be governed by the laws of the State of Oklahoma. 

 

11. This Contract requires proper signature and acceptance by the Contractor and 

approval by the Lawton City Council before it becomes effective. 
 

 

 

IN WITNESS WHEREOF, the parties hereto have caused this instrument to be executed, 

in three (3) originals, the day and year first above written. 
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(FOR CORPORATIONS ONLY) 
 

 

Name of Corporation 

 

By      
 

Title     

ATTEST: 
 

 
 

Title    

(AFFIX SEAL) 

 

(FOR PARTNERSHIPS AND PROPRIETORSHIPS) 
 

 

Name of Partnership or Proprietorship 

By    

Title    
 

 

 

 

 

COUNTY OF COMANCHE } 

STATE OF OKLAHOMA } 

 

Before me the undersigned, a Notary Public in and for said state, on this  day of 

  , 2024, personally appeared  , a member  of 

the  partnership/proprietorship to   me   known   to   be  the 

identical person who executed the within and foregoing instrument on behalf of said 

partnership/proprietorship and acknowledged to me that  (he/she) executed the same 

as  (his/her) free and voluntary act and deed, and for the free and voluntary act   and deed 

of said partnership/proprietorship, for the uses and purposes therein set forth. 
 

 

Notary Public 

My Commission Expires   
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CITY OF LAWTON, OKLAHOMA 

A Municipal Corporation 
 

 

 

Stan Booker, MAYOR 
 

ATTEST: 
 

 

Donalynn Blazek-Scherler, CITY CLERK 

 
 

APPROVED as to form and legality this  day of  , 2024. 
 

 

 

John Andrew, CITY ATTORNEY 

 
 

I, Rebecca Johnson, Interim Finance Director of the City of Lawton, Oklahoma, do hereby certify 

that I have entered the amount for this encumbrance against appropriate Account No.   for                  

               ($                                                ), and after charging account title BRIDGE 

REHABILITATION  CACHE ROAD OVER WOLF CREEK PROJECT NO. EN2112 with 

this encumbrance there is an unencumbered balance in said account of $                                   . 
 

Dated this  day of  , 2024. 
 

 

 

Rebecca Johnson, FINANCE DIRECTOR 
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PERFORMANCE BOND 

KNOW ALL MEN BY THESE PRESENTS that 
 

  as Principal, and 
(full name and address) 

 

  as Surety, a 
(full name and address) 

 

corporation  organized  under  the  laws  of  the   State  of  ,  and 

authorized to transact business in the State of Oklahoma, are hereby held and firmly bound unto 

the CITY OF LAWTON, as OWNER, in the penal sum 
 

of    DOLLARS 

($  ) for the payment of which, well and truly to be made, we hereby jointly and 

severally bind ourselves, our heirs, executors, administrators, trustees, successors, and assigns, 

firmly by these presents. 

 

The condition of this obligation is such that WHEREAS, said Principal entered into a written 

contract   with   the   CITY   OF   LAWTON,   OKLAHOMA,   dated   on   the      

  , 2024, for 

day   of 

 

BRIDGE REHABILITATION 

CACHE ROAD OVER WOLF CREEK 

 PROJECT NO. EN2112 

all in compliance with the plans and specifications therefore, made a part of said Contract and on 

file in the Office of the City Clerk, City of Lawton, City Hall, 212 SW 9th St,  Lawton, Oklahoma 

73501. 

 

NOW, THEREFORE, if said Principal shall 

 

(1) in all particulars, well, truly and faithfully perform and abide by said 

Contract, each and every covenant, and part thereof and shall fulfill all obligations 

resting upon said Principal by the terms of said Contract and said specifications; 

and 

(2) if said Principal shall promptly pay, or cause to be paid, all labor,  materials 

and/or repairs and all bills for labor performed on said work, whether by 

subcontract or otherwise. 

 

then this obligation shall be null and void. Otherwise said obligation shall be and remain in full 

force and effect. 

 
 

It is further expressly agreed and understood by the parties hereto that no changes or alterations in 

said Contract and no deviations from the plan or mode or procedure herein fixed shall have the 

effect of releasing the sureties, or any of them, from the obligation of this bond. 
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IN WITNESS WHEREOF, the said Principal has caused these presents to be executed in its name 

and its corporate seal to be hereunto affixed by its duly authorized officers, and the said Surety has 

caused these presents to be executed in its name and its corporate seal to be hereunto affixed by its 

attorney-in-fact, duly authorized to do so, the day and year above written. 

 
 

Dated this           day of  , 2024. 
 

 

Principal: Surety: 
 

 
(Name of Contractor) 

 

 

By:   By:     

(Name & Title) Attorney-in-Fact (Affix Seal) 
 

 

(FOR CORPORATIONS ONLY) 

ATTEST: 
 

 

(Name & Title) (Affix Seal) 

 

 

 
(FOR PARTNERSHIPS AND PROPRIETORSHIPS) 

 

 

Notarized on this  day of  , 2024 
 

Notary: My commission expires:     
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STATUTORY BOND 

KNOW ALL MEN BY THESE PRESENTS that 
 

  as Principal, and 
(full name and address) 

 

 

  as Surety, a 
(full name and address) 

 

corporation  organized  under  the  laws  of  the State of  , and 

authorized to transact business in the State of Oklahoma, are hereby held and firmly bound unto 

the CITY OF LAWTON, as OWNER, in the penal sum of 
 

DOLLARS 

($  ) in lawful money of the United States of America, for the payment of 

which, well and truly to be made, we bind ourselves and each of us, our heirs, executors, 

administrators, trustees, successors, and assigns, jointly and severally, firmly by these presents. 

 

The condition of this obligation is such that WHEREAS, said Principal entered into a written 

Contract   with   the   CITY   OF   LAWTON,   OKLAHOMA,   dated   on   the      

  , 2024, for 

day  of 

 

 

BRIDGE REHABILITATION 

CACHE ROAD OVER WOLF CREEK 

PROJECT NO. EN2112 

all in compliance with the plans and specifications therefore, made a part of said Contract and on 

file in the Office of the City Clerk, City Hall, 212 SW 9th St, Lawton, Oklahoma 73501. 

 

NOW, THEREFORE, if said Principal shall fail or neglect to pay all indebtedness incurred by said 

Principal or subcontractors of said Principal who perform work in the performance of such 

contract, for labor and materials and repairs to and parts for equipment used and consumed in the 

performance of said Contract within thirty (30) days after the same becomes due and payable, the 

person, firm, or corporation entitled thereto may sue and recover on this bond, the amount so due 

and unpaid. It is further expressly agreed and understood by the parties hereto that no changes or 

alterations in said Contract and no deviations from the plan or mode of procedure herein fixed 

shall have the effect of releasing the sureties, or any of them, from the obligations of this bond. 

 

IN WITNESS WHEREOF, said Principal has caused these presents to be executed in its name and 

its corporate seal to be hereunto affixed by its duly authorized officers, and the said Surety has 

caused these presents to be executed in its name and its corporate seal to be hereunto affixed by 

its attorney-in-fact, duly authorized so to do, the year and day first above written. 
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Dated this  day of  , 2024. 
 

 

Principal: Surety: 
 

 
(Name of Contractor) 

 

 

By:   By:     

(Name & Title) Attorney-in-Fact (Affix Seal) 
 

 

 

 

(FOR CORPORATIONS ONLY) 

ATTEST: 
 

 

(Name & Title) (Affix Seal) 

 

 
(FOR PARTNERSHIPS AND PROPRIETORSHIPS) 

 

 

Notarized on this  day of  , 2024 
 

Notary: My commission expires:     
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MAINTENANCE BOND 

KNOW ALL MEN BY THESE PRESENTS that 
 

  as Principal, and 
(full name and address) 

 

  as Surety, a 
(full name and address) 

 

corporation  organized  under  the  laws  of  the State of  , and 

authorized to transact business in the State of Oklahoma, are hereby held and firmly bound unto 

the CITY OF LAWTON, as OWNER, in the penal sum of 
 

DOLLARS 

($  ) in lawful money of the United States of America, said sum being equal to 

One Hundred Percent (100%) of the Contract price, for two (2) years after completion and 

acceptance of the project, payment of which, well and truly to be made, we bind ourselves and 

each of us, our heirs, executors, administrators, trustees, successors, and assigns, jointly and 

severally, firmly by these presents. 

 

The condition of this obligation is such that WHEREAS, said Principal entered into a written 

contract   with   the   CITY   OF   LAWTON,   OKLAHOMA,   dated   on   the      

  , 2024, for 

day   of 

 

BRIDGE REHABILITATION 

CACHE ROAD OVER WOLF CREEK 

PROJECT NO. EN2112 

all in compliance with the plans and specifications therefore, made a part of this contract and file 

in the Office of the City Clerk of the City of Lawton, City Hall, 212 SW 9th St, Lawton, Oklahoma, 

73501. 

 

NOW, THEREFORE, if said Principal shall pay or cause to be paid to the CITY OF LAWTON, 

OKLAHOMA all damage, loss and expense which may result by reason of defective materials 

and/or workmanship in connection with said work for a period of TWO (2) years, from and after 

acceptance of said project by the CITY OF LAWTON and if Principal shall pay or cause to be 

paid all labor and materials, including the prime contractor and all subcontractors; and if Principal 

shall save and hold the CITY OF LAWTON harmless from any failure whatsoever of said 

Principal, then this obligation shall be null and void, otherwise to be and remain in full force and 

effect. 

 

It is further expressly agreed and understood by the parties hereto that no changes or alterations in 

said Contract and no deviations from the plan or mode of procedure herein fixed shall have the 

effect of releasing the sureties, or any of them, from the obligations of the bond. 

 

IN WITNESS WHEREOF, the said Principal has caused these presents to be executed in its name 

and its corporate seal to be hereunto affixed by its duly authorized officers, and the   surety 
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has caused these presents to be executed in its name and its corporate seal to be hereunto affixed 

by its attorney-in-fact, duly authorized to do so, the day and year first above written. 

 
 

Dated this  day of  , 2024. 
 

 

Principal: Surety: 
 

 
(Name of Contractor) 

 

 

By:   By:     

(Name & Title) Attorney-in-Fact (Affix Seal) 
 

 

 

(FOR CORPORATIONS ONLY) 

ATTEST: 
 

 

(Name & Title) (Affix Seal) 

 

 
(FOR PARTNERSHIPS AND PROPRIETORSHIPS) 

 

 

Notarized on this  day of  , 2024 
 

Notary: My commission expires:     
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CITY OF LAWTON 

GENERAL CONDITIONS 

 
1. Contract and Contract Documents 

 

The Plans, Specifications, and Addenda, shall form part of this Contract and the provisions 

thereof shall be as binding upon the parties hereto as if they were herein fully set forth. The 

table of contents, titles, headings, running headlines and marginal notes contained herein 

and in said documents are solely to facilitate reference to various provisions of the Contract 

Documents and in no way affect, limit or cast light on the interpretation of the provisions 

to which they refer. 

 

2. Definitions 

 

The following terms as used in this contract are respectively defined as follows: 

 

a. "Contractor": A person, firm or corporation with whom the contract is made by the 

Owner. 

 

b. "Subcontractor": A person, firm or corporation supplying labor and materials or 

only labor for work at the site of the project for, and under separate contract or 

agreements with, the Contractor. 

 

c. "Work on (at) the project": Work to be performed at the location of the project, 

including the transportation of materials and supplies to or from the location of  the 

project by employees of the Contractor or any Subcontractor. 

 

d. "Engineer": The term engineer shall apply to the City Engineer or his duly 

designated representative, to include consultants hired by the Owner to provide 

advice, assistance or direction concerning the contract. 

 

e. "Owner": The term Owner shall apply to the City of Lawton, A Municipal 

Corporation, also referred to as the "CITY." 

 

3. Additional Instructions and Detail Drawings 

 

The Contractor will be furnished additional instructions and detailed drawings as necessary 

to carry out the work included in the contract. The additional drawings and instructions 

thus supplied to the Contractor will coordinate with the Contract Documents and will be 

so prepared that they can be reasonably interpreted as part thereof. The Contractor shall 

carry out the work in accordance with the additional detail drawings and instructions. The 

Contractor and the Engineer will prepare jointly: (a) a schedule, fixing the dates at which 

special detail drawings will be required; such drawings, if any, to be furnished by the 

Engineer in accordance with said scheduled; and (b) a schedule fixing the respective dates 

for the submission of shop drawings, the beginning of   manufacture, 
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testing and installation of materials, supplies and equipment, and the completion of the 

various parts of the work; each such schedule to be subject to change from time to time 

in accordance with the progress of the work. 

 

4. Shop or Setting Drawings 

 

The Contractor shall submit promptly to the Engineer six copies of each shop or setting 

drawing prepared in accordance with the schedule predetermined as aforesaid. After 

examination of such drawings by the Engineer and the return thereof, the Contractor 

shall make such corrections to the drawings as have been indicated and shall furnish 

the Engineer with two corrected copies. If requested by the Engineer, the Contractor 

must furnish additional copies. Regardless of corrections made in or approval given to 

such drawings by the Engineer, the Contractor will nevertheless be responsible for the  

accuracy of such drawings and for their conformity to the Plans and Specifications,  

unless he notifies the Engineer in writing of any deviations at the time he furnishes 

such drawings. 

 

5. Materials, Services, and Facilities 

 

a. It is understood that except as otherwise specifically stated in the Contract 

Documents, the Contractor shall provide and pay for all materials, labor, tools, 

equipment, water, light, power, transportation, superintendence, temporary 

construction of every nature, and all other services and facilities of every nature 

whatsoever necessary to execute, complete, and deliver the work within the 

specified time. 

 

b. Any work necessary to be performed after regular hours, on Sundays or Legal 

Holidays, shall be performed without additional expense to the Owner. 

 

6. Contractor's Title to Materials 

 

No materials or supplies for the work shall be purchased by the Contractor or by any 

Subcontractor subject to any chattel mortgage or under a conditional sale contract, or 

other agreement by which an interest is retained by the seller. The Contractor warrants 

that he has good title to all materials and supplies used by him in the work, free from 

all liens, claims or encumbrances. 

 

7. Inspection and Testing of Materials 

 

a. All materials and equipment used in the construction of the project shall be  

subject to adequate inspection and testing in accordance with accepted 

standards. The laboratory or inspection agency shall be selected by the Owner. 

The Owner will pay for all laboratory inspection service direct, and not as a 

part of the contract. 

 

b. Materials of construction, particularly those upon which the strength and durability 

of the structure may depend, shall be subject to inspection and testing to 

establish conformance with specifications and suitability for uses intended. 
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8. "Or Equal" Clause 

 

Whenever a material, article, or piece of equipment is identified on the plans or in the 

specifications by reference to manufacturers' or vendors' names, trade names, catalog 

numbers, etc., it is intended merely to establish a standard. Any material, article, or 

equipment of other manufacturers and vendors which will perform adequately the 

duties imposed by the general design will be considered equally acceptable provided 

the material, article, or equipment so proposed is, in the opinion of the Engineer, of 

equal substance and function. The proposed substitution shall not be purchased or 

installed by the contractor without the Engineer's written approval. 

 

9. Patents 

 

a. The Contractor shall hold and save the Owner and its officers, agents, servants, 

and employees harmless from liability of any nature or kind, including cost and 

expenses for, or on account of, any patented or unpatented invention, process, 

article, or appliance manufactured or used in the performance of the contract, 

including its use by the Owner, unless otherwise specifically stipulated in the 

Contract Documents. 

 

b. License or Royalty Fees. License and/or royalty fees for the use of a process 

that is authorized by the Owner of the project must be reasonable, and paid to 

the holder of the patent, or his authorized licensee, direct by the Owner and not 

by or through the Contractor. 

 

c. If the Contractor uses any design, device or materials covered by letters, patents  

or copyrights, he shall provide for such use by suitable agreement with the 

Owner of such patented or copyrighted design, device or material. It is mutually 

agreed and understood, that, without exception, the contract prices shall include 

all royalties or costs arising from the use of such design, device or materials, in 

any way involved in the work. The Contractor and/or his Sureties shall 

indemnify and save harmless the Owner of the project from any and all claims 

for infringement by reason of the use of such patented or copyrighted design, 

device or materials or any trademark or copyright in connection with work 

agreed to be performed under this contract, and shall indemnify the Owner for 

any cost, expense or damage which it may be obliged to pay by reason of such 

infringement at any time during the prosecution of the work or after completion 

of the work. 

 

10. Surveys, Permits, and Regulations 

 

a. Unless otherwise expressly provided for in the Specifications, the Contractor 

shall be responsible for all surveying and construction staking for the project 

and the Owner shall furnish to the Contractor all survey control points necessary as 

indicated in project drawings. 

 

b. The Contractor shall procure and pay all permits, licenses and approvals 

necessary for the execution of his contract. 
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c. The Contractor shall comply with all laws, ordinances, rules, orders, and 

regulations relating to performance of the work, the protection of adjacent 

property, and the maintenance of passageways, guard fences or other protective 

facilities. 

 

11. Contractor's Obligations 

 

a. The Contractor shall and will, in good workmanlike manner, do and perform 

all work and furnish all supplies and materials, machinery, equipment, facilities 

and means, except as herein otherwise expressly specified, necessary or proper 

to perform and complete all the work required by this contract, within the time 

herein specified, in accordance with the provisions of this contract and said 

specifications and in accordance with the plans and drawings covered by this 

contract any and all supplemental plans and drawings. He shall furnish, erect, 

maintain, and remove such construction plant and such temporary works as may 

be required. 

 

b. The Contractor shall observe, comply with, and be subject to all terms, 

conditions, requirements, and limitations of the contract and specifications, and 

shall do,  carry on, and complete the entire work to the satisfaction of the  

Architect/Engineer and the Owner. 

 

12. Weather Conditions 

 

In the event of suspension of work, or during inclement weather, or whenever the 

Engineer shall direct, the Contractor will, and will cause his subcontractors to protect 

carefully his and their work and materials against damage or injury from the weather. 

If, in the opinion of the Engineer, any work or materials shall have been damaged or 

injured by reason of failure on the part of the Contractor or any of his Subcontractors 

so to  protect his work, such materials shall be removed and replaced at the expense of 

the Contractor. 

 

13. Protection of Work and Property- (Emergency) 

 

a. The Contractor shall at all times safely guard the Owner's property from 

damage in connection with this contract. He shall at all times safely guard and 

protect his own work, and that of adjacent property from damage. The 

Contractor shall replace or make good any such damage, loss or injury unless 

such be caused directly by errors contained in the contract or by the Owner, or 

his duly  authorized representatives. 
 

b. In case of emergency which threatens loss or injury of property, and/or safety 

of life the Contractor will be allowed to act, without previous instructions from 

the Engineer, in a diligent manner. He shall notify the Engineer immediately 

thereafter. Any claim for compensation by the Contractor due to such extra 

work shall be promptly submitted to the Engineer for approval. 
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c. Where the Contractor has not taken action but has notified the Engineer of an 

emergency threatening injury to persons or damage to the work or any 

adjoining property, he shall act as instructed or authorized by the Engineer. 

 

d. The amount of reimbursement claimed by the Contractor on account of any 

emergency action shall be determined in the manner provided in Paragraph 22 

of the General Conditions. 

 

14. Inspection 

 

The authorized representatives and agents of the Owner shall be permitted to inspect 

all work, materials, payrolls, records of personnel, invoices of materials, and other 

relevant data and records. 

 

15. Reports, Records, and Data 

 

The Contractor shall submit to the Owner such schedule of quantities and costs, 

progress schedules, payrolls, reports, estimates, records and other data as the Owner 

may request concerning work performed or to be performed under this Contract. 

 

16. Superintendence by Contractor 

 

At the site of the work, the Contractor shall employ a construction superintendent or 

foreman who shall have full authority to act for the Contractor. It is understood that 

such representative shall be one who can be continued in that capacity for the particular 

job involved unless he ceases to be on the Contractor's payroll. 

 

17. Extras 

 

Without invalidating the contract, the Owner may order extra work or make changes 

by altering, adding to or deducting from the work, the contract sum being adjusted 

accordingly, and the consent of the Surety being first obtained where necessary or 

desirable. All the work of the kind bid upon shall be paid for at the price stipulated in 

the proposal; and no claims for any extra work or materials shall be allowed unless the 

work is ordered in writing by the Owner and the price is stated in such order. 
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18. Time for Completion and Liquidated Damages 

a. It is hereby understood and mutually agreed, by and between the Contractor and 

the Owner, that the date of beginning and the time for completion as specified in 

the contract of the work to be done hereunder are ESSENTIAL CONDITIONS of 

this contract; and it is further understood and agreed that the work embraced in this 

contract shall be commenced on a date to be specified in the "Notice to Proceed". 

 

b. The Contractor agrees that said work shall be prosecuted regularly, diligently, and 

uninterruptedly at such rate of progress as will ensure full completion thereof within 

the time specified. It is expressly understood and agreed, by and between the 

Contractor and the Owner, that the time for the completion of the work described 

herein is a reasonable time for the completion of the same; taking into consideration 

the average climatic range and usual industrial conditions prevailing in this locality. 

 

c. If the said Contractor shall neglect, fail or refuse to complete the work within the 

time herein specified, or any proper extension thereof granted by the Owner, then 

the Contractor hereby agrees, as a part consideration for the awarding of this 

contract, to pay to the Owner the amount specified in the contract, not as a penalty 

but as liquidated damages for such breach of contract as hereinafter set forth, 

for each and every consecutive calendar day that the Contractor shall be in default 

after the time stipulated in the contract for completing the work. 

 

d. The said amount is fixed and agreed upon by and between the Contractor and the 

Owner because of the impracticability and extreme difficulty of fixing and 

ascertaining the actual damages the Owner would in such event sustain; and said 

amount is agreed to be the amount of the damages which the Owner would sustain 

and shall be retained from time to time by the Owner from current periodical 

estimates. 

 

e. It is agreed that time is of the essence of each and every portion of this contract and 

of the specifications wherein a definite and certain length of time is fixed for the 

performance of any act whatsoever. Where, under the contract an additional time is 

allowed for the completion of any work, the new time limit fixed by such extension 

shall be of the essence of this contract. 

 

f. The Contractor shall not be charged with liquidated damages or any excess cost 

when the Owner determines that the Contractor is without fault and the Contractor's 

reasons for the time extension are acceptable to the Owner. 

 

g. The Contractor shall not be charged with liquidated damages or any excess cost 

when the delay in completion of the work is due to: 

 

(1) To any preference, priority, or allocation order duly issued by the Owner; 
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(2) To unforeseeable cause beyond the control and without the fault or the 

negligence of the Contractor, including, but not restricted to, acts of God, 

or of the public enemy, acts of the Owner, acts of another Contractor in  the 

performance of a contract with the Owner, fires, floods, epidemics, 

quarantine restrictions, strikes, freight embargoes, and severe weather 

occurring prior to the original completion date. Except that in the case of 

severe weather the original completion date as set out in the contract shall 

be adjusted for severe weather occurring prior to the date originally 

specified in the contract as the date on which all work pursuant the terms of 

the contract is to be completed. The revised date, adjusted as described, will 

be known as the adjusted completion date. There shall be no further 

adjustment or adjustments to the adjusted completion date, for any reason, 

once the adjusted completion date has been determined. All conditions of 

the contract must be satisfied by the Contractor on or before the original 

completion date or adjusted completion date, which ever is applicable. If all 

contract requirements have not been met by the original completion date or 

adjusted completion date, if applicable, liquidated damages, regardless of 

weather conditions, shall apply for all subsequent days until the actual 

completion of the contract terms by the contractor. 

 

(3) To any delays of Subcontractors or suppliers occasioned by any of the 

causes specified in subsections (1) and (2) of this article; 

 

h. Provided, that the Contractor shall, within ten (10) days from the beginning of delay 

as set forth in (g) above, unless the Owner shall grant a further period of time prior 

to the date of final settlement of the contract, notify the Owner, in writing, of the 

causes of delay. The Owner shall ascertain the facts and extent of the delay and 

notify the Contractor within a reasonable time of its decision in the matter. 

 

19. Correction of Work 

 

All work, materials, (whether incorporated in the work or not), all processes of 

manufacture, and all methods of construction shall be at all times and places subject to the 

inspection of the Engineer who shall be the final judge of the quality and suitability of the 

work, materials, processes of manufacture, and methods of construction for the purposes 

for which they are used. Should they fail to meet his approval, they shall be forthwith 

reconstructed, made good, replaced and/or corrected, as the case may be, by the Contractor 

at his own expense. Rejected material shall immediately be removed from the site. If, in 

the opinion of the Engineer, it is undesirable to replace any defective or damaged materials 

or to reconstruct or correct any portion of the work injured or not performed in accordance 

with the Contract Documents, payment to be paid to the Contractor hereunder shall be 

reduced by such amount as in the judgment of the Engineer shall be equitable. 
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20. Subsurface Conditions Found Different 
 

Should the Contractor encounter subsurface and/or latent conditions at the site materially 

differing from those shown on the Plans or indicated in the Specifications, he shall 

immediately give notice to the Engineer of such conditions before they are disturbed.  The 

Engineer will thereupon promptly investigate the conditions, and if he finds that they 

materially differ from those shown on the Plans or indicated in the Specifications, he will 

at once make such changes in the Plans and/or Specifications as he may find necessary. 

Any increase or decrease of cost resulting from such changes shall be adjusted in the 

manner provided in Paragraph 22 of the General Conditions. 

 

21. Claims for Extra Cost 

 

No claim for extra costs or cost shall be allowed unless the same was done in pursuance of 

a written order of the Engineer approved by the Owner, as aforesaid, and the claim 

presented with the first estimate after the changed or extra work is done. When work is 

performed under the terms of subparagraph 22(b) of the General Conditions, the Contractor 

shall furnish satisfactory bills, payrolls and vouchers covering all items of cost and when 

requested by the Owner, give the Owner access to accounts relating thereto. 

 

22. Changes in Work 

 

No changes in the work covered by the approved Contract Documents shall be made 

without having prior written approval of the Owner. Charges or credits for the work 

covered by the approved change shall be determined by one or more, or a combination of 

the following methods: 

 

a. Unit bid prices previously approved. 

 

b. The actual cost of: 

 

(1) Labor, including foreman, 

(2) Materials entering permanently into the work, 

(3) The ownership or rental cost of construction plant and equipment 

during the time of use on the extra work, 

(4) Power and consumable supplies for the operation of power 

equipment, 

(5) Insurance, 

(6) Social Security and old age and unemployment contributions. 

 

To the cost under b., there shall be added a fixed fee to be agreed upon but 

not to exceed fifteen percent (15%) of the actual cost of the work. The fee 

shall be compensation to cover the cost of supervision, overhead, bond, 

profit and any other general expenses. 
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23. Right of Owner to Terminate Contract 

In the event that any of the provisions of this contract are violated by the Contractor, or by 

any of his subcontractors, the Owner may serve written notice upon the Contractor  and the 

Surety of its intention to terminate the contract. Such notices shall contain the reasons for 

such intention to terminate the contract, and unless within ten (10) days after the serving 

of such notice upon the Contractor, such violation or delay shall cease and satisfactory 

arrangement of correction be made, the contract shall, upon the expiration of said ten (10) 

days, cease and terminate. In the event of any such termination, the Owner shall 

immediately serve notice thereof upon the Surety and the Contractor; and the Surety shall 

have the right to take over and perform the contract. If the Surety does not commence 

performance thereof within ten (10) days from the date of the mailing to such Surety of 

notice of termination, the Owner may take over the work and prosecute the same to 

completion by contract at the expense of the Contractor. The Contractor and his Surety 

shall be liable to the Owner for any excess cost occasioned the Owner thereby;  and in such 

event, the Owner may take possession of and utilize in completing the work, such materials, 

appliances, and plant as may be on the site of the work and necessary therefore. 

 

24. Construction Schedule and Periodic Estimates 

 

Immediately after execution and delivery of the contract, and before the first partial 

payment is made, the Contractor shall deliver to the Owner as estimated construction 

progress schedule in form satisfactory to the Owner, showing the proposed dates of 

commencement and completion of each of the various subdivisions of work required under 

the Contract Documents and the anticipated amount of each monthly payment that will 

become due the Contractor in accordance with the progress schedule.  The  Contractor shall 

also furnish on forms to be supplied by the Owner, (a)  a  detailed estimate giving a 

complete breakdown of the contract price, and (b) periodic itemized estimates of work done 

for the purpose of making partial payments thereon. The costs employed in making up any 

of these schedules will be used only for determining the  basis of partial payments and will 

not be considered as fixing a basis for additions to or deductions from the contract price. 

 

25. Payments to Contractor 

 

a. At the request of the Contractor and no more than once per month, the Owner shall 

make a progress payment to the Contractor on the basis of a duly certified and 

approved estimate of the work performed during the preceding  calendar month 

under this contract. To ensure the proper performance of this contract, the City shall 

retain 5% of the amount of each estimate. On completion and acceptance of each 

separate building, public work, or other division of the contract, on which the price 

is stated separately in the contract, payment may be made in full, including retained 

percentages thereon, less authorized deductions. 

 

b. In preparing estimates, the material delivered on the site and preparatory work done 

may be taken into consideration. 
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c. All material and work covered by partial payments made shall thereupon become 

the sole property of the Owner. This provision shall not be construed as relieving 

the Contractor from the sole responsibility for the care and protection of materials 

and work upon which payments have been made or the restoration of any  damaged 

work, or as a waiver of the right of the Owner to require the fulfillment of all the 

terms of the contract. 

 

d. The Owner reserves the right to withhold certain amounts and make application 

thereof. Specifically, the Contractor agrees that he will indemnify and save the 

Owner harmless from all claims growing out of the lawful demands of 

subcontractors, laborers, workmen, mechanics, material men, and furnishers of 

machinery and parts thereof, equipment, power tools, and all supplies, including 

commissary, incurred in the furtherance of the performance of this contract. The 

Contractor shall, at the Owner's request, furnish satisfactory evidence that all 

obligations of the nature hereinabove designated have been paid, discharged, or 

waived. If the Contractor fails to do so, then the Owner may, after having served 

written notice on the said Contractor, pay any and all such lawful claims until 

satisfactory evidence is furnished that all liabilities have been fully discharged 

whereupon payment to the Contractor shall be resumed, in accordance with the 

terms of this contract. In no event shall the provisions of this sentence  be construed 

to impose any obligations upon the Owner to either the Contractor or his Surety. In 

paying any unpaid bills of the Contractor, the Owner shall be deemed the agent of 

the Contractor, and any payment so made by the Owner shall be considered as a 

payment made under the contract by the Owner to the Contractor and the Owner 

shall not be liable to the Contractor for any such payments made in good faith. 

 

26. Acceptance of Final Payment Constitutes Release 

 

The acceptance by the Contractor of final payment shall be and shall operate as a release 

to the Owner of all claims and all liability to the Contractor for all things done or furnished 

in connection with this work and for every act and neglect of the Owner and other relating 

to or arising out of this work. No payment, however, final or otherwise, shall operate to 

release the Contractor or his sureties from any obligations under this contract or the 

Performance and Payment Bond. 

 

27. Payments by Contractor 

The Contractor shall pay, 

a. for all transportation and utility services not later than the 20th day of the calendar 

month following that in which services are rendered, 

 

b. for all materials, tools, and other expendable equipment to the extent of ninety 

percent (90%) of the cost thereof, not later than the 20th day of the calendar  month 

following that in which said materials, tools, equipment are delivered at the 
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site of the project, and the balance of the cost thereof, not later than the 30th day 

following the completion of that part of the work in or on which such materials, 

tools, and equipment are incorporated or used, and 

 

c. to each of his subcontractors, not later than the 5th day following each payment to 

the Contractor the respective amounts allowed the Contractor on account of the 

work performed by his subcontractors to the extent of each subcontractor's  interest 

therein. 

 

28. Insurance 

 

The Contractor shall not commence work under this contract until he has obtained all the 

insurance required under this paragraph and such insurance has been approved by the 

Owner, nor shall the Contractor allow any subcontractor to commence work on his 

subcontract until the insurance required of the subcontractor has been so obtained and 

approved. 

 

a. Worker’s Compensation Insurance. The Contractor shall procure and shall maintain 

during the life of this contract Worker's Compensation Insurance as required by the 

State of Oklahoma for all of his employees to be engaged in work at the site of the 

project under this contract, and in case of any such work sublet, the Contractor shall 

require the subcontractor similarly to provide Worker's Compensation Insurance 

for all of the latter’s employees to be engaged in such work unless such employees 

are covered by the protection afforded by the Contractor's Worker's Compensation 

Insurance. In case any class of employees engaged in hazardous work on the project 

under this contract is not protected under the Worker's Compensation Statute, the 

Contractor shall provide and shall cause each subcontractor to provide adequate 

employer's liability insurance for  the protection of such of his employees as are not 

otherwise protected. 

 

b. Contractor's General Liability and Property Damage Insurance and Vehicle 

Liability Insurance. The Contractor shall procure and shall maintain during the  life 

of this contract, Contractor's General Liability Insurance, Contractor's Property 

Damage Insurance, and Vehicle Liability Insurance as follows: 

 

Comprehensive General Liability and Bodily Injury: 
Bodily Injury $ 125,000.00 per person per occurrence 

Property Damage $ 100,000.00 each occurrence 

Combined Single Limit $1,000,000.00 per occurrence   combined limit 

Comprehensive Automobile: 
Liability, Bodily Injury $125,000.00 per person per occurrence 

Property Damage $100,000.00 each occurrence 

Combined Limit $1,000,000.00 per occurrence combined limit 

 

c. Subcontractor's Public Liability and Property Damage Insurance and Vehicle 

Liability Insurance.  The Contractor shall either, 
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(1) require each of his subcontractors to procure, and to maintain during the life 

of his subcontract, Subcontractor's Public Liability Insurance of the type and 

in the amounts specified in subparagraph (b) hereof, or 

 

(2) ensure the activities of his subcontractors in his own policy, specified in 

subparagraph (b) hereof. 

 

d. Scope of Insurance and Special Hazards. The insurance required under 

subparagraphs b. and c. hereof shall provide adequate protection for the Contractor 

and his subcontractors, respectively, against damage claims which  may arise from 

operations under this contract, whether such operations be by the insured or by 

anyone directly or indirectly employed by him, and also against any of the special 

hazards which may be encountered in the performance of this contract. 

 

e. Builder's Risk Insurance (Fire and Extended Coverage). Until the project is 

completed and accepted by the Owner, the Contractor (at the Owner's option) is 

required to maintain Builder's Risk Insurance (fire and extended coverage) on a one 

hundred percent (100%) completed value basis on the insurable portion of the 

project for the benefit of the Owner, the Contractor, and subcontractors as their 

interests may appear. This provision shall not release the Contractor from his 

obligation to complete, according to the plans and specifications, the project 

covered by the contract, and the Contractor and his Surety shall be obligated to  full 

performance of the Contractor's undertaking. 

 

f. Proof of Carriage of Insurance. The Contractor shall furnish the Owner with 

certificates showing the type, amount, class of operations covered, effective dates 

and date of expiration of policies. Such certificates shall also  contain  substantially 

the following statement: "The insurance covered by  this  certification will not be 

canceled or materially altered, except after ten (10) days written notice has been 

received by the Owner." 

 

29. Contract Security 

 

The Contractor shall furnish a Performance Bond in an amount at least equal to one hundred 

percent (100%) of the contract price as security for the faithful performance of this contract 

and also a Statutory Bond in an amount not less than one hundred percent (100%) of the 

contract price or in a penal sum not less than that prescribed by State, territorial or local 

law, as security for the payment of all persons performing labor on the project under this 

contract and furnishing materials in connection with this contract. The Performance Bond 

and the Statutory Bond may be in one or in separate instruments in accordance with local 

law. 
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30. Additional or Substitute Bond 

If at any time the Owner for justifiable cause shall become dissatisfied with any surety or 

sureties, then upon the Performance or Statutory Bonds, the Contractor shall within   five 

(5) days after notice from the Owner to do so, substitute an acceptable bond (or bonds) in 

such form and sum and signed by such other surety or sureties as may be satisfactory to the 

Owner. The premiums on such bond shall be paid by the Contractor. No further payments 

shall be deemed due nor shall be made until the new surety or sureties shall have furnished 

such an acceptable bond to the Owner. 

 

31. Assignments 

 

The Contractor shall not assign the whole or any part of this contractor or any moneys due 

or to become due hereunder without written consent of the Owner. In case the Contractor 

assigns all or any part of any monies due or to become due under this contract, the 

instrument of assignment shall contain a clause substantially to the effect that it is agreed 

that the right of the assignee in and to any monies due or to become due to the Contractor 

shall be subject to prior claims of all persons, firms and corporations of services rendered 

or materials supplied for the performance of the work called for in this contract. 

 

32. Mutual Responsibility of Contractors 

 

If, through acts of neglect on the part of the Contractor, any other contractor or any 

subcontractor shall suffer loss or damage on the work, the Contractor agrees to settle with 

such other Contractor or subcontractor by agreement or arbitration if such other Contractor 

or subcontractors will so settle. If such other Contractor or subcontractor shall assert any 

claim against the Owner on account of any damage alleged to have been sustained, the 

Owner shall notify the Contractor, who shall indemnify and save harmless the Owner 

against any such claim. 

 

33. Separate Contract 

 

The Contractor shall coordinate his operations with those of other contractors. Cooperation 

will be required in the arrangement for the storage of materials and in the detailed execution 

of the work. The Contractor, including his subcontractors, shall keep informed of the 

progress and the detail work of other Contractors and shall notify the Engineer immediately 

of lack of progress or defective workmanship on the part of other Contractors. Failure of a 

Contractor to keep informed of the work progressing on the site and failure to give notice 

of lack of progress or defective workmanship by others shall be construed as acceptance 

by him of the status of the work as being satisfactory for proper coordination with his own 

work. 

 

34. Subcontracting 

 

a. The Contractor may utilize the services of specialty subcontractors on those parts 

of the work that, under normal contracting practices, is performed by specialty 

subcontractors. 
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b. The Contractor shall not award any work to any subcontractor without prior written 

approval of the Owner. Approval will not be given until the Contractor submits to 

the Owner a written statement concerning the proposed award to the subcontractor, 

which statement shall contain such information as the Owner may require. 

 

c. The Contractor shall be as fully responsible to the Owner for the acts and omissions 

of his subcontractors, and of persons either directly or indirectly employed by them, 

as he is for the acts and omissions or persons directly employed by him. 

 

d. The Contractor shall cause appropriate provisions to be inserted in  all subcontracts 

relative to the work to bind subcontractors to the Contractor by the terms of the 

General Conditions and other contract documents insofar as applicable to the work 

of subcontractors and to give the Contractor the same power as regards terminating 

any subcontract that the Owner may exercise over the Contractor under any 

provisions of the contract documents. 

 

e. Nothing contained in this contract shall create any contractual relation between any 

subcontractor and the Owner. 

 

35. Engineer's Authority 

 

a. The Engineer shall determine the amount, quality, acceptability, and fitness of the 

several kinds of work and materials which are to be paid for under this contract and 

shall decide all questions which may arise in relation to said work and the 

construction thereof. The Engineer's estimates and decisions shall be final and 

conclusive, except as herein otherwise expressly provided. In case any question 

shall arise between the parties hereto relative to said contract or specifications, the 

determination or decision of the Engineer shall be a condition precedent to the right 

of the Contractor to receive any money or payment for work under this contract 

affected in any manner or to any extent by such questions. 

 

b. The Engineer shall decide the meaning and intent of any portion of the 

specifications and of any plans or drawings where the same may be found obscure 

or be in dispute. Any differences or conflicts in  regard to their work that may  arise 

between the Contractor under this contract and other contractors performing work 

for the Owner shall be adjusted and determined by the Engineer. Any work 

performed on areas which have been identified as obscure or in dispute but for 

which a determination has not been made by the Engineer, shall be at the sole risk 

of the Contractor. 
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36. Use of Premises and Removal of Debris 

 

The Contractor expressly undertakes at his own expense: 

a. to take every precaution against injuries to persons or damage to property; 

 

b. to store his apparatus, materials, supplies and equipment in such orderly fashion at 

the site of the work as will not unduly interfere with the progress of his work or the 

work of any other contractors; 

 

c. to place upon the work or any part thereof only such loads as are consistent with 

the safety of that portion of the work; 

 

d. to frequently clean up all refuse, rubbish, scrap materials, and debris caused by his 

operations, to the end that at all times the site of the work shall present a neat, 

orderly and workmanlike appearance; 

 

e. before final payment to remove all surplus material, false-work, temporary 

structures, including foundations thereof, plant of any description and debris of 

every nature resulting from his operations, and to put the site in a neat orderly 

condition; 

 

f. to effect all cutting, fitting or patching of his work required to make the same to 

conform to the plans and specifications and, except with the consent of the 

Engineer, not to cut or otherwise alter the work of any other Contractor. 

 

37. Quantities of Estimate 

 

Wherever the estimated quantities of work to be done and materials to be furnished under 

this contract are shown in any of the documents including the proposal, they are given for 

use in comparing bids and the right is especially reserved as herein otherwise specifically 

limited, to increase or diminish them as may be deemed reasonably necessary or desirable 

by the Owner to complete the work contemplated by this contract, and such increase or 

diminution shall in no way vitiate this contract, nor shall any such increase or diminution 

give cause for claims or liability for damages. 

 

38. Lands and Rights-of-Way 

 

Prior to the start of construction, the Owner shall obtain all lands and rights-of-way 

necessary for the carrying out and completion of work to be performed under this contract. 

 

39. General Guaranty 

 

Neither the final certificate of payment nor any provision in the Contract Documents, nor 

partial or entire occupancy of the premises by the Owner, shall constitute an acceptance  of 

work not done in accordance with the Contract Documents or relieve the Contractor of 

liability in respect to any express warranties or responsibility for faulty materials or 

workmanship.   The Contractor shall  remedy  any  defects  in  the work  and  pay  for any 
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damage to other work resulting therefrom, which shall appear within a period of one year 

from the date of final acceptance of the work unless a longer period is specified. The Owner 

will give notice of observed defects with reasonable promptness. 

 

40. Conflicts, Measurements and Discrepancies 

 

a. Before undertaking each part of the work, the Contractor shall carefully study and 

compare the Contract Documents and check and verify pertinent figures shown 

thereon and all applicable field measurements. The Contractor shall promptly report 

in writing to Engineer any conflict, error or discrepancy which the Contractor may 

discover and shall obtain a written interpretation or clarification from the Engineer 

before proceeding with any work affected thereby; however, the Contractor shall 

not be liable to the Owner or Engineer for failure to report any conflict, error or 

discrepancy in the Contract Documents, unless the Contractor had actual 

knowledge thereof or should reasonably have known thereof. 

 

b. Any work performed which is governed by conflicting details, dimensions, or 

specifications and is performed without clarification by the Engineer shall be at the 

sole risk of the Contractor. 

 

c. No extra charge or compensation in excess of actual quantities required will be 

allowed because of differences between actual dimensions and the dimensions 

shown on the drawings. 

 

41. Notice and Service Thereof 

 

Any notice to any Contractor from the Owner relative to any part of this contract shall be 

in writing and considered delivered and the service thereof completed, when said notice  is 

posted, by certified or registered mail, to the said Contractor at his last given address,  or 

delivered in person to said Contractor or his authorized representative on the work. 

 

42. Provisions Required by Law Deemed Inserted 

 

Each and every provision of law and clause required by law to be inserted in this contract 

shall be deemed to be inserted herein and the contract shall be read and enforced as though 

it were included herein.  If, through mistake or otherwise any such provision is  not inserted 

or is not correctly inserted, then upon the application of either party the contract shall 

forthwith be physically amended to make such insertion or correction. 

 

43. Protection of Lives and Health 

 

The Contractor shall exercise proper precaution at all times for the protection of persons 

and property and shall be responsible for all damages to persons or property, either on or 

off the site, which occur as a result of his prosecution of the work. The safety provisions 

of applicable laws and building and health regulations described in Chapter XIII,  Bureau 



54 
 

of Labor Standards, Department of Labor, Safety and Health Regulations for Construction, 

shall be observed and the Contractor shall take or cause to be taken, such additional safety 

and health measures as the Owner may determine to be reasonably necessary. 

 

44. Subcontracts 

 

The Contractor will insert in any subcontracts, any Federal Labor Standards Provisions 

which may be contained herein and such other clauses as the Owner and the Department 

of Housing and Urban Development may, by instructions require, and also a clause 

requiring the subcontractors to include these clauses in any lower tier subcontracts which 

they may enter into, together with a clause requiring this insertion in any further 

subcontracts that may in turn be made. 

 

45. Equal Employment Opportunity 

 

During the performance of this contract, the Contractor agrees as follows: 

 

a. The Contractor will not discriminate against any employee or applicant for 

employment because or race, religion, sex, color, disability or national origin.   The 

Contractor will take affirmative action to ensure that applicants are employed and 

that employees are treated during employment without regard to their race, religion, 

sex, color or national origin. Such action shall include,  but  not  be limited to the 

following: employment, upgrading, demotion or transfer, recruitment or 

recruitment advertising, layoff or termination, rates of pay or other forms of 

compensation, and selection for training, (including apprenticeship).   The 

Contractor agrees to post in conspicuous places, available to employees and 

applicants for employment, notices to be provided of this nondiscrimination clause. 

 

b. The Contractor will, in all solicitations or advertisements for employees placed by 

or on behalf of the Contractor, state that all qualified applicants will receive 

consideration for employment without regard to race, religion, sex, color, disability 

or national origin. 

 

c. The Contractor will send to each labor union or representative or workers with 

which he has a collective bargaining agreement or other contract or understanding, 

a notice to be provided advising the labor union or worker's representative of the 

Contractor's commitments under Section 202 of Executive Order 11246 of 

September 24, 1965, and shall post copies of the notice in conspicuous places 

available to employees and applicants for employment. 

 

d. The Contractor will comply with all provisions of Executive Order No. 11246 of 

September 24, 1965, and of the rules, regulations, and relevant orders of the 

Secretary of Labor. 
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e. The Contractor will furnish all information and reports required by Executive Order 

No. 11246 of September 24, 1965, and by the rules, regulations, and orders of the 

Secretary of Labor, or pursuant thereto, and will permit access to his books, records, 

and accounts by the Department of Housing and Urban Development and the 

Secretary of Labor for purposes of investigation to ascertain compliance with such 

rules, regulations, and orders. 

 

f. In the event of the Contractor's noncompliance with the nondiscrimination clauses 

of this contract or with any of such rules, regulations, or orders, this contract may 

be terminated or suspended in whole or in part and the Contractor may be declared 

ineligible for further CITY contracts or Federally-assisted construction contracts, 

in accordance with procedures authorized in Executive Order No.  11246 of 

September 24, 1965, and such sanctions may be imposed and remedies invoked as 

provided in Executive Order No. 11246 or September 24, 1965, or by rule, 

regulation, or order of the Secretary of Labor, or as otherwise provided by law. 

 

g. The Contractor will include the provisions of paragraph (a) through (f) in every 

subcontract or purchase order unless exempted by rules, regulations, or orders of 

the Secretary of Labor issued pursuant to Section 204 of Executive Order No. 11246 

of September 24, 1965, so that such provisions will be binding upon each 

subcontractor or vendor. The Contractor will take such action with respect to any 

subcontract or purchase order as the Department of Housing and Urban 

Development may direct as means of enforcing such provisions including sanctions 

for noncompliance; provided, however, that in the event the Contractor becomes 

involved in, or is threatened with, litigation with a subcontractor or vendor as a 

result of such direction by the Department of Housing and Urban Development, the 

Contractor may request the United States to enter into such litigation to protect the 

interests of the United States. 

 

46. Prohibited Interests 

 

No official of the Owner who is authorized in such capacity and on behalf of the Owner to 

negotiate, make, accept or approve, or to take part in negotiating, making, accepting or 

approving any architectural, engineering, inspection, construction or material supply 

contract or any subcontract in connection with the construction of the project, shall become 

directly or indirectly interested personally in this contract or any part hereof. No officer, 

employee, architect, attorney, engineer or inspector of or for the Owner who is authorized 

in such capacity and on behalf of the Owner to exercise any legislative, executive, 

supervisory or other similar functions in connection with the construction of the project, 

shall become directly or indirectly interested personally in this contract or in any part 

thereof, any material supply contract, subcontract, insurance contract, or any other contract 

pertaining to the project. 
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47. Use and Occupancy Prior to Acceptance by Owner 

The Contractor agrees to the use and occupancy of a portion or unit of the project before formal 

acceptance by the Owner, provided the Owner: 

 

a. Secures written consent of the Contractor except in the event, in the opinion of the 

Engineer, the Contractor is chargeable with unwarranted delay in final clean-up of 

punch list items or other contract requirements, and 

 

b. Secures endorsement from the insurance carrier and consent of the surety 

permitting occupancy of the building or use of the project during the remaining 

period of construction, or, 

 

c. When the project consists of more than one building, and one of the buildings is 

occupied, secures permanent fire and extended coverage insurance, including a 

permit to complete construction.  Consent of the surety must also be obtained. 

 

48. Photographs of the Project 

 

If required by the Owner, the Contractor shall furnish photographs of the project, in the 

quantities and as described in the Special Provisions. 

 

49. Suspension of Work 

 

Should the Owner be prevented or enjoined from proceeding with work either before or 

after the start of construction by reason of any litigation or other reason beyond the control 

of the Owner, the Contractor shall not be entitled to make or assert claim for damage by 

reason of said delay; but time for completion of the work will be extended to such 

reasonable time as the Owner may determine will compensate for time lost by such delay 

with such determination to be set forth in writing. 

 

50. Labor Provisions 

 

a. Minimum Wages 

 

All laborers and mechanics employed upon the work covered by this Contract shall 

be paid unconditionally and not less often than once each week, and without 

subsequent deduction or rebate of any account (except such payroll deductions as 

are made mandatory by law and such other payroll deductions as are permitted by 

the applicable regulations issued by the Secretary of Labor, United States 

Department of Labor, pursuant to the Anti-Kickback Act hereinafter identified), the 

full amount due at time of payment computed at wage rates not less than those 

contained in the wage determination decision of said Secretary of Labor (a copy  of 

which is attached and herein incorporated by reference),regardless of any 

contractual relationship which may be alleged to exist between the Contractor or 

any subcontractor and such laborers and mechanics. All laborers and mechanics 

employed upon such work shall be paid in cash, except that payment may be by 

check if the employer provides or secures satisfactory facilities approved by the 
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Owner for the cashing of the same without cost or expense to the employee. For the 

purpose of this clause, contributions made or costs reasonably anticipated under 

Section 1 (b)(2) of the Davis-Bacon Act on behalf of laborers or mechanics are 

considered wages paid to such laborers or mechanics, subject to the provisions of 

Section 5.5(a)(1)(iv) of Title 29, Code of Federal Regulations. Also for the purpose 

of this clause, regular contributions made or costs incurred for more than a weekly 

period under plans, funds, or programs, but covering the particular weekly period, 

are deemed to be constructively made or incurred during such weekly period. 

 

b. Underpayment of Wages or Salaries 

 

In case of underpayment of wages by the Contractor or by any subcontractors to 

laborers or mechanics employed by the Contractor or subcontractor upon the  work 

covered by this Contract, the Owner in addition to such other rights as may be 

afforded it under this Contractor, shall withhold from the Contractor, out of  any 

payments due the Contractor, so much thereof as the Owner may consider necessary 

to pay such laborers or mechanics the full amount of wages required by this 

Contract. The amount so withheld may be disbursed by the Owner, for and on 

account of the Contractor or the subcontractor (as may be appropriate), to the 

respective laborers or mechanics to whom the same is due or on their behalf 

prescribed in the applicable wage determination. 

 

c. Anticipated Costs of Fringe Benefits 

 

If the Contractor does not make payments to a trustee or other third person, he may 

consider as part of the wages of any laborer or mechanic the amount of any costs 

reasonably anticipated in providing fringe benefits under a plan or program of a 

type expressly listed in the wage determination decision of the Secretary of Labor 

which is part of this Contract; provided, however, the Secretary of Labor has found, 

upon the written request of the Contractor, that the applicable  standards of the 

Davis-Bacon Act have been met. The Secretary of Labor may require the 

Contractor to set aside in a separate account assets for the meeting of obligations 

under the plan or program. A copy of findings made by the Secretary of Labor in 

respect to fringe benefits being provided by the Contractor must be submitted to the 

Owner with the first payroll filed by the Contractor subsequent to receipt of the 

findings. 

 

d. Overtime Compensation Required by Contract Works Hours and Safety Standards 

Act (76 Stat. 357-360: Title 40 U.S.C., Sections 327-332). 

 

1. Overtime Requirements. No Contractor or subcontractor contracting for any 

part of the contract work which may require or involve the employment of 

laborers or mechanics, including watchmen and guards, which he is 

employed on such work to work in excess of 40 hours in such work week 

unless such laborer or mechanic receives compensation at a 
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rate not less than one and one-half times his basic rate of pay for all hours 

worked in excess of 40 hours in such work week. 

 

2. Violation/Liability for Unpaid Wages Liquidated Damages.  In the event  of 

any violation of the clause set forth in paragraph (1), the Contractor and any 

subcontractor responsible therefor shall be liable to any affected employee 

for his unpaid wages. In addition, such Contractor and subcontractor shall 

be liable to the United States for liquidated damages. Such liquidated 

damages shall be computed with respect to each  individual laborer or 

mechanic employed in violations of the clause set forth in paragraph (1), in 

the sum of $10 for each calendar day on which such employee was required 

or permitted to work in excess of the standard workweek of 40 hours 

without payment of the overtime wages required by the clause set forth in 

paragraph (1). 

 

3. Withholding for Liquidated Damages. The Owner shall withhold or cause 

to be withheld, from any monies payment on account of work performed by 

the Contractor or subcontractor, such sums as may administratively be 

determined to be necessary to satisfy any liabilities of such Contractor or 

subcontractor for liquidated damages as provided the clause set forth in 

paragraph (2). 

 

4. Subcontracts. The Contractor shall insert in any subcontracts the clauses set 

forth in paragraphs (1), (2), and (3) of this Section and also a clause 

requiring the subcontractors to include these clauses in any lower tier 

subcontractors which they may enter into, together with a clause requiring 

this insertion in any further subcontracts that may in turn be made. 

 

e. Employment of Apprentices/Trainees 

 

1. Apprentices. Apprentices will be permitted to work at less than the 

predetermined rate for the work they performed when they are employed 

and individually registered in a bona fide apprenticeship program registered 

with the U.S. Department of Labor, Manpower Administration, Bureau of 

Apprenticeship and Training, or with a State Apprenticeship Agency 

recognized by the Bureau, or if a person is employed in his first 

90 days of probationary employment as an apprentice in such an 

apprenticeship program, who is not individually registered in the program, 

but who has been certified by the Bureau of Apprenticeship and Training or 

a State Apprenticeship Agency (where appropriate) to be eligible for 

probationary employment as an apprentice. The allowable ratio of 

apprentices to journeymen in any craft classification shall not be greater 

than the ratio permitted to the contractor as to his entire work force under 

the registered program. Any employee listed on a payroll at an apprentice 

wage rate, who is not a trainee as defined in subdivision (2) of this 

subparagraph or is not registered or otherwise employed as stated    above, 
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shall be paid the wage rates determined by the Secretary of Labor for the 

classification of work he actually performed. The Contractor or 

subcontractor will be required to furnish to the contracting officer or a 

representative of the Wage-Hour Division of the U.S. Department of Labor 

written evidence of the registration of his program and apprentices as well 

as the appropriate ratios and wage rates (expressed in percentages of the 

journeyman hourly rates), for the areas of construction prior to  using any 

apprentices on the contract work. The wage rate paid  apprentices shall be 

not less than the appropriate percentage of the journeyman's rate contained 

in the applicable wage determination. 

 

2. Trainees. Except as provided in 29 CFR 5.15, trainees will not be  permitted 

to work at less than the predetermined rate for the work performed unless 

they are employed pursuant to and individually registered in a program 

which has received prior approval, evidence by formal certification, by the 

U.S. Department of Labor, Manpower Administration, Bureau of 

Apprentice and Training. The ratio of trainees to journeymen shall not be 

greater than permitted under the plan approved by the Bureau of 

Apprenticeship and Training. Every trainee must be paid at not less than the 

rate specified in the approved program for his level of progress. Any 

employee listed on the payroll at a trainee rate who is not registered and 

participating in a training plan approved by the Bureau of Apprenticeship 

and Training shall be paid not less than the wage rate determined by the 

Secretary of Labor for the classification of work he actually performed. The 

Contractor or subcontractor will be required to furnish the contracting 

officer or a representative of the Wage-Hour Division of the U.S. 

Department of Labor written evidence of the certification of his program, 

the registration of the trainees, and the ratios and wage rates prescribed in 

that program. In the event the Bureau of Apprenticeship and Training 

withdraws approval of a training program, the Contractor will no longer be 

permitted to utilize trainees at less than the applicable predetermined rate 

for the work performed until an acceptable program is approved. 

 

3. Equal Employment Opportunity. The utilization of apprentices, trainees and 

journeymen under this part shall be in conformity with the equal 

employment opportunity requirements of Executive Order 11246, as 

amended, and 29 CFR Part 30. 

 

f. Employment of Certain Persons Prohibited 

 

No person under the age of sixteen or no person who, at the time, is serving sentence 

in a penal or correctional institution shall be employed on the work covered by this 

Contract. 
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g. Regulations Pursuant to So-Called "Anti-Kickback Act" 
 

The Contractor shall comply with the applicable regulations (a copy of which is 

attached and herein incorporated by reference) of the Secretary of Labor, United 

States Department of Labor, made pursuant to the so-called "Anti-Kickback Act" 

of June 13, 1934 (48 Stat. 948: 62 Stat. 862; Title 18 U.S.C., Section 874; and Title 

40 U.S.C., Section 276c), and any amendments or modifications thereof, shall cause 

appropriate provisions to be inserted in subcontracts to insure compliance therewith 

by all subcontractors subject thereto, and shall be responsible for the submission of 

affidavits required by subcontractors thereunder, except as said Secretary of labor 

may specifically provide for reasonable limitations, variations, tolerances, and 

exemptions from the requirement thereof. 

 

h. Employment of Laborers or Mechanics Not Listed in Aforesaid Wage 

Determination Decision 

 

Any class of laborers or mechanics which is not listed in the wage determination 

and which is to be employed under the Contract will be classified or reclassified 

comfortably to the wage determination by the Owner, and a report of the action 

taken shall be submitted by the Owner, through the Secretary of Housing and Urban 

Development, to the Secretary of Labor, United States Department of Labor. In the 

event the interested parties cannot agree on the proper classification or 

reclassification of a particular class of laborers and mechanics to be used, the 

question accompanied by the recommendation of the Owner shall be referred, 

through the Secretary of Housing and Urban Development, to the Secretary of 

Labor for final determination. 

 

i. Fringe Benefits Not Expressed as Hourly Wages Rates 

 

The Owner shall require, whenever the minimum wage rate prescribed in the 

Contract for a class of laborers or mechanics includes a fringe benefit which is not 

expressed as an hourly wage rate and the Contractor is obligated to pay cash 

equivalent of such a fringe benefit, an hourly cash equivalent thereof to be 

established. In the event the interested parties cannot agree upon a cash  equivalent 

of the fringe benefit, the questions, accompanied by the recommendation of the 

Owner, shall be referred, through the Secretary of Housing and Urban 

Development, to the Secretary of Labor for determination. 

 

j. Posting Wage Determination Decisions and Authorized Wage Deductions 

 

The applicable wage poster of the Secretary of Labor, United States Department  of 

Labor, and the applicable wage determination decisions of said Secretary of Labor 

with respect to the various classification of laborers and mechanics employed and 

to be employed upon the work covered by this Contract, and a statement showing 

all deductions, if any, in accordance with the provisions of this Contract, to be made 

from wages actually earned by persons so employed or to be 
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employed in such classifications, shall be posted at appropriate conspicuous  points 

at the site of the work. 

 

k. Complaints, Proceedings, or Testimony by Employees 

 

No laborer or mechanic to whom the wage, salary, or other labor standards 

provisions of this Contract are applicable shall be discharged or in any other manner 

discriminated against by the Contractor or any subcontractor because such 

employee has filed any complaint or instituted or caused to be instituted any 

proceeding or has testified or is about to testify in any proceeding under or  relating 

to the labor standards applicable under this Contractor to his employer. 

 

l. Claims and Disputes Pertaining to Wages 

 

Claims and disputes pertaining to wage rates or to classifications of laborers and 

mechanics employed upon the work covered by this Contractor shall be promptly 

reported by the Contractor in writing to the Owner for referral by the latter  through 

the Secretary of Housing and Urban Development to the Secretary of Labor, United 

States Department of Labor, whose decision shall be final with respect thereto. 

 

m. Questions Concerning Certain Federal Statutes and Regulations 

 

All questions arising under this Contract which relate to the application or 

interpretation of (a) the aforesaid Anti-Kickback Act, (b) the Contract  Work Hours 

and Safety Standards Act, (c) the aforesaid Davis-Bacon Act, (d) the regulations 

issued by the Secretary of Labor, United States Department of Labor, pursuant to 

said Acts, or (e) the labor standards provisions of any other pertinent Federal 

statute, shall be referred, through the Owner and the Secretary of Housing and 

Urban Development, to the Secretary of Labor, United States Department of Labor, 

for said Secretary's appropriate ruling or interpretation which shall be authoritative 

and may be relied upon for the purposes of this Contract. 

 

n. Payrolls and Basic Payroll Records of Contractor and Subcontractors 

 

The Contractor and each subcontractor shall prepare his payroll on forms 

satisfactory to and in accordance with instructions to be furnished by the Owner. 

The Contractor shall submit weekly to the Local Public Agency or Public Body two 

certified copies of all payrolls of the Contractor and of the subcontractors, it being 

understood that the Contractor shall be responsible for the submission of copies of 

payrolls of all subcontractors. Each such payroll shall contain the "Weekly 

Statement of Compliance" set forth in Section 3.3 of Title 29, Code of Federal 

Regulations. The payrolls and basic payroll records of the Contractor and each 

subcontractor covering all laborers and mechanics employed upon the work 

covered by this Contract shall be maintained during the course of the work and 

preserved for a period of three (3) years thereafter.  Such payroll and basic payroll 
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records shall contain the name and address of each such employee, his correct 

classification, rate of pay (including rates of contributions or costs anticipated of 

the types described in Section l(b)(2) of the Davis-Bacon Act), daily and weekly 

number of hours worked, deductions made, and actual wages paid. In addition, 

whenever the Secretary of Labor has found under Section 5.5(a)(1)(iv) of Title 29, 

Code of Federal Regulations, that the wages of any laborer or mechanic includes 

the amount of any costs reasonably anticipated in providing benefits under a plan 

or program described in Section l(b)(2)(B) of the Davis Bacon Act, the Contractor 

or subcontractor shall maintain records which show that the commitment to provide 

such benefits is enforceable, that the plan or program is financially responsible, and 

that the plan or program has been communicated in writing to the laborers or 

mechanics affected, and records which show the costs anticipated or the actual cost 

incurred in providing such benefits. The Contractor and each subcontractor shall 

make his employment records with respect to persons employed by him upon the 

work covered by this Contract available for inspection by authorized 

representatives of the Secretary of Housing and Urban Development, the Owner, 

and the United States Department of Labor. Such representative shall be permitted 

to interview employees of the Contractor or of any subcontractor during working 

hours on the job. 

 

o. Specific Coverage of Certain Types of Work by Employees 

 

The transporting of materials and supplies to or from the site of the Project to which 

this Contract pertains by the employees of the Contractor or of any subcontractor, 

and the manufacturing or furnishing of materials, articles, supplies, or equipment 

on the site of the Project to which this Contract pertains by persons employed by 

the Contractor or by any subcontractor, shall, for the purposes of  this Contract, and 

without limiting the generality of the foregoing provisions of this Contract, be 

deemed to be work to which these, Federal Labor Standards Provisions are 

applicable. 

 

p. Provisions to be Included in Certain Subcontracts 

 

The Contractor shall include or cause to be included in each subcontract covering 

any of the work covered by this Contract, provisions which are consistent with any 

Labor Standards Provisions, included herein and also a clause requiring the 

subcontractors to include such provisions in any lower tier subcontracts which they 

may enter into, together with a clause requiring such insertion in any further 

subcontracts that may in turn be made. 

 

q. Ineligible Subcontractors 

 

The Contractor shall not subcontract any part of the work covered by this  Contract 

or permit subcontracted work to be further subcontracted without the Owner's prior 

written approval of the subcontractor. The Owner will not approve any 

subcontractor for work covered by this Contract who is at the time   ineligible 
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under the provisions of any applicable regulations issued by the Secretary of Labor, 

United States Department of labor or the Secretary of Housing and Urban 

Development, to receive an award of such subcontract. 

 

1.         Breach of Foregoing Federal Labor Standards Provisions 

 

In addition to the clauses for termination of this Contract as herein 

elsewhere set forth, the Owner reserves the right to terminate this Contract 

if the Contractor or any subcontractor whose subcontract covers any of the 

work covered by this Contract shall breach any of these Federal Labor 

Standards Provisions. A breach of these Federal Labor Standards Provisions 

may also be grounds for debarment as provided by the applicable 

regulations issued by the Secretary of Labor, United States Department of 

Labor. 

 

r. Employment Practices 

 

The Contractor shall, to the greatest extent practicable, follow hiring and 

employment practices for work on the project that will provide new job 

opportunities for the unemployed and underemployed. This clause shall be inserted 

in each construction subcontract. 

 

s. Contract Termination; Debarment 

 

A breach of Section 45 and the Federal Labor Standards Provisions may be grounds 

for termination of the Contractor, and for debarment as provided in 29 CFR 5.6. 

 

51. Sales Tax Exemption 

 

Pursuant to Oklahoma Statutes, Title 68, 1356(I0), Contractors and Subcontractors shall 

be exempted from the tax levied on the sale of tangible personal property or services 

necessary for the completion of this construction contract. Any Contractor or Subcontractor 

making purchases for this contract on behalf of the City of Lawton shall certify, in writing, 

on the copy of the invoice or sales ticket to be retained by the vendor, that the purchases 

are made for and on behalf of the City of Lawton. 

 

Contractors and Subcontractors shall request a written Sales Tax Exemption by contacting 

the Engineering Department, City of Lawton, at 2202 S.W. 3rd Street, Lawton, Oklahoma, 

73501 (580-581-3385) who will issue such exemption on an individual  project basis. It 

shall be the Contractor's and Subcontractor's responsibility to secure the Sales Tax 

Exemption and failure to do so will not lessen their liability for payment of the sales tax. 

 

Until the City of Lawton accepts the improvements, purchases for carrying out the contract 

for construction of this project shall be exempt from sales taxes as provided in 
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the cited statute. Two Tax Commission interpretations of the Oklahoma statutes Title 

68 Sec 1356(I0) are listed below to avoid contention among the City of Lawton, its 

contractors, and the Tax Commission. 

 

"Exemptions apply to materials incorporated into the project, but not 

to concrete forms nor to other tools" 

 

"The same reasoning precludes exemptions being applied to rental items" 

 

The Contractor shall certify that purchases are made for or are on behalf of the City of 

Lawton. Persons who make wrongful or erroneous certifications) shall be guilty of a 

misdemeanor and shall be punished as provided in the statutes. 

 

52. Special Equal Opportunity Provisions 

 

A. Activities and Contracts Not Subject to Executive Order 11246, as Amended. 
 

(Applicable to Federally assisted construction contracts and related 

subcontracts under $10,000.) 

 

During the performance of this contract, the Contractor agrees as follows: 

 

(1) The Contractor shall not discriminate against any employee or applicant 

for employment because of race, color, religion, sex or national origin.  

The Contractor shall take affirmative action to ensure that applicants 

for employment are employed, and that employees are treated during 

employment without regard to their race, color, religion, sex, or national 

origin. Such action shall include, but not be limited to the following: 

employment, upgrading, demotion, or transfer, recruitment or 

recruitment advertising, layoff or termination, rates of pay or other 

forms of compensation; and selection of training, including 

apprenticeship. 

 

(2) The Contractor shall post in conspicuous places, available to employees 

and applicants for employment, notices to be provided by Contracting 

Officer setting forth the provisions of this nondiscrimination clause. 

The Contractor shall state that all qualified applicants will receive  

consideration for employment without regard to race, color, religion, 

sex, or national origin. 

 

(3) Contractors shall incorporate foregoing requirements in all subcontracts. 
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B. Contracts Subject to Executive Order 11246, as Amended. 
 

(Applicable to Federally assisted construction contracts and related 

subcontracts exceeding $10,000.) 

During the performance of this contract, the Contractor agrees as follows: 

 

(1) The Contractor will not discriminate against any employee or applicant for 

employment because of race, color, religion, sex, or national origin. The 

Contractor will take affirmative action to ensure that applicants are 

employed, and that employees are treated during employment, without 

regard to their race, color, religion, sex, or national origin. Such action shall 

include, but not be limited to the following: employment, upgrading, 

demotion or transfer, recruitment or recruitment advertising; layoff or 

termination; rates of pay or other forms of compensation; and selection for 

training, including apprenticeship. The Contractor agrees to post in 

conspicuous places, available to employees and applicants for employment, 

notices to be provided by the Contracting Officer setting forth the provisions 

of thins nondiscrimination clause. 

 

(2) The Contractor will, in all solicitations or advertisements for employees 

placed by or on behalf of the Contractor, state that all qualified applicants 

will receive consideration for employment without regard to race, color, 

religion, sex, or national origin. 

 

(3) The Contractor shall send to each labor union or representatives of works 

with which he has a collective bargaining agreement or other contract or 

understanding, notice to be provided by the Contract Compliance Officer 

advising the said labor union or worker's representatives of the  Contractor's 

commitment under this section and shall post copies of the notice in 

conspicuous places available to employees and applicants for employment. 

 

(4) The Contractor shall comply with all provisions of Executive Order 11246 

of September 24, 1965, and the rules, regulations and relevant orders of  the 

Secretary of Labor. 

 

(5) The Contractor will furnish all information and reports required by 

Executive Order 11246 of September 24, 1965, and by the rules, 

regulations, and orders of the Secretary of Labor, or pursuant thereto, and 

will permit access to his books, records and accounts by the Department and 

the Secretary of Labor for purposes of investigation to ascertain compliance 

with such rules, regulations and orders. 

 

(6) In the event of the Contractor's noncompliance with the nondiscrimination 

clauses of this contract, or with any of such rules, regulations or orders, this 

contract may be canceled, terminated or suspended in whole or in part, and 

the Contractor may be declared ineligible for further Government contracts 

or federally assisted construction contract procedures authorized in 

Executive Order 11246, of September 24, 1965, or by rule, regulation, order 

of the Secretary of Labor, or as otherwise provided by law. 
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(7) The Contractor will include the portion of the sentence immediately 

preceding Paragraph (1) and the provisions of Paragraph (1) through (7) in 

every subcontract or purchase order unless exempted by rules, regulations 

or orders of the Secretary of Labor issued pursuant to Section 204 of 

Executive Order 11246 of September 24, 1965, so that such provisions  will 

be binding upon each subcontractor or vendor. The Contractor will take 

such action with respect to any subcontract or purchase order as the 

Department may direct as a means of enforcing such provisions, including 

sanctions for noncompliance; provided, however, that in the event 

Contractor becomes involved in, or is threatened with, litigation with a 

subcontractor or vendor as a result of such direction by the Department, the 

Contractor may request the United States to enter into such litigation to 

protect the interest of the United States. 

 

C. "Section 3 Compliance in the Provision of Training, Employment and Business 

Opportunities. 
 

During the performance of this contract, the contractor agrees as follows: 

 

(1) The Contractor agrees to comply with the requirements of Section 3 of the 

Housing and Urban Development Act of 1968 (12 U.S.C. 1701 u.), as 

amended, the HUD regulations issued pursuant thereto at 24 CFR Part  135, 

and any applicable rules and orders of HUD issued thereunder. 

 

(2) The "Section 3 clause" set forth in 24 CFR 135.20(b) shall form part of this 

contract, as set forth in Paragraph 1 of the General Conditions, "Contract 

and Contract Documents". 

 

(3) Contractor shall incorporate the "Section 3 clause" shown below and the 

foregoing requirements in all subcontracts. 

 

Section 3 Clause as Set Forth in CFR 135.20(b) 
 

a. The work to be performed under this contract is on a project assisted under 

a program providing direct Federal financial assistance from the 

Department of Housing and Urban Development and is subject to the 

requirements of Section 3 of the Housing and Urban Development Act of 

1968, as amended, 12 U.S.C. 1701u. Section 3 requires that to the greatest 

extent feasible, opportunities for training and employment be given lower 

income residents of the project area and contracts for work in connection 

with the project be awarded to business concerns that are located in, or 

owned in substantial part by persons residing in the area of the project. 

 

b. The parties to this contract will comply with the provisions of said Section 

3 and the regulations issued pursuant thereto by the Secretary of   Housing 
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and Urban Development set forth in 24 CFR 135.20, and all applicable rules 

and orders of the Department issued thereunder prior to the  execution of 

this contract. The parties to this contract certify and agree  that they are 

under no contractual or other disability that would prevent them from 

complying with these requirements. 

 

c. The Contractor will send to each labor organization or representative of 

workers with whom he has a collective bargaining agreement or other 

contract or understanding. If any, a notice advising the said labor 

organization or workers' representative of his commitments under this 

Section 3 clause and shall post copies of the notice in conspicuous places 

available to employees and applicants for employment or training. 

 

d. The Contractor will include this Section 3 clause in every subcontract for 

work in connection with the project and will, at the direction of the applicant 

for or recipient of Federal financial assistance, take appropriate action 

pursuant to the subcontract upon a finding that the subcontractor is in 

violation of regulations issued by the Secretary of Housing and Urban 

Development, 24 CFR 135.20. The Contractor will not subcontract with any 

subcontractor where it has notice or knowledge that the latter has been found 

in violation of regulations under 24 CFR 135.20 and will not let any 

subcontract unless the subcontractor has first provided it with a preliminary 

statement of ability to comply with the requirements of these regulations. 

 

e. Compliance with the provisions of Section 3, the regulations set forth in  24 

CFR 135.20, and all applicable rules and regulations of the Department 

issued thereunder prior to the execution of the contract shall be a condition 

of the Federal financial assistance provided to the project, binding upon the 

applicant or recipient for such assistance. Failure to fulfill these 

requirements shall subject the applicant or recipient, its contractor and 

subcontractors, its successors, and assigns to these sanctions specified by 

the grant or loan agreement or contract through which Federal assistance  is 

provided, and to such sanctions as are specified by 24 CFR 135.20. 

 

53. Certification of Compliance with Air and Water Acts 

 

(Applicable to Federally assisted construction contracts and related subcontracts 

exceeding $100,000.) 

 

Compliance with Air and Water Acts 
 

During the performance of this contract, the contractor and all subcontractors shall comply 

with the requirements of the Clean Air Act, as amended, 42 USC 1857 et. seq., the Federal 

Water Pollution Control Act, as amended, 33 USC 1251 et. seq., and the 
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regulations of the Environmental Protection Agency with respect thereto, at 40 CFR Part 

14, as amended. 

 

In addition to the foregoing instruments, all nonexempt contractors and subcontractors 

shall furnish to the Owner, the following: 

 

(1) A stipulation by the contractor or subcontractor, that any facility to be utilized in 

the performance of any nonexempt contract or subcontract, is not listed on the  List 

of Violating Facilities issued by the Environmental Protection Agency (EPA) 

pursuant to 40 CFR 15.20. 

 

(2) Agreement by the Contractor to comply with all the requirements of Section 114 of 

the Clean Air Act, as amended (42 USC 1857c-8) and Section 308 of the Federal 

Water Pollution Control Act, as amended (33 USC 1318) relating to inspection, 

monitoring, entry reports and information, as will as all other requirements 

specified in said Section 114 and Section 308, and all requirements specified in said 

Section 114 and Section 308, and all regulations and guidelines issued thereunder. 

 

(3) A stipulation that as a condition for the award of the contract, prompt notice will be 

given of any notification received from the Director, Office of Federal Activities, 

EPA, indicating that a facility, utilized, or to be utilized for the contract, is under 

consideration to be listed on the EPA List of Violating Facilities. 

 

(4) Agreement by the Contractor that he will include, or cause to be included, the 

criteria and requirements in Paragraph (1) through (4) of this section in every non 

exempt subcontract and requiring that the Contractor will take such action as the 

Government may direct as a means of enforcing such provisions. 

 

54. Employment of Handicapped Persons 

 

Where possible, employment of handicapped persons is encouraged. 

 

55. Employment of Female Persons 

 

Where possible, employment of female persons is encouraged. 

 

56. Employment of Veterans 

 

The contractor agrees to provide certification that special consideration with existing 

applicable collective bargaining agreements and practices, shall be given to the 

employment on the project of qualified disabled veterans as defined in 38 USC 2011(1), 

and to qualified Vietnam-Era veterans, as defined in 38 USC 2011(2)(A). 
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WORK ORDER 

 

 

TO:    
 

From:  City of Lawton 

 

Re: BRIDGE REHABILITATION 

CACHE ROAD OVER WOLF CREEK 

PROJECT NO. EN2112 

 
 

Date:   
 

 

You are hereby notified that all contract documents have been entered and accepted in 

relation  to  the  contract  entered  into  on  the          day of   ,  2024, by and 

between  the  City  of   Lawton  and that  work  may   now  be 

commenced in accordance with said contract. 

Authorized by: 
 

 

 
 

Effective Date:     
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AFFIDAVIT FOR PAYMENTS FOR $25,000 OR MORE 

CITY OF LAWTON, OKLAHOMA 

 
 

STATE OF OKLAHOMA } 

COUNTY OF COMANCHE } 

 

The undersigned (architect, contractor, supplier or engineer), of lawful age, being first duly 

sworn, on oath says that this invoice or claim is true and correct. Affiant further states that the 

(work, services or materials) as shown by this invoice or claim have been (completed or supplied) 

in accordance with the plans, specifications, orders or requests furnished the affiant. Affiant further 

states that (s)he has made no payment directly or indirectly to any elected official, officer or 

employee of the State of Oklahoma, any county or local subdivision of the state, of money or any 

other thing of value to obtain payment. 
 

(Architect, Contractor, Engineer or Supplier) 

 

Subscribed and sworn to before me this day of  , 2024. 
 

 

Notary Public 

My Commission Expires: 
 

 

 

 

(Engineer) 

 

Subscribed and sworn to before me this  day of  , 2024. 
 

 

Notary Public 

My Commission Expires: 
 

 
 

Note: Copy  of  this  Affidavit  must  be  attached  to  any  invoice  submitted  by an Architect, 

Contractor, Engineer or Supplier of material for $25,000 or more. 
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PAYMENT CERTIFICATE 
 

TO: City of Lawton 

 

Re: BRIDGE REHABILITATION 

CACHE ROAD OVER WOLF CREEK  

PROJECT NO. EN2112 

 
 

I,   of 

Name of Authorized Agent and Designation 
 

   do hereby affirm that all claims and    Company obligations 

incurred by me or in my behalf in connection with the performance of the above mentioned project 

have been fully paid and settled. 
 

 

Authorized Representative 
 

Name of Company 

STATE OF OKLAHOMA } 

COUNTY OF COMANCHE} 
 

BEFORE ME, the undersigned, a Notary Public in and for said County and State, on  this 

        day of  , 2024, personally appeared  , (name) to 

me  known  to  be  the  identical  person  who  signed  the  name  of   , 

(corporation/proprietorship/authorized agent name) an Oklahoma corporation, to the within and foregoing 

instrument as its   , (president/owner) and acknowledged to me that he executed the 

same as his free and voluntary act and deed and as the free and voluntary act and deed of said 

Corporation/Company for uses and purposes therein set forth. 

Witness my hand and seal the day and year last above written. 
 

 

 

 

Notary Public 

 

 

My Commission Expires:   
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CONTRACTOR'S RELEASE TO CITY 
 

TO: City of Lawton 

 

Re: BRIDGE REHABILITATION 

CACHE ROAD OVER WOLF CREEK  

PROJECT NO. EN2112 

 
 

This is to certify   that _  , by acceptance of this final payment, 

hereby releases the owner, City of Lawton, from all claims and all liabilities to the City of Lawton 

for all things done or furnished in connection with work on this project and further releases said 

City of Lawton from liabilities arising from any act of the owner or his agent  arising in connection 

with this project. This release in no way operates to release the contractor  or his Surety from any 

obligations under this contract or the bond tendered pursuant thereto. 
 

 

Name of Corporation 
 

 

Authorized Agent 
 

STATE OF OKLAHOMA } 

COUNTY OF COMANCHE} 

 

BEFORE ME, the undersigned, a Notary Public in and for said County and State, on this 

        day of  , 2024, personally appeared  , (name) to 

me   known   to   be   the   identical   person   who   signed   the name of   , 

(business/proprietorship/authorized agent name), an Oklahoma corporation/proprietorship, to the within and 

foregoing  instrument as its   (president/owner), and acknowledged to me   that he 

executed the same as his free and voluntary act and deed and as the free and voluntary act and deed 

of said Corporation/ Company for uses and purposes therein set forth. 

 

Witness my hand and seal the day and year last above written. 
 

 

 

 

Notary Public 
 

 

My Commission Expires:   
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SUBCONTRACTOR’S WAIVER AND RELEASE OF LIEN UPON FINAL PAYMENT 

 

The undersigned subcontractor or material/equipment supplier, in consideration of the final 

payment in the amount of $  , hereby waives and releases its lien, and  right to claim a lien for 

labor, services, or materials furnished to      (contractor)  on  the  job  of  BRIDGE 

REHABILITATION, CACHE ROAD OVER WOLF CREEK, PROJECT NO. EN2112 

for  the  City of Lawton, Comanche County, Oklahoma. 

 

The said subcontractor or material/equipment supplier has been fully satisfied and paid any and 

all claims for labor and materials/equipment insofar as they pertain to the “Project” in question. 

 

In further consideration of the payment made and set forth, the undersigned certifies that all of 

its subcontracts or material/equipment suppliers and employees on the project have already 

been paid    and    the    undersigned    agrees    to    indemnify    and    hold    completely       

harmless 

  (contractor) in the event of any claims hereafter made 

alleging non-payment by such subcontractors or material/equipment suppliers or employees. 

 
 

Date:    
 

 

Subcontractor/Supplier 
 

By: (Print Name) 
 

   (Signature)  (Title) 
 

 

State of   County of    
 

Subscribed and sworn to before me on this  day of  , 2024 
 

   My commissions expires:     

Notary Public 

My commission number:     



WARNING:  These specifications shall not be changed or modified in any manner. This 

is the latest version as of August 24, 2012. 
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TECHNICAL SPECIFICATIONS 

 

SECTION 0100 

STREET AND DRAINAGE 

 
           Sub-Section  Title         

0101   Earthwork 

0112   Structural Concrete 

  



    

SECTION 0101 
 

Earthwork 
 
 
Description 
 
The work covered by this section is as described in Section 202.01 of the Standard Specifications 
for Highway Construction, Oklahoma Department of Transportation, 2009 Edition, or the latest 
edition thereof.  All grading and related operations shall be included in this section.  All 
excavation is designated as unclassified excavation.  All embankment shall be select borrow. 
 
Materials  
 
The materials used in the execution of the work covered by this section shall be as noted in 
Section 202.02(B) or Section 705.01 of the Standard Specifications for Highway Construction, 
Oklahoma Department of Transportation, 2009 Edition, or the latest edition thereof.  All 
embankment shall be Select Borrow.  
 
Construction Methods 
 
The construction methods used to execute the work covered by this section shall be in accordance 
with Section 202.04 of the Standard Specifications for Highway Construction, Oklahoma 
Department of Transportation, 2009 Edition, or the latest edition thereof.  
 
Measurement and Payment 
 
Method of Measurement:  Work included in this section will be measured on a lump sum basis for 
the project. 
  
Basis of Payment:  Completed and accepted work will be paid for at the contract unit price for: 
 
   Earthwork    Lump Sum 
 
And such payment shall be full compensation for drifting or hauling of excavated material, hauling 
and placing of borrow material, plowing scarifying, blading, removal of stone and boulders from 
the roadway, compacting, shaping, clearing all normal inlet and outlet channels to right-of-way 
lines, and for all labor, tools, equipment, and incidentals necessary to complete the work as 
specified. 

2019

2019

2019

2019

cubic yard

Cubic Yard



    

SECTION 0112 
 

Structural Concrete  
 
 
Description 
 
The scope of work for this section is furnishing and placing of Class "AA" structural concrete as 
described in Section 509.01 of the Standard Specifications for Highway Construction, Oklahoma 
Department of Transportation, 2009 Edition, or the latest edition thereof. 
 
Materials 
 
The materials used shall meet the requirements of Section 509.02 of the Standard Specifications 
for Highway Construction, Oklahoma Department of Transportation, 2009 Edition, or the latest 
edition thereof. 
 
Construction Methods 
 
The construction methods used in executing the work shall comply with the requirements of 
Section 509.04 of the Standard Specifications for Highway Construction, Oklahoma Department 
of Transportation, 2009 Edition, or the latest edition thereof.   
 
Measurement and Payment 
 
All costs involved for this item of work shall be considered incidental and shall be included in the 
unit bid price for other items. 

2019
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2019



    

 TECHNICAL SPECIFICATIONS 
 

SECTION 0600 
 

CONSTRUCTION SIGNING, BARRICADES, AND LIGHTS



    

SECTION 0600 
 

CONSTRUCTION SIGNING, BARRICADES, AND LIGHTS 
 
1.0  Description 
 
The Contractor shall provide the construction signing, barricades, and lights needed to protect the 
public and as required by the Engineer.  
 
2.0  Materials 
 
Construction signing, barricades, and lights shall conform to the latest edition of the "Manual of 
Uniform Traffic Control Devices" (MUTCD), the Oklahoma Department of Highways 
Construction and Maintenance Barricading, or as approved by the Traffic Engineer. 
 
3.0  Execution 
 

3.1 Signs, barricades, and lights shall be installed in compliance with the MUTCD.  
The Contractor shall submit a plan for construction signing at the pre-construction 
conference for approval by the Engineer. 

 
3.2 The Contractor`s schedule shall afford maximum possible access to local property 

owners. 
 

3.3 The Contractor will be responsible for the control of traffic within his work area.  
The Contractor shall furnish and erect all signs, barricades, lights, and other traffic 
control devices required to control traffic and maintain said devices during the 
duration of construction unless otherwise directed by the Engineer.   

 
3.4 Maintenance of Traffic: 

 
A. The Contractor shall provide reasonable access to the affected 

residents during construction. 
 

B. The roadway, while undergoing improvements, shall be kept open 
to traffic by the Contractor as possible.  When so provided on the 
plans, traffic will be detoured over an approved route.  The 
Contractor shall keep the portion of the project being used by 
public traffic (through or local) in a condition such that traffic is 
adequately accommodated.  He shall also provide and maintain, in a 
safe condition, intersections with streets, residential driveways, 
garages.   

 
3.5 Traffic Control Signs.  All existing stop signs, yield signs, or other traffic control 

signs which impede construction shall be removed and relocated as directed by the 



    

Engineer.  When reinstalling, the Contractor shall remove existing concrete from 
sign and reset the sign with new concrete.  It shall be the Contractor's 
responsibility to arrange for prior inspection by the city of all city-owned signs 
scheduled for removal.  If the Contractor fails to notify the City prior to sign 
removal, it will be assumed such signs were in good condition at the time of 
removal.   

 
3.6 Should the Contractor desire to completely close the roadway within the work 

area, he shall submit a written request for approval to the Engineer.  The request 
shall contain the date and duration of closing.  The Contractor shall coordinate 
roadway closings with the County and City officials and shall properly notify all 
agencies operating emergency vehicles.  As a minimum, the Contractor shall 
provide written notice 48 hours in advance of approved closings to the following 
individuals or agencies: 

 
  Chief, Lawton Police Department 
    Chief, Lawton Fire Department 
    Public Works Director/City Engineer 
    All privately owned ambulance companies 
                                     Others (list to be provided by Engineering Division) 
 

3.7 All signs damaged or lost by the Contractor shall be replaced by him at no cost to 
the City.  Materials shall be approved by the Engineer.  All post-mounted signs 
shall be reset in concrete and at the proper height and location as directed by the 
Engineer. 

 
4.0  Measurement and Payment 
 

4.1 Method of Measurement: Construction signing, barricades, and lights will not be 
measured for payment. 

 
4.2 Basis of Payment:  No direct payment for the work described under this section 

will be made.  The Contractor shall bear all expense of maintaining traffic over the 
section of road undergoing improvement and of constructing and maintaining such 
approaches, crossing, intersections and other features as may be necessary without 
direct compensation.  Contractor shall include consideration for this item in the bid 
price for other scheduled items of the contract.



    

                         TECHNICAL SPECIFICATIONS 
 

SECTION 0700 
 

SUBMITTALS 



    

SECTION 0700 
 

SUBMITTALS 
Description 
 
This section covers the requirements for submittal data for equipment and non-equipment items to 
be furnished on this project. 
 
General Execution 
 
The Contractor shall submit to the City Engineer, with such promptness as to cause no delay in 
his own work or in that of any other contractor, five (5) copies of all shop drawings, 
manufacturer's catalog sheets, brochures, performance charts, diagrams, schedules, and other 
standard descriptive data required for the work.  The City Engineer shall review them with 
reasonable promptness, making any necessary corrections.  If the submittals indicate variances 
from the requirements of the contract, the Contractor shall make specific mention of such 
variation in his letter of transmittal in order that, if acceptable, suitable action may be taken for 
proper adjustment.  Otherwise, the Contractor shall not be relieved of the responsibility of 
executing the work in compliance with the contract even though the submittals have been 
reviewed. 
 
Form of Submittals 
 
The submittals shall be numbered consecutively and shall present the following data as applicable: 
 

a)  Name of project 
b)  Date of submittal 
c)  Reference to applicable section of specifications 
d)  Applicable Standards 
e)  Identification of revisions on re-submittals 
f)  Kinds of materials and finishes 
g)  All working and erection dimensions and clearances 
h)  All arrangement and section views 
i)  Connections between functional parts 

 
The Project Engineer may decline to consider any submittal that does not contain complete data 
on the work and full information on related matters. 
 
Submittal Procedure 
 
The procedure for review of submittals shall be as follows: 
 

1) The Contractor shall submit five (5) copies of the submittal to the City Engineer 
for his approval. The submittal shall be accompanied by a letter of transmittal, 



    

containing the name of the project, the name of the Contractor, the number of the 
submittals, titles and other requirements. 

 
2) When a submittal is satisfactory to the City Engineer, all five (5) copies will be 

stamped or marked "Approved" or "Approved as Noted", be dated and three (3) 
copies will be returned to the Contractor by letter. 

 
3) Should a submittal be unsatisfactory to the City Engineer, he will stamp thereon 

"Revise and Resubmit" and will return three (3) copies to the Contractor with the 
necessary corrections and changes indicated.  The Contractor must make such 
corrections and changes and submit at least five (5) copies of the re-submittal for 
approval.  The Contractor shall review and resubmit as required by the Project 
Engineer, until acceptance is obtained. 

 
4) The Contractor shall allow sufficient time for preliminary review, corrections and 

resubmission, and final review of all submittals.  The Contractor shall allow not 
less than fourteen (14) days for each review.  Submittals critical to job progress, 
when requested in writing by the Contractor, will be given priority review. 

 
List of Required Submittals 
 

1. List of all subcontractors 
2. Product data on service line and fittings, meters and meter boxes. 
3. Product data and certifications on Ductile Iron Pipe, or PVC Pipe and fittings and 

accessories 
4. Product data on butterfly or gate valves and valve boxes 
5. Product data on tapping valves, sleeves and valve boxes 
6. Product data on fire hydrants 
7. Data on waterline or sewerline encasement 
8. Copies of all test reports 
9. Project Construction Schedule 
10. Construction Signing and Traffic Control Plan 
11. Manufacturer's data on non-woven geotextile fabric 
12. Manufacturer's data on separator fabric 
13. Manufacturer's data on the type of joint sealer 
14. Manufacturer’s data on bituminous primer and binder 
15. Test reports on the following materials: 

1. Crushed Stone Pipe Bedding 
2. Cover Aggregate and Base Material 
3. Portland Cement Concrete 
4. Asphalt Concrete 

16. Product data on drainage structure fittings (i.e., grates, manholes, inlets, etc.) 
17. Manufacturer's data on sanitary sewer manhole frame/cover.  



    

TECHNICAL SPECIFICATIONS 
 

SECTION 0800 
 

PROJECT MANAGEMENT 



    

 
SECTION 0800 

 
PROJECT MANAGEMENT 

 
1.0  Description 
 
This section covers project management -- individual authorities, construction scheduling, 
payments, inspections, and project signs. 
 
2.0  Authorities, Duties, Responsibilities 
 

2.1 Project Engineer.   
 

All work shall be done to the satisfaction of the Engineer.  He shall decide all 
questions which arise as to quality and acceptability of materials furnished and 
work performed, rate of progress of the work, interpretation of the plans and 
specifications, acceptable fulfillment of the contract, compensation, mutual rights 
between contractors under these specifications and the suspension of work.  He 
shall determine the amount and quality of the work performed and materials 
furnished and his decisions and estimates shall be final.  His estimates, in such 
event, shall be condition precedent to the right of the Contractor to receive money 
due under the contract. 

 
2.2 Inspectors.  

 
A. Inspectors, designated by and acting under the direction of the 

Owner/Engineer, shall have the authority to inspect all work done and all 
materials furnished.  Such inspection may extend to all or any part of the 
work and to the preparation, fabrication or manufacture of the materials to 
be used.  He is authorized to call to the attention of the Contractor any 
failure of the work or materials to conform to the plans, specifications and 
contract documents.  He shall have the authority to reject materials or 
suspend the work until any situation at issue can be referred to and decided 
by the Engineer.  These inspections are for assurance on behalf of the 
Owner and do not relieve the Contractor from the responsibility of 
controlling the quality of work or materials furnished under this contract. 

 
B. The Inspector is not authorized to revoke, alter or waive any requirements 

of the plans and specifications.  He shall not act as foreman, perform other 
duties for the Contractor, or interfere with the management of the 
Contractor's work. Any advice that the Inspector may give the Contractor 
shall not be construed as binding the Engineer in any way nor waiving any 
of the terms of the Contract. 

 



    

C. If the Contractor refuses to suspend operations on verbal order of the 
Inspector, a written order will be presented to the Contractor by the 
Inspector giving the reason for suspension of work.  After placing the 
order in the hand of the man-in-charge, the Inspector shall immediately 
leave the job.  Work performed during the absence of the Inspector will not 
be accepted nor paid for, and shall be removed and replaced. 

 
2.3 Contractor. 

 
 The Contractor shall become familiar with the project conditions.  The Contractor 

is responsible for controlling all aspects of work and construction and the quality 
of materials and construction on the jobsite according to the Specifications.  
Quality Assurance inspections by the Engineer and Inspectors, and visits by other 
representatives of the Owner shall not relieve the Contractor from complying with 
the requirements of the Contract. 

 
3.0  Project Construction Schedule 
 

3.1 Prior to the start of construction, the Contractor shall submit to the City six (6) 
copies of a project construction schedule and shall not begin work until written 
approval from the City is received.  The project completion schedule shall include 
anticipated time frames for each activity for each project and shall be of a "time 
grid diagram" format. 

 
3.2 No progress payments will be made without an approved schedule. 

 
4.0  Prosecution of Construction 
 

4.1 The Contractor will, unless otherwise approved by the Engineer, conduct 
construction on this project during normal working hours as defined below: 

 
A.   Normal workday shall mean normal eight-hour working day. 

 
B. Normal workweek shall mean the forty-hour week encompassing the five- 

eight-hour days, Monday through Friday. 
 

C. Holidays to be observed and not to be included into the normal workweek 
will be: 

 
 New Years Day   January 1st   
   Memorial Day    Observed the last Monday in May  
 Independence Day    July 4th   
   Labor Day    1st Monday in September 
 Thanksgiving Day    4th Thursday in November  
   Christmas Day    December 25th 



    

 
D. Any of the above dates falling on Sunday shall be observed on the 

following Monday. 
 

4.2 All work contemplated to be done which will not be in accordance with the normal 
hours will require prior approval of the Engineer.  Work, which is of necessity 
performed at times other than normal working hours, will not require prior 
approval unless construction scheduling can be arranged to prevent such conflict 
of time requirements.  The Engineering Division shall receive a request from the 
contractor desiring to work weekends by noon on Thursday.  If possible, 
Engineering will approve such work on a case basis and as set forth in Paragraph 
4.4. 

 
4.3 All work performed other than the normal working hours, whether scheduled or 

required, will in no way increase the cost to the Owner for the performance of 
such work. 

 
4.4 The Contractor shall reimburse the City for any overtime inspection services 

performed on this project.  Overtime rates shall be time and a half at the hourly 
wage of the designated City Inspector.  For the purpose of this contract, this 
overtime rate shall be $21.75/hour.  Overtime shall be defined as any work that 
occurs outside the normal workday, or workweek, described above, for this 
project. 

 
The City will bill the Contractor for said overtime services.  Payment shall be paid 
to the City no later than 30 days from date of billing. 

 
5.0  Project Signs 
 
             5.1 This item shall include the construction, painting, erection, maintenance and 

removal of project signs for the number of signs indicated in the construction 
documents at the locations specified therein.  Upon completion of the project, the 
signs shall become the property of the Contractor. 

 
5.2 The sign shall be constructed from 3/4 inch exterior grade plywood with one 

smooth side.  Paint for the sign shall be a commercial grade exterior paint that will 
not show signs of fading during the complete construction period.  If the sign fades 
before completion of the project, the Contractor shall repaint the sign to its 
original quality.  Painting of the sign shall be of professional quality equivalent to 
commercial sign painting.  Mounting posts shall be either redwood or pressure 
treated pine. 

 
5.3 Mounting posts shall be buried to the depth indicated on the drawing and hand 

compacted in 6 inch lifts.  The sign shall be attached to the mounting posts with 3 
bolts per post.  Bolts shall be standard grade, minimum 3/8 inch diameter with flat 



    

washers on both sides, lock washer and double nuts.  Bolts shall be spaced on the 
sign face between lettering so as not to obscure the wording on the sign and shall 
be as evenly spaced as possible. 

 
 5.4 Sign Data: 
 

Project Name:  xxx 
Funding:  _________________________________________________  
Design Engineer: 

Name:  City of Lawton - Engineering Division 
City, State: Lawton, Oklahoma 

  
 NOTE:  Two (2) project signs will be required for this project.  Location for 

the installation of these signs will be determined by the Engineer.   
 

5.5 The project sign(s) shall be in place within 14 calendar days from the date the 
Owner awards the contract and shall remain in place during the entire construction 
period.  The project sign(s) shall be removed within 14 calendar days after the 
Owner's acceptance of the project improvements. 



    



    

6.0  Payment.    
 
Project Management will not be measured for payment.  No direct payment for the work 
described under this section will be made.  Contractor shall include consideration for this item in 
the bid price for other scheduled items of the contract. 
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SPECIAL PROVISIONS 
 

1. TESTING: 

 

A. Cost of material testing will be paid by the City, except when tested materials do 

not meet specifications.  Then the cost of such test shall be paid by the Contractor. 

 

B. The cost of material testing that did not previously meet specifications, but upon 

re-testing, does meet specifications will be paid by the City. 

 
 

2. STAKING FOR CONSTRUCTION: 

 

A. The Contractor will be responsible for layout of the work and will make no 

changes or relocations without prior written approval of the Engineer. The 

Contractor shall provide construction grades as required on the plans. 

 

B. From the base lines and bench marks indicated on the plans or as provided by the 

Owner, the Contractor shall complete the layout of the work and shall be 

responsible for all measurements that may be required for the execution of the 

work to the location and limit marks prescribed in the specifications or on the 

contract drawings, subject to such modifications as the Engineer may require to 

meet changed conditions or as a result of necessary modifications to the contract 

work. 

 
 

3. BLASTING/BURNING 

 

Blasting or burning will not be permitted on this project. 

 
 

4. SUB-SURFACE CONDITIONS: 

 

The Contractor shall be responsible for familiarizing himself with surface and sub- 

surface conditions. The base bid, as shown in the proposal, shall include cost for 

excavation of rock and backfill with suitable compacted material, dewatering, stabilizing 

or removal/replacement of unsuitable soils such as quicksand or other unsuitable 

materials, or any hazard that may be encountered. 

 
 

5. PLANS AND SPECIFICATIONS FURNISHED: 

 

The Engineer will furnish the Contractor with four (4) sets of plans and specifications at 

no cost to the Contractor. If additional sets are required, the Contractor will be required  

to pay the Owner $25.00 for each additional set. 



94  

6. RIGHTS-OF-WAY: 

 

The necessary rights-of-way for the project will be provided by the Owner. The 

Contractor shall confine his construction operations to the immediate vicinity of the 

location shown on plans, and shall use due care in placing construction tools, equipment, 

excavated materials, and supplies, so as to cause the least possible damage to property 

and interference with traffic. The placing of such tools, equipment and materials shall be 

subject to the approval of the Engineer. 

 
 

7. PROTECTION OF PUBLIC AND PRIVATE PROPERTY: 

 

A. The Contractor shall not enter any private property outside the designated right-

of-way for material delivery or occupy for any other purpose with men, tools, 

equipment, construction materials or with materials excavated, without written 

permission from the Owner and Tenant. If it is necessary or desirable that the 

Contractor use land outside of the right-of-way, the Contractor shall obtain 

consent from and shall execute a written agreement with the landowner  and 

tenant. 

 

B. The Contractor shall protect, shore, brace, support, and maintain all underground 

pipes, conduits, drains and other underground construction uncovered  or 

otherwise affected by construction work performed by him. All pavement, 

surfacing, curbs, driveways, and walks affected by construction operations, shall 

be restored to their original condition as determined and approved by the 

Engineer. All replacement shall be made with new materials. Property owners  

will be notified by the City, prior to construction, that it will be the owner`s 

responsibility to remove or relocate fences, trees, shrubs, or other property which 

they intend to keep. If the items are not removed at the time of construction and 

are in the way of construction, the Contractor shall remove the items and they 

shall be stored at the site. 

 

C. The Contractor shall take special care not to damage trees not directly interfering 

with construction, and shall not remove any trees unless authorized by the 

Engineer. Trees which are to be removed or trees which die because of 

construction shall be removed by the Contractor and the price shall be included in 

other pay items. 

 

D. The Contractor shall be responsible for all damage to streets, roads, highways, 

shoulders, ditches, embankments, culverts, bridges and other public or private 

property, regardless of location or character, which may be caused by transporting 

equipment, materials or men to or from the work or any part of site thereof, 

whether by him or his subcontractors. The Contractor shall make satisfactory and 

acceptable arrangements, with the Owner of, or the Agency or Authority having 

jurisdiction over, the damaged property concerning its repair or replacement or 

payment of costs incurred in connection with the damage. 
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8. UNDERGROUND INSTALLATIONS AND ORDER OF WORK: 

 

A. The Contractor shall be responsible for verifying location of utilities (i.e. power 

poles, gas lines, T.V. lines, buried cables, etc.) public and private even if not  

noted on the plans, by calling 1-800-522-OKIE (1-800-522-6543). 

 

B. Existing underground installations such as water mains, gas mains, sewers, 

telephone lines, power lines, and buried structures in the vicinity of the work to be 

done hereunder are indicated on the plans only to the extent such information has 

been made available to or discovered by the Engineer in preparing the plans. This 

is no guarantee as to the accuracy or completeness of such information, and all 

responsibility for the accuracy or completeness thereof is expressly disclaimed. 

Generally, service connections are not indicated on the plans. 

 

C. The Contractor shall be solely responsible for locating all existing water and 

sewer line installations, including service connections in advance of excavating or 

trenching, by contacting the owners and/or residents. The Contractor shall use his 

own information and shall not rely upon any information shown on plans 

concerning existing installations. 

 

D. Any delay, additional work or extra cost to the Contractor caused by existing 

sewer and waterline installations shall not constitute a claim for extra work, 

additional payment or damages. 

 
 

9. PROTECTION AND PRESERVATION OF LAND MONUMENTS AND PROPERTY 

LINE MARKS: 

 

The Contractor shall protect carefully from disturbance or damage all land monuments 

and iron pins or other markers which establish property or street lines, provided that 

where such monuments or markers must, of necessity, be disturbed or removed in 

performance of the contract, the Contractor shall first give ample notice to the Engineer, 

so that he may witness or reference in such monuments or markers. Should the  

Contractor disturb, remove or damage any established land monument or property or 

street line mark without first giving the Engineer ample notice, the Engineer may, at his 

option, deduct the cost of reestablishing such monuments or marks from any monies due 

or to become due the Contractor. 

 
 

10. SANITARY PROVISIONS: 

 

The Contractor shall establish and enforce among his employees such regulations in 

regard to cleanliness and the disposal of garbage and waste as will tend to prevent the 

inception and spread of contagious or infectious diseases and to effectively prevent the 

creation of a nuisance about the work or any property, either public or private; and such 

regulations as are required by the Engineer shall be put into effect immediately by the 
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Contractor. The necessary sanitary conveniences for the use of laborers on the work, 

properly secluded from public observation, shall be constructed and maintained by the 

Contractor in such manner and at such points as may be approved by the Engineer, and 

their use shall be strictly enforced by the Contractor. All City, State, and Federal sanitary 

laws and regulations shall be strictly complied with. 

 

 

11. POWER: 

 

All power for lighting, operation of Contractor`s plant or equipment, or other use by the 

Contractor, shall be provided by the Contractor at his sole cost and expense. 

 

 

12. HAZARDS CAUSED BY CONSTRUCTION: 

 

A. The Contractor shall be held entirely responsible for any and all hazardous 

conditions whatsoever created or aggravated by the prosecution of the work, and 

shall exercise every care and take all necessary and prudent precautions and safety 

measures to prevent injuries or damages to any person or persons or property.   

The Owner and its officers, agents, or employees will not be responsible for the 

Contractor's failure to provide the required, necessary, and adequate precautions 

and provisions to protect persons and property; it shall be entirely the 

responsibility of the Contractor to ensure that all such precautions have been 

taken. 

 

B. It is the Contractor's responsibility to see that work is carried out in a safe manner. 

The Contractor and his Surety shall indemnify and save harmless the Owner and 

all its officers, agents, or employees from all suits, actions, or claims of any 

character, name, and description brought forth on account of any injuries of any 

character or damages received by any person, persons, or property, by or in 

consequence or on account of any act or omission, neglect, or use of improper, 

insufficient, or unsafe methods, materials or equipment in the prosecution of the 

work. 

 
 

13. PAY ITEMS - INCIDENTAL CONSTRUCTION: 

 

The Contractor shall be paid only for those items which are listed in the proposal or 

which are added to the job through a change order. All construction or removal 

considerations which are not listed as a separate item shall be considered as incidental 

construction. Cost for these items shall be considered in the most appropriate item listed 

in the pay quantities. 
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14. SPECIFICATIONS INCORPORATED BY REFERENCE: 

 

Where other specifications are cited (such as Standard Specifications for Highway 

Construction; Oklahoma State Department of Transportation, AASHTO, etc.,) then the 

latest edition of these specifications shall be deemed fully incorporated by reference. 

 
 

15. SALVAGED MATERIALS: 

 

The Contractor shall carefully remove all salvageable materials. They shall be delivered  

to the City of Lawton's Public Works Yard. All non-salvageable material shall become 

the property of the Contractor and shall be properly disposed of by the Contractor. This 

activity is not a pay item, and work herein is to be included in price bid for other items of 

work. Determination of materials to be salvaged shall be made by the Engineer. Upon 

request from the Contractor, waste material from the project may be hauled to the City of 

Lawton Landfill by the Contractor.  The landfill tipping fees will be waived by the City. 

 
 

16. OMISSIONS: 

 

A. In the event that the specifications inadvertently omit some of the usual customary 

work, auxiliary equipment, or material required for satisfactory installation and 

operation of all equipment, the Contractor shall provide these items as specified  

by the Engineer at his own expense. The Contractor is assumed to be experienced 

and qualified in this type of work, and is to furnish materials suitable for the 

contract. 

 

B. In the event that the specifications inadvertently fail to contain a specification for 

work to be done and material to be furnished, then the Standard Current 

Specification or Requirements of the AWWA, ASTM, ASME, ASEE, NBFU, 

OSDH, or NEC shall apply. Should the above specifications not apply, then the 

work done, equipment or material furnished shall be as specified by the Engineer. 

 
 

17. MATERIALS AND EQUIPMENT SPECIFIED BY TRADE NAME/MANUFACTURER: 

 

Where any equipment or material is referred to or specified by trade name, produced by 

one manufacturer only, it shall be construed as including any other equipment or material 

meeting the "Or Equal" clause of the General conditions for this project. 

 
 

18. PERMITS: 

 

A. The City is required to comply with all applicable building codes for its 

construction activities. General Clauses 7, 10, and 35, and Special Provisions 14 

and 16 transfer this requirement to the Contractor. 
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The Contractor will apply for a building permit with the License & Permit 

Division. The fees for the permit and inspections are waived; such costs will be 

borne by the City. 

 

In order to verify compliance with the building codes, the License & Permit 

Division Official will inspect various activities. The results of these code- 

compliance inspections are subject to approval by the Construction Inspector for 

contract compliance since the building inspectors are not familiar with specific 

contract requirements. 

 

In all cases, the most stringent requirements apply. Questions as to specific 

requirements for the contract should be directed to the Construction Inspector  

who will resolve conflicts with the building inspectors. The building inspectors  

are not authorized to relieve the Contractor from the requirements of the contract. 

 

The Contractor should contact the License & Permit Division directly to schedule 

the appropriate inspections. The Contractor will inform the Construction  

Inspector of which code-compliance inspections have been requested. 

 

B. Permits for placing fill or waste materials at any location within the City limits are 

required by current City Code. The contractor shall secure such a permit prior to 

placing any fill or waste within the City limits. Contact the License & Permit 

Division, City Hall, 212 SW 9th St., Lawton, OK 73501; Ph. (580) 581-3360 for 

appropriate application forms. 

 

C. Any work within a FEMA designated Flood Zone requires the Contractor to 

obtain a Flood Hazard Permit issued by License & Permit Division located at the 

address noted in 18.B. 

 
 

19. WATER USAGE: 

 

The Contractor shall pay for all domestic water (construction office use, etc.) required 

during the construction project. The Contractor shall pay for all costs including meter 

deposit and all construction costs required for the installation thereof. Application for 

water service shall be made to the Revenue Services Division, City Hall, 212 SW 9th 

Street, Lawton, OK, 73501; Ph (580) 581-3308. 

 

The Contractor shall not pay for water necessary for the construction project such as for 

grassing, filling and testing of water mains and other construction related uses as 

approved by the Engineer. The Contractor shall pay a deposit ($1,580.00) for a 

construction meter (fire hydrant type) with backflow preventer for water needed for other 

than domestic usage. This deposit and meter pick-up shall be arranged first  by  

acquiring a “Permit Letter” from the Fire Department at Central Fire Station, 623 

SW ‘D’ Ave., (580) 581-3280, and then the Revenue Services Division, City Hall, 212 
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SW 9th Street, Lawton, Oklahoma; (580) 581-3308. The meter and backflow 

preventer shall be returned upon completion of the project and a deposit refund made. 

 
 

20. INDEPENDENT CONTRACTOR STATUS 

 

The Contractor shall accomplish the work according to the terms of this contract as 

an independent contractor. The contractor agrees to conduct himself in a manner 

consistent with such status and further agrees that the Contractor, its officials, agents 

and employees will neither hold themselves out as, or claim to be, an official, agent 

or employee of the City of Lawton by reason of this agreement. 

 
 

21. SPECIAL PROVISIONS TO THE 2009 ODOT STANDARD SPECIFICATIONS 

 

The following special provisions to the 2009 ODOT Standard Specifications will be 

required: 

411-13 – Warm Mix Asphalt 

411-17 – Compaction of Hot Mix Asphalt 

708-22 – Warm Mix Asphalt Material Requirements 

708-23 – Hamburg Rut Testing of Hot Mix Asphalt 

708-28 – Multiple Stress Creep Recover (MSCR) Testing 

 
 



 

SPECIAL PROVISIONS TO 
THE 2019 ODOT 

STANDARD 
SPECIFICATIONS 

 

(None Applied) 
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SUMMARY OF TRAFFIC PAY QUANTITIES

2

PAY ITEM NOTES (TRAFFIC CONSTRUCTION)

AND REMOVAL. THIS ITEM SHALL BE BID ACCORDINGLY.

INCLUDED IN THE COST OF THIS ITEM SHALL BE INSTALLATION, MAINTENANCE, 

EXISTING CONFLICTING STRIPING.

A PART, OR ALL, OF THIS ITEM IS INTENDED FOR REPLACEMENT OF REMOVED 

SAME BARRIER WILL BE USED ON OTHER DETOUR PHASES.

BARRIER TO PROVIDE FOR THE LONGEST SECTION SHOWN ON THE PLANS.  THIS 

QUANTITY INCLUDES SUFFICIENT LENGTH OF PORTABLE LONGITUDINAL 

DELIVERING PORTABLE LONGITUDINAL BARRIER.

SAFETY, AND MAINTENANCE OF TRAFFIC WHEN INSTALLING, RELOCATING OR 

BARRICADES, AND PROVIDE FLAGGERS NECESSARY FOR THE CONTROL, 

THE CONTRACTOR SHALL FURNISH AND INSTALL SUCH LIGHTS, SIGNS, 

(TC-21)

(TC-13)

(TC-2)

(TC-1)

(TC-75)

(TC-61)

(TC-52)

MATERIAL SUBMITTED FOR APPROVAL.

SUBSECTION 106.04. THE CERTIFICATION SHALL INCLUDE TEST RESULTS ON 

ACCORDANCE WITH O.D.O.T. STANDARD SPECIFICATIONS (CURRENT EDITION) 

THE MANUFACTURER SHALL FURNISH A TYPE 'A' CERTIFICATION IN 

REQUIREMENTS OF ASTM 4956-07 FOR TYPE VIII SHEETING.

HAVE FLORESCENT SHEETING.  THE FLORESCENT SHEETING SHALL MEET THE 

ALL CONSTRUCTION WORK ZONE SIGNS AND CHANNELIZING DEVICES SHALL 

THESE SIGNS.

ITEM SHALL BE THE COST OF INSTALLATION, MAINTENANCE, AND REMOVAL OF 

SIGNS WHICH ARE BETWEEN 16.00 S.F. AND 32.99 S.F. ALSO INCLUDED IN THIS 

INCLUDED IN THIS ITEM ARE ALL S.C.S. (SPECIAL CONSTRUCTION SIGNING)

THESE SIGNS.

ITEM SHALL BE THE COST OF INSTALLATION, MAINTENANCE, AND REMOVAL OF 

SIGNS WHICH ARE BETWEEN 6.26 S.F. AND 15.99 S.F. ALSO INCLUDED IN THIS 

INCLUDED IN THIS ITEM ARE ALL S.C.S. (SPECIAL CONSTRUCTION SIGNING) 

(TC-33)

(TC-30)

(TC-29)

PAVEMENT MARKING TAPE AT CONTRACTOR'S EXPENSE.

FOR USE ON BRIDGE DECK.  ITEM MAY BE REPLACED WITH REMOVABLE 

http://www.okladot.state.ok.us/traffic/qpl/index.php

WEBSITE AT: 

APPROVED SIGNS GO TO THE OKLAHOMA DEPARTMENT OF TRANSPORTATION 

LIST OF APPROVED CHANGEABLE MESSAGE SIGNS. FOR A LIST OF THE 

THESE SIGNS MUST BE ON THE OKLAHOMA DEPARTMENT OF TRANSPORTATION 

CONSTRUCTION.

PROJECT'S CONSTRUCTION TRAFFIC CONTROL IS MODIFIED DURING 

PROJECT.  THESE ESTIMATED SIGN DAY QUANTITIES MAY CHANGE AS THE 

O.D.O.T. STANDARDS AND SUGGESTED CONSTRUCTION SEQUENCE FOR THIS 

DAY PAY ITEMS IS AND ESTIMATED QUANTITY ONLY, BASED ON THE CURRENT 

PAY ITEMS.  THE AMOUNT OF CALENDAR DAYS USED TO COMPUTE THE SIGN 

180 CONSTRUCTION CALENDAR DAYS WERE USED TO COMPUTE THE SIGN DAY 

(TC-85)

(TC-84)

PAY ITEM NOTES (TRAFFIC STRIPING)

MEASURED BY THE LINEAR FOOT OF SIX INCH (6”) WIDE TRAFFIC STRIPE.
WHITE) AND 610 L.F. TRAFFIC STRIPE (MULTI-POLYMER)(YELLOW) AND WILL BE 
QUANTITY SHOWN INCLUDES 650 L.F. TRAFFIC STRIPE (MULTI-POLYMER)((TS-25)

INSTALLATION OF FINAL STRIPING.
ALL TEMPORARY PAVEMENT MARKINGS SHALL BE REMOVED PRIOR TO THE 
PAVEMENT MARKINGS ARE REMOVED FROM ANY ROADWAY OPEN TO TRAFFIC.  ALSO, 
TEMPORARY PAVEMENT MARKINGS SHALL BE IN PLACE THE SAME DAY THAT EXISTING 

TO THE SATISFACTION OF THE ENGINEER.
THEIR INSTALLATION, SHALL BE REPAIRED AT THE CONTRACTOR'S EXPENSE AND
MARKERS OR CHANNELIZING DEVICES AND THE BITUMINOUS ADHESIVE USED IN
CONTRACTORS NEGLIGENCE IN THE REMOVAL OF CONSTRUCTION ZONE PAVEMENT
ANY DAMAGE TO A FINISHED OR EXISTING SURFACE RESULTING FROM THE

TO PLACEMENT ON THE PROJECT. 
TRANSPORTATION, TO ASSURE THAT THEY ARE IN GOOD WORKING CONDITION, PRIOR 
SUBJECT TO INSPECTION AND APPROVAL, BY THE OKLAHOMA DEPARTMENT OF 
ANY USED CHANGEABLE MESSAGE SIGN TO BE PLACED ON THIS PROJECT SHALL BE 

DESCRIPTIONITEM NO.

0301 STRIPING

PAY QUANTITIES

UNIT TOTAL

1,260.00LF(TC-13)(TS-25)TRAFFIC STRIPE(MULTI-POLY.)(6" WIDE) 8204856(A)

4300 LF877(B) DELIVER PORTABLE LONGITUDINAL BARRIER

4400 LF877(C)

7110 LSUM880(J) CONSTRUCTION TRAFFIC CONTROL

(TC-1,2)

(TC-1)

225.00

675.00

1.00(TC-21,26,29,33)

RELOCATION OF PORT. LONGITUDINAL BARRIER

0260 EA858(A) (1)(TC-21) 6.00PAVE.MARKERS CLASS C TYPE 2

PAY QUANTITIES

TOTALUNITDESCRIPTIONITEM NO.

0300 TRAFFIC CONTROL

SCREENINGS. 
COMPACTED TO 95% STANDARD PROCTOR DENSITY WITH LIMESTONE 
ALL EXCAVATION WITHIN 2' OF PAVEMENT SHALL BE BACKFILLED AND 

SPECIFICATIONS FOR HIGHWAY CONSTRUCTION. 
SHEETS AND OKLAHOMA DEPARTMENT OF TRANSPORTATION STANDARD 
ALL GRADING AND SURFACING SHALL BE IN ACCORDANCE WITH THE PLAN 

CONSTRUCTION STAKING FOR THE PROJECT. 
THE CONTRACTOR SHALL BE RESPONSIBLE FOR ALL SURVEYING AND 

AT NO ADDITIONAL COST. 
CONTRACTOR, AND DISPOSAL SHALL BE THE CONTRACTOR'S RESPONSIBILITY 
ANY SURPLUS EXCAVATION SHALL BECOME THE PROPERTY OF THE 

THE START OF WORK. 
THE CONTRACTOR SHALL VERIFY ALL DIMENSIONS AND ELEVATIONS PRIOR TO 

THE CITY ENGINEER. 
REINSTALLED AT THE CONTRACTOR UNIT PRICE FOR FENCES AS DIRECTED BY 
OF THE ITEMS AS DIRECTED BY THE CITY ENGINEER. FENCES SHALL BE 
THE WAY OF CONSTRUCTION, THE CONTRACTOR SHALL REMOVE AND DISPOSE 
THE ITEMS ARE NOT REMOVED AT THE TIME OF CONSTRUCTION AND ARE IN 
FENCES, TREES, SHRUBS OR OTHER PROPERTY WHICH THEY INTEND TO KEEP. IF 
THAT IT WILL BE THE OWNER'S RESPONSIBILITY TO REMOVE OR RELOCATE 
PROPERTY OWNERS WILL BE NOTIFIED BY THE CITY, PRIOR TO CONSTRUCTION, 

CLASS 3500 PSI H.E.S. CONCRETE AS SPECIFIED ON THE PLAN DOCUMENTS. 
EXISTING CONCRETE DRIVES WILL BE REPLACED WITH 6" MIN. NON-REINFORCED 

TENANTS, IF PROPERTY IS RENTED. 
DRIVEWAY CLOSINGS WITH THE RESPECTIVE PROPERTY OWNERS AND 
THE CONTRACTOR SHALL BE RESPONSIBLE FOR COORDINATING ALL 

JOINTS OR SAWCUTS IN ACCORDANCE WITH  LAWTON STANDARDS.
ALL SIDEWALK AND PAVED DRIVEWAY REMOVALS SHALL BE BOUNDED BY 

HEIGHT AND LOCATION (CITY TO PROVIDE LOCATION). 
ALL POST-MOUNTED SIGNS SHALL BE RESET IN CONCRETE AND AT THE PROPER 

APPROVED BY THE CITY ENGINEER. 
SHALL BE REPLACED AT NO COST TO THE CITY. MATERIALS SHALL BE 
THE TIME OF REMOVAL. ANY SIGNS DAMAGED OR LOST BY THE CONTRACTOR 
BEEN REMOVED, IT WILL BE ASSUMED THAT THEY WERE IN GOOD CONDITION AT 
SCHEDULED FOR REMOVAL PRIOR TO THEIR REMOVAL. ONCE SAID SIGNS HAVE 
RESPONSIBILITY TO ARRANGE FOR THE CITY TO INSPECT ALL SIGNS 
WORK IN THE PROJECT AREA. IT SHALL BE THE CONTRACTOR'S 
CITY-OWNED SIGNS WHOSE REMOVAL IS REQUIRED BY HIS CONSTRUCTION 
THE CONTRACTOR SHALL CAREFULLY REMOVE, STORE AND REINSTALL ALL 

APPROVAL OF THE CITY ENGINEER. 
CONSTRUCTION, TRAFFIC MAY BE RESTRICTED TO LOCAL TRAFFIC ONLY WITH 
COMMERCIAL AND PUBLIC PROPERTIES IN THE PROJECT AREA. DURING 
THE CONTRACTOR SHALL PROVIDE REASONABLE ACCESS TO RESIDENTIAL, 

IMMEDIATELY NOTIFY ALL PARTIES PREVIOUSLY NOTED. 
ON ANY STREET. IF AN EMERGENCY ARISES, THE CONTRACTOR SHALL 
COMPANIES 24 HOURS IN ADVANCE OF WHEN TRAFFIC IS TO BE RESTRICTED 
PUBLIC WORKS DIRECTOR AND ALL PRIVATELY OWNED AMBULANCE 
THE CONTRACTOR SHALL NOTIFY THE L.P.D. CHIEF, L.F.D. CHIEF, CITY ENGINEER, 

ITEM AND THE COST OF THIS ITEM IS TO BE INCLUDED IN OTHER PAY ITEMS. 
CONSTRUCTION PERIOD. THIS WORK IS TO BE CONSIDERED AN INCIDENTAL 
DEVICES AND OTHER RELATED ITEMS FOR THE PROJECT AREA, DURING THE 
ADEQUATE CONSTRUCTION SIGNING, BARRICADES, TRAFFIC CONTROL 
MATERIAL; EQUIPMENT AND INCIDENTAL ITEMS NEEDED TO PROVIDE 
THE CONTRACTOR SHALL BE RESPONSIBLE FOR FURNISHING ALL LABOR, 

OF THE INVOLVED UTILITIES IN THE PROJECT AREA. 
THE CONTRACTOR IS RESPONSIBLE FOR COORDINATING HIS WORK AND THAT 
COMPANIES PRIOR TO COMMENCING WORK IN THE PROJECT AREA. LIKEWISE, 
THE CONTRACTOR SHALL BE RESPONSIBLE FOR NOTIFYING ALL UTILITY 

THE CITY ENGINEER. 
CONTRACTOR, SUBCONTRACTOR OR LICENSED PLUMBER AS APPROVED BY 
NO COST TO THE CITY OF LAWTON AND SHALL BE ACCOMPLISHED BY THE 
SHOWN OR NOT SHOWN ON THE PLANS, SHALL BE REPAIRED OR REPLACED AT 
ANY CONTRACTOR-CAUSED DAMAGE TO UTILITY AND/OR SERVICE LINES, 

NOTED. 
PROJECT. ALL UTILITY LOCATIONS SHOWN ARE APPROXIMATE, EXCEPT AS 
THE CONTRACTOR SHALL VERIFY ALL UTILITY LOCATIONS PRIOR TO BIDDING 

IT'S COST TO BE INCLUDED IN OTHER ITEMS. 
SHOWN IN THE BID SCHEDULE SHALL BE CONSIDERED AN INCIDENTAL ITEM AND 
PROJECT. ANY OTHER ITEMS NECESSARY FOR A COMPLETE PROJECT, BUT NOT 
PAY ITEMS LISTED IN THE BID SCHEDULE ARE THE ONLY PAY ITEMS FOR THE 

GENERAL CONSTRUCTION NOTES

PAY ITEMS ARE BASED ON ODOT 2019 SPECIFICATIONS

PAY QUANTITY NOTES

DURING NON-DAYLIGHT HOURS.
STANDARD DRAWINGS SHALL HAVE THE CORRESPONDING LIGHT ATTACHED 
ALL SIGNS AND BARRICADES WHICH ARE SHOWN WITH TYPE 'A' LIGHTS IN THE

REQUIRED FOR COMPLETION OF THE PROJECT.
REMOVAL OF ALL NECESSARY CONSTRUCTION TRAFFIC CONTROL DEVICES 
BE PAYMENT IN FULL FOR THE INSTALLATION, MAINTENANCE AND SUBSEQUENT 
APPLICABLE O.D.O.T. STANDARD DRAWINGS.  PRICE BID FOR THIS ITEM SHALL 
TRAFFIC CONTROL DEVICES, (CURRENT EDITION), AND COMPLIANT WITH 
ENGINEER, IN ACCORDANCE WITH CHAPTER VI OF THE MANUAL ON UNIFORM 
CONSTRUCTION PLANS, AND INSTALLED IN A MANNER APPROVED BY THE 
ALL CONSTRUCTION TRAFFIC CONTROL WILL BE IMPLEMENTED ACCORDING TO(TC-26)

(1)
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6. 

5.  

4. 

3. 

2. 

1.  

TO EXCAVATION.
CAUTION: FOR UNDERGROUND UTILITY LOCATIONS, CONTACT 1-800-522-6543 PRIOR

SHEDS SHALL BE INCLUDED IN THE PRICE BID FOR OTHER ITEMS.
MOVED UNLESS AUTHORIZED BY THE ENGINEER. ALL COSTS TO REMOVE/REPLACE
OTHER STRUCTURES LOCATED ON EXISTING EASEMENTS. SHEDS SHALL NOT BE
THE CONTRACTOR SHALL TAKE SPECIAL CARE NOT TO DAMAGE ANY SHEDS OR 

OTHER ITEMS.
RAKE TO A UNIFORM APPEARANCE. COST SHALL BE INCLUDED IN THE PRICE BID FOR
THE CONTRACTOR SHALL LEVEL ALL DISTURBED AREAS WITH TOPSOIL AND HAND

BUT COST OF SAME IS TO BE INCLUDED IN OTHER ITEMS OF WORK.
USED LATER AS BACKFILL BEHIND CURBS AND DRIVES. THIS IS NOT A PAY ITEM, 
THE CONTRACTOR SHALL REMOVE AND STOCKPILE ALL SALVAGED TOPSOIL TO BE

OTHER ITEMS.
CONSIDERED TO BE INCIDENTAL AND SHALL BE INCLUDED IN THE PRICE BID FOR 
BE SOLID SLAB SOD. THE PRICE FOR WATERING AND PROPER MAINTENANCE IS
AREAS DISTURBED DURING CONSTRUCTION. THE METHOD OF APPLICATION SHALL
THE CONTRACTOR SHALL ESTABLISH A HEALTHY STAND OF BERMUDA GRASS OVER

23.  

22. 

21. 

20. 

19.  

PAY QUANTITY NOTES

PAY ITEMS ARE BASED ON ODOT 2019 SPECIFICATIONS

PROJECT PU2202 AND EN2112.
THE CITY OF LAWTON, ENGINEER AND CONTRACTOR FOR
OF LAWTON PROJECT PU2202. COORDINATION SHALL INCLUDE
THE CONTRACTOR SHALL COORDINATE ALL WORK WITH CITY
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BRIDGES 'A' AND 'B'
CACHE ROAD OVER WOLF CREEK COMANCHE COUNTY

EN2112



SPECIFICATIONS -

DESCRIPTION OF WORK -

VERIFICATION OF EXISTING CONDITIONS -

EXPENSE, TO THE SATISFACTION OF THE ENGINEER.

STRUCTURE OR ROADWAY DUE TO THE CONTRACTOR'S NEGLIGENCE WILL BE REPAIRED, AT THE CONTRACTOR'S

TO PREVENT DAMAGE TO THE EXISTING BRIDGE AND ATTACHMENTS.  ANY DAMAGE TO THE EXISTING BRIDGE

   USE METHODS CONSISTENT WITH GOOD CONSTRUCTION PRACTICE AND TAKE ALL NECESSARY PRECAUTIONS

THE NEW MATERIAL AND WILL BE SOLELY RESPONSIBLE FOR THE ACCURACY THEREOF.

APPROXIMATE.  THE CONTRACTOR WILL VERIFY ALL DIMENSIONS AND ELEVATIONS NECESSARY TO CONNECT

   ALL DIMENSIONS AND ELEVATIONS OF THE EXISTING BRIDGE COMPONENTS SHOWN ON THE PLANS ARE

UNDER WHICH THE WORK WILL BE PERFORMED.

   THE CONTRACTOR IS RESPONSIBLE FOR FULLY UNDERSTANDING THE NATURE OF THE WORK AND CONDITIONS

EXISTING PLANS -

DEBRIS REMOVAL -

CONCRETE -

WATER REPELLENT TREATMENT -

IN THE PLANS.

   APPLY WATER REPELLENT TREATMENT TO THE BRIDGE IN A MANNER CONSISTENT WITH THE DETAILS SHOWN

STRUCTURAL STEEL -

GROUND AROUND THE ABUTMENTS.

PIER CAPS; AND FILLING VOIDS UNDER THE ABUTMENT SEATS. RIPRAP WILL BE PLACED ALONG THE EXISTING

CONCRETE REPAIR OF THE ABUTMENTS AND PIERS; ELASTOMERIC COATING ON ABUTMENT SEATS AND

BRIDGE DECK AND APPROACH SLABS. SUBSTRUCTURE REPAIRS INCLUDE PNEUMATIC MORTAR OR CLASS AA

ASSEMBLIES. FULL DEPTH BRIDGE DECK REPAIRS WILL BE NEEDED. A FLOODCOAT WILL BE APPLIED TO THE

   THE WORK TO BE PERFORMED CONSISTS OF REPLACING ALL BRIDGE DECK JOINTS AND SELECT BEARING

SURVEYING AND CONSTRUCTION STAKING -

WILL BE INCLUDED IN THE UNIT PRICE BID PER LUMP SUM OF "CONSTRUCTION STAKING LEVEL II".

AS DIRECTED BY THE ENGINEER INCLUDING THE COST OF MATERIALS, LABOR, EQUIPMENT, AND INCIDENTALS

   ALL COST OF THE SURVEYING AND CONSTRUCTION STAKING NECESSARY FOR COMPLETION OF THE PROJECT

THE CONCRETE DECK OVERLAY AND APPROACH ROADWAY PAVEMENT.

   ALL SURVEY DATA WILL BE PROVIDED TO THE ENGINEER FOR APPROVAL BEFORE CONSTRUCTING

     THE GRADING AND SURFACING WORK ON THE APPROACH ROADWAY.

5.  MEASURING AND SETTING CONSTRUCTION STAKES AS NECESSARY FOR CONDUCTING

     CENTER LINE AND EDGES.

4.  MEASURING THE ELEVATIONS ALONG THE EXISTING APPROACH ROADWAY AT

     AND EDGES OF DECK SLAB.

3.  MEASURING THE ELEVATIONS ALONG THE EXISTING BRIDGE DECK AT CENTERLINE

2.  ESTABLISHING VERTICAL CONTROL INCLUDING THE SETTING OF BENCHMARKS.

     BRIDGE AND APPROACH ROADWAY.

1.  ESTABLISHING HORIZONTAL CONTROL INCLUDING THE STAKING OF CENTERLINE

STAKING REQUIRED FOR COMPLETION OF THE PROJECT MAY INCLUDE THE FOLLOWING:

FOR THE COMPLETION OF THE PROJECT AS DIRECTED BY THE ENGINEER. THE SURVEYING AND CONSTRUCTION

   THE CONTRACTOR WILL BE REQUIRED TO CONDUCT ALL SURVEYING AND CONSTRUCTION STAKING NECESSARY

 

TOP OF PEDESTAL

TOP OF PIER CAP
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STRAIGHT EDGE.
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OF PIER CAPS AT 6"
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0
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GENERAL NOTES - BRIDGE

3

GENERAL NOTES

PIERSABUTMENTS

ANCHORAGE INTO EXISTING CONCRETE -

IN ACCORDANCE WITH ASTM A53 GRADE B.

NUTS, WASHERS AND WELDING WITH WEATHERING CHARACTERISTICS. PROVIDE STRUCTURAL STEEL FOR PIPE

(ASTM A709), GRADE 50W (WEATHERING STEEL, CHARPY V-NOTCH  TESTING NOT REQUIRED). PROVIDE ALL BOLTS,

  PROVIDE STRUCTURAL STEEL FOR ANCHOR PLATES AND ANCHOR BOLTS IN  ACCORDANCE WITH AASHTO M270

WILL BE APPROVED BY THE ENGINEER.

REMOVE AND DISPOSE OF THE DEBRIS IN OTHER ITEMS OF WORK. ALL DRIFT AND DEBRIS DISPOSAL LOCATIONS 

   REMOVE ALL DEBRIS FROM THE DECK SLAB, PIER CAPS, AND ABUTMENT SEATS.  INCLUDE ALL COSTS TO

VIBRATING CONCRETE CONTAINING EPOXY COATED REINFORCING STEEL.

   EQUIP CONCRETE VIBRATORS WITH A SHEATH DESIGNED TO PREVENT DAMAGE TO EPOXY COATINGS WHEN

NOTED.  USE SIZED LUMBER FOR ALL CHAMFER STRIPS.

EXPOSED CONCRETE EDGES OF THE SUPERSTRUCTURE WITH A ¾" CHAMFER UNLESS OTHERWISE SHOWN OR

EDGES OF THE SUBSTRUCTURE WITH A ¾" CHAMFER UNLESS OTHERWISE SHOWN OR NOTED.  PROVIDE ALL

   PROVIDE ALL PEDESTAL CONCRETE EDGES WITH A  ¾" CHAMFER.  PROVIDE ALL OTHER EXPOSED CONCRETE

BE INCLUDED IN OTHER ITEMS OF WORK.

DRILL HOLES, ANCHORING INTO THE EXISTING CONCRETE, MATERIALS, LABOR, EQUIPMENT AND INCIDENTALS WILL

PLANS INCLUDING THE COST OF LOCATING EXISTING CONCRETE REINFORCING STEEL, DRILLING, REPAIRING FLAWED

   ALL COST TO ANCHOR THE NEW ANCHOR BOLTS INTO THE EXISTING BRIDGE AS SPECIFIED OR AS SHOWN IN THE

CONCRETE REINFORCING STEEL AND WILL BE APPROVED BY THE ENGINEER.

FROM THE PLAN LOCATIONS SHOWN WILL BE THE MINIMUM AMOUNT NECESSARY TO AVOID CUTTING THE EXISTING

CLEAR THE EXISTING REINFORCING STEEL.  ANY ADJUSTMENT IN THE LOCATIONS OF THE NEW ANCHOR BOLTS

THE DRILLING WILL CEASE AND THEN THE HOLE WILL BE GROUTED.  THE HOLE WILL THEN BE RELOCATED TO

METHODS APPROVED BY THE ENGINEER.  IF EXISTING REINFORCING STEEL IS ENCOUNTERED DURING DRILLING,

AND MARK THE EXISTING CONCRETE REINFORCING STEEL WITH NONDESTRUCTIVE TOOLS, EQUIPMENT AND

CUTTING THE EXISTING CONCRETE REINFORCING STEEL.  PRIOR TO DRILLING, THE CONTRACTOR WILL LOCATE

   DRILLING INTO THE EXISTING CONCRETE TO INSTALL THE ANCHORAGE WILL BE ACCOMPLISHED WITHOUT

           FOR THE SYSTEM USED.

           ACCORDANCE WITH THE ODOT STANDARD SPECIFICATIONS AND MANUFACTURER'S SPECIFICATIONS

           CHEM-STUD", "HILTI ENCAPSULATED" OR AN APPROVED EQUAL.  ANCHORAGES WILL BE INSTALLED IN

      2.  ENCAPSULATED NON-EXPANDING CHEMICAL TYPE ANCHORAGE SYSTEMS SUCH AS "RAWLPLUG COMPANY

          THE ODOT STANDARD SPECIFICATIONS AND MANUFACTURER'S SPECIFICATIONS FOR THE SYSTEM USED.

           PRO-POXY 300 FAST" OR AN APPROVED EQUAL.  ANCHORAGES WILL BE INSTALLED IN ACCORDANCE WITH

      1.  SELF-MIXING INJECTION TYPE ANCHORAGE SYSTEM SUCH AS "HILTI FASTENING SYSTEMS", "UNITEX

BRIDGE WILL BE ACCOMPLISHED BY ONE OF THE FOLLOWING METHODS:

ANCHORED INTO THE CONCRETE OF THE EXISTING BRIDGE.  ANCHORAGE INTO THE CONCRETE OF THE EXISTING

   THE CONTRACTOR WILL HAVE THE OPTION OF THE METHODS BY WHICH THE NEW ANCHOR BOLTS ARE TO BE

             AND ENDS OF CAPS).

             WITH HEAVY LINES AND HATCH (INCLUDING PEDESTAL STEPS

NOTE:  APPLY ELASTOMERIC COATING TO ALL SURFACES SHOWN

CONCRETE REPAIR -

REPLACE FAULTY REPAIRS AT NO ADDITIONAL COST TO THE DEPARTMENT.

A TEST AREA TO VERIFY THE EFFECTIVENESS OF THE PROPOSED REPAIR METHOD PRIOR TO COMMENCING WORK.

METHODS, PATCHING MATERIAL, BONDING AGENTS, MATERIAL PLACING METHODS AND FINISHING METHODS. REPAIR

   SUBMIT A PROPOSED WORK PLAN FOR THE CHOSEN REPAIR METHOD WHICH INCLUDES SURFACE PREPARATION

THE APPLICATION OF THE CORROSION INHIBITOR WITH THE CONCRETE REPAIR AS SHOWN IN THE DETAILS.

AND FINISHED TO PROVIDE A SURFACE TEXTURE MATCHING THAT OF THE ADJACENT EXISTING CONCRETE. COORDINATE

   PLACE NEW PATCHING MATERIAL TO THE ORIGINAL NEAT LINES OF THE STRUCTURAL COMPONENT UNDER REPAIR

(7) PROSPEC SHOTCRETE 300V

(6) MASTEREMACO S 211SP

(5) MASTEREMACO S 210SP

(4) SIKACRETE 211 SCC PLUS

(3) SIKACEM 133

(2) SIKACEM 103F

(1) QUIKRETE SHOTCRETE MS WITH POLYPROPYLENE FIBERS

IN ACCORDANCE WITH THE MANUFACTURER'S RECOMMENDATIONS AND AS APPROVED BY THE ENGINEER.

OF THE SPECIFICATIONS. PROVIDE ONE OF THE FOLLOWING, COMMERCIALLY AVAILABLE, MORTAR-TYPE PRODUCTS

TYPES OF REPAIRS AS SHOWN IN THE DETAILS. PROVIDE CLASS AA CONCRETE IN ACCORDANCE WITH SECTION 701

   THE CONTRACTOR MAY USE CAST-IN-PLACE CONCRETE OR MORTAR AS THE PATCHING MATERIAL FOR THE TWO

SOUND CONCRETE IS REQUIRED, AS DETERMINED BY THE ENGINEER.

IN ACCORDANCE WITH SECTION 511.04.C(3) OF THE SPECIFICATIONS. DO NOT LAP BARS IF EXCESSIVE REMOVAL OF

LOST. REPLACE OR REPAIR DAMAGED REINFORCING STEEL BY EITHER LAPPING OR PROVIDING MECHANICAL SPLICES

REPLACE CORROSION DAMAGED REINFORCING STEEL IF MORE THAN 20% OF THE AREA OF THE SECTION HAS BEEN

   DO NOT CUT, STRETCH OR DAMAGE EXPOSED REINFORCING STEEL. BLAST EXPOSED REINFORCING STEEL CLEAN.

CORNER IS EQUAL TO AT LEAST 4 INCHES.

OF THE PATCH IN ACCORDANCE WITH FIGURE 513:1 OF THE SPECIFICATIONS. ENSURE DIMENSION OF RE-ENTRANT

ARE DEEMED NECESSARY, USE TOOLS OF A SIZE THAT DO NOT DAMAGE SOUND CONCRETE. PREPARE THE GEOMETRY

EXCAVATING DETERIORATED CONCRETE TO SOUND CONCRETE AS DETERMINED BY THE ENGINEER. IF POWER TOOLS

DO NOT USE POWER TOOLS FOR REMOVING LOOSE CONCRETE UNLESS HAND TOOLS PROVE INCAPABLE OF

     CLEAN REPAIR AREA OF ALL DELAMINATED OR LOOSE CONCRETE AND DEBRIS LEAVING ONLY SOUND CONCRETE.

INCIDENTALS WILL BE INCLUDED IN THE PRICE BID PER SQUARE FOOT OF "ELASTOMERIC COATING".

   ALL COSTS OF THE ELASTOMERIC COATING INCLUDING THE COST OF MATERIALS, LABOR, EQUIPMENT, AND

   2. PIER CAPS

   1. ABUTMENT CAPS AND BACKWALLS

    ELASTOMERIC COATING WILL BE APPLIED TO ALL AREAS LISTED AND DETAILED BELOW:

    WATER REPELLENT WILL NOT BE REQUIRED ON SURFACES THAT ARE COATED WITH ELASTOMERIC COATING.

THE SPECIAL CONCRETE FINISH.

PRIOR TO APPLYING THE COATING. ALL CONCRETE WORK WILL BE COMPLETED PRIOR TO THE APPLICATION OF 

STRENGTH OF 3000 PSI AT THE TIME OF APPLICATION. PRIMER WILL BE APPLIED TO THE CONCRETE SURFACES 

WILL BE PER THE MANUFACTURER'S RECOMMENDATIONS AND ALL NEW CONCRETE WILL HAVE A MINIMUM 

PROVIDE A WATER TIGHT SEAL WITH THE CONCRETE PEDESTALS. SURFACE PREPARATIONS AND PRODUCT MIXING 

WILL RETURN UP THE VERTICAL FACES OF THE PIER AND ABUTMENT BEARING ASSEMBLY BASE PLATES TO 

ADDITION TO APPLYING THE COATING TO THE CONCRETE SUBSTRUCTURE UNITS AS LISTED BELOW, THE COATING 

BY THE MANUFACTURER. THE COATING WILL BE 60 MILS DRY THICKNESS AND 68 MILS WET THICKNESS. IN 

PRECAUTIONARY MEASURES WILL BE IN ACCORDANCE WITH THE MATERIAL SAFETY DATA SHEETS AS PROVIDED 

WITH THE PRODUCT COATING PROFILE AND INSTRUCTION GUIDES FOR APPLICATION TO CONCRETE. 

719-374-8785. THE EQUIPMENT AND METHODS OF APPLYING THE URETHANE COATING WILL BE IN ACCORDANCE 

918-234-7777. PRODUCT INFORMATION FOR IM-129 CAN BE OBTAINED FROM CUSTOM LININGS, PHONE NUMBER 

FOR CIM 1000 CAN BE OBTAINED FROM LASTER CASTOR CORP. OF TULSA , OKLAHOMA, PHONE NUMBER 

MANUFACTURED BY CIM INDUSTRIES, INC., IM-129 AS MANUFACTURED BY CUSTOM LININGS. PRODUCT INFORMATION 

   THE ELASTOMERIC COATING WILL BE A LIQUID APPLIED URETHANE COATING SUCH AS CIM 1000 AS 

CONSTRUCTION, EXCEPT AS MODIFIED BY THE PLANS AND SPECIAL PROVISIONS.

   COMPLY WITH THE REQUIREMENTS OF THE 2019 OKLAHOMA STANDARD SPECIFICATIONS FOR HIGHWAY

  

   FOR QUESTIONS AND CONCERNS REGARDING AS-BUILT PLANS, PLEASE EMAIL: ODOT-PLANSLIBRARY@ODOT.ORG

HTTPS://OKLAHOMA.GOV/ODOT/ABOUT/CONTACT-US/DIVISIONS/OFFICE-SERVICES-DIVISION/PLANS-LIBRARY.HTML

   CONSTRUCTION PLANS ARE AVAILABLE FOR DIGITAL DELIVERY THROUGH THE URL LISTED BELOW:

                                            405-521-2586

                                            OKLAHOMA CITY, OKLAHOMA 73105

                                            200 NE 21ST STREET

PHYSICAL ADDRESS:   OKLAHOMA DEPARTMENT OF TRANSPORTATION

DIVISION OF THE OKLAHOMA DEPARTMENT OF TRANSPORTATION.

   CONSTRUCTION PLANS FOR THE EXISTING STRUCTURE(S) MAY BE OBTAINED FROM THE OFFICE SERVICES

PAINTING EXISTING STRUCTURES -

WILL BE SOLELY RESPONSIBLE FOR SECURING THE PAINT APPLICATION.

OPERATIONS. USE TARPS AND OTHER NECESSARY EQUIPMENT AS APPROVED BY THE ENGINEER. THE CONTRACTOR

  EXERCISE CARE TO ENSURE THAT NO DAMAGE IS CAUSED TO TRAFFIC DURING CLEANING AND PAINTING

           (E)  HANDRAILS ESTIMATED AT 710 SQUARE FEET.

           (D)  BEARING ASSEMBLIES INCLUDING ANCHOR PLATES ESTIMATED AT 90 SQUARE FEET.

           (C)  BEARING STIFFENERS ESTIMATED AT 45 SQUARE FEET. 

           (B)  DIAPHRAGMS AND CONNECTION PLATES ESTIMATED AT 900 SQUARE FEET.

           (A)  BEAMS AND COVER PLATES ESTIMATED AT 5,900 SQUARE FEET.

  THIS ITEM CONSISTS OF THE FOLLOWING COMPONENTS:

APPLICATION. MATCH THE COLOR OF THE TOP COAT FOR THE EXTERIOR SURFACES.

THE MANUFACTURER'S RECOMMENDATIONS AND SECTION 512 OF THE SPECIFICATIONS USING A CATEGORY "E" 

  CLEAN AND PAINT THE BRIDGE COMPONENTS LISTED BELOW AND AS SHOWN IN THE PLANS IN ACCORDANCE WITH 

AND WILL BE DISPOSED OF IN A MANNER APPROVED BY THE ENGINEER.

   ALL MATERIAL AND DEBRIS REMOVED DURING THIS PROJECT WILL BECOME THE PROPERTY OF THE CONTRACTOR

REMOVED MATERIAL -

EXISTING STEEL STRUCTURES -

CONTACT THE CITY OF LAWTON AT LEAST 72 HOURS PRIOR TO THE ANTICIPATED COMPLETION OF FIELD WELDS.

WELDING CODE. ALL FIELD WELDS WILL BE INSPECTED BY THE CITY OF LAWTON OR THEIR REPRESENTATIVE.

ACCORDANCE WITH SECTION 724.03 OF THE SPECIFICATIONS AND THE CURRENT ANSI/AASHTO/AWS D1.5 BRIDGE

SOUND STEEL IS NOT FOUND AT LOCATIONS SHOWN IN THE PLANS. PERFORM ALL WELDING OPERATIONS IN

HIGHER. MAKE ALL WELDS TO SOUND STEEL. ADJUST WELD LOCATIONS AND EXTENTS OF NEW STRUCTURAL STEEL IF

REMEDIAL ACTION. PROVIDE REPLACEMENT STRUCTURAL STEEL IN ACCORDANCE WITH AASHTO M270 (ASTM A709), GRADE 36 OR

   REPORT ANY DETERIORATED STRUCTURAL STEEL EXPOSED DURING OPERATIONS TO THE ENGINEER FOR

ELASTOMERIC COATING -
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SUMMARY OF BRIDGE PAY QUANTITIES

4

PAY ITEM NOTES

PAY QUANTITIES

SY

LB

LB

CY

EA

CY

LSUM

SY

SY

LF

SY

CY

DESCRIPTIONITEM NO. UNIT TOTAL

0201 BRIDGE 'B' - EASTBOUND

4.    PAYMENT TO THE CONTRACTOR WILL BE BASED ON PLAN QUANTITIES.

CLSM BACKFILL

SAW-CUT GROOVING

WATER REPELLENT (VISUALLY INSPECTED)

CLASS C CONCRETE

EPOXY COATED REINFORCING STEEL

REMOVAL OF BRIDGE ITEMS

REINFORCING STEEL

CLASS AA CONCRETE

511(B)

509(D)

511(A)

509(A)

515(A)

501(G)

507(B)

535

504(B)

619(B)

(4, 7)

(4, 7)

(4)

(4)

16,480.00

        OF 920.00 LB. AT BRIDGE 'A' AND 610 LB. AT BRIDGE 'B'.

6.    THE EXPANSION BEARING ASSEMBLIES CONTAIN AN ESTIMATED STRUCTURAL STEEL TOTAL

8.    ITEM "CLASS C CONCRETE" CONSISTS OF 15.0 C.Y. TO BE USED AT THE DIRECTION OF THE ENGINEER.

       IN THE FIELD BY THE ENGINEER.

       STEEL IN THE ABUTMENTS AND PIERS HAVING A SECTION LOSS OF 50% OR MORE DETERMINED

9.    ITEM "REINFORCING STEEL" CONSISTS OF 1,000 LB. PROVIDING REPLACEMENT REINFORCING

       PROPERTY OF THE CONTRACTOR.  SEE PLANS FOR ESTIMATED QUANTITIES AND LOCATIONS.

       DETERMINED IN THE FIELD BY THE ENGINEER.  ALL REMOVED MATERIALS WILL BECOME THE

       IS APPROXIMATE AND SUBJECT TO THE ACTUAL LOCATIONS AND EXTENTS OF REPAIRS

13.   REPAIR AREAS SHOWN IN THE PLANS AND AS DIRECTED BY THE ENGINEER.  QUANTITY SHOWN

14.  QUANTITY SHOWN FOR EPOXY RESIN ESTIMATED AT 0.08 GALLONS PER FOOT OF CRACK REPAIR.

(4, 6)

(4, 7)

(9)

(19)

(8)

517 9110 SF

550.00STRUCTURAL STEEL506(A) 7200 LB(5)

22.50

202.70

84.00

4.00

59.60

15.00

1,000.00

322.00

35.30

55.50

1.00

ELASTOMERIC COATING 870.00

540 8112 (PL) REPAIR BRIDGE ITEMS

(13, 15)

(13, 16, 17)

       GENERAL NOTES, AS SHOWN IN THE PLANS AND IN A MANNER APPROVED BY THE ENGINEER.

       PNEUMATICALLY PLACED MORTAR OR CLASS AA CONCRETE MATERIAL AS DESCRIBED IN THE

16.  ITEM "(PL) REPAIR BRIDGE ITEMS" CONSISTS OF REPAIRING DETERIORATED CONCRETE WITH

       QUANTITY SHOWN INCLUDES 40 S.Y. TO BE USED AS DIRECTED BY THE ENGINEER.

       INHIBITOR AT THE LOCATIONS SHOWN ON THE PLANS OR AS DIRECTED BY THE ENGINEER.

15.   ITEM "CORROSION INHIBITOR (SURFACE APPLIED)" CONSISTS OF APPLYING A CORROSION

1800

5300

0300518(B) SEALED EXPANSION JOINTS

8310 WEATHERING STL EXP. BEARING ASSEMBLY

0210

0510

2210

2310

7200

7100

6304

CORROSION INHIBITOR (SURFACE APPLIED)

SYCLASS C BRIDGE DECK REPAIR513(C) 15.004400

GAL

LF

EPOXY RESIN, ABOVE WATER

PREPARATION OF CRACKS, ABOVE WATER520(A)

520(C)

(13)

(13, 14)

10.00

0.90

1200

1400

LSUM(PL)FALSEWORK JACKING502(B) (3) 1.003320

LFCONCRETE PARAPET504(E) 84.005500 (4)

(4)

EAMECHANICAL SPLICES511 220.002100

TON 740.00601(A) 1110 TYPE I PLAIN RIPRAP (18)

       IN THE CONTRACT UNIT PRICE OF "(PL) FALSEWORK JACKING".

       INCLUDE ALL COSTS ASSOCIATED WITH JACKING OPERATIONS, INCLUDING PROFESSIONAL SERVICES,

       DO NOT BEGIN JACKING OPERATIONS UNTIL APPROVAL OF THE PLAN BY THE ENGINEER IS RECEIVED.

       PROFESSIONAL ENGINEER LICENSED IN THE STATE OF OKLAHOMA TO THE ENGINEER FOR APPROVAL.

       ACCORDANCE WITH SECTION 502 OF THE SPECIFICATIONS. SUBMIT A WORK PLAN SEALED BY A 

       ACTIVITIES ASSOCIATED WITH SUPERSTRUCTURE AND SUBSTRUCTURE REPAIRS AS NECESSARY IN

3.    ITEM "(PL) FALSEWORK JACKING" CONSISTS OF SUPPORTING THE BRIDGE THROUGHOUT CONSTRUCTION

       INCLUDED IN THE UNIT PRICE BID PER LINEAR FOOT OF "SEALED EXPANSION JOINTS".

       STEEL". ALL COSTS FOR THE SEALED EXPANSION JOINT, DRILLING AND BONDING AGENTS WILL BE 

       BID ITEMS FOR "CLASS AA CONCRETE", "EPOXY COATED REINFORCING STEEL" AND "STRUCTURAL

       THE BRIDGE DECKS FOR THE BRIDGE DECK JOINT REPLACEMENT WILL BE INCLUDED IN THEIR RESPECTIVE

       QUANTITIES FOR CONCRETE, REINFORCING STEEL AND STRUCTURAL STEEL NEEDED TO RECONSTRUCT

       509, AND 511 OF THE STANDARD SPECIFICATIONS AND AS SHOWN ON THE PLANS.

       COATING REINFORCING STEEL AND SEALED EXPANSION JOINT IN ACCORDANCE WITH SECTIONS 504, 

       ON THE PLANS AND AS DIRECTED BY THE ENGINEER. REPLACE WITH CLASS AA CONCRETE, EPOXY 

       JOINTS" INCLUDE QUANTITIES FOR REPLACING THE EXISTING BRIDGE BRIDGE DECK JOINTS AS SHOWN

7.    THE PAY ITEMS "CLASS AA CONCRETE", "EPOXY COATED REINFORCING STEEL", "SEALED EXPANSION

18.  QUANTITY SHOWN FOR TYPE I PLAIN RIPRAP ESTIMATED AT 110 LB PER CUBIC FOOT.

17.  QUANTITY INCLUDES 25 S.Y. TO BE USED AS DIRECTED BY THE ENGINEER.

1.     QUANTITY INCLUDES 50 C.Y. TO BE USED AS DIRECTED BY THE ENGINEER.

       VOIDS UNDER THE ABUTMENT SEATS AND APPROACH SLABS AS NEEDED TO ENSURE CONTINUOUS SUPPORT.

2.    ITEM "CLSM BACKFILL" INCLUDES 10.0 CY TO BE USED AS DIRECTED BY THE ENGINEER FOR FILLING

(2)

50.00

        BACKWALL PLATES FOR SUPPORTING THE EXPANSION JOINTS ALONG THE ABUTMENT BACKWALL.

        DETERMINED BY THE ENGINEER. QUANTITY SHOWN INCLUDES STRUCTURAL STEEL TO BE USED AS

5.    QUANTITY INCLUDES 500 LB. TO BE USED FOR REPLACING DETERIORATED STRUCTURAL STEEL AS

SYCLASS B BRIDGE DECK REPAIR513(B) 78.104300

LSUMPAINTING EXISTING STRUCTURES512(A) (10) 1.003200

LSUMCOLLECTION AND HANDLING OF WASTE512(B) (11) 1.003300

CYUNCLASSIFIED BORROW202(D) 2510 (1)

SY523(C) 809.003400 DECK AREA SEALED (FLOODCOATS)

DESCRIPTIONITEM NO. UNIT TOTAL

2100 LSUM 1.00

CONSTRUCTION PAY QUANTITIES

0640 CONSTRUCTION

641 MOBILIZATION

3300 LSUM 1.00642(B) CONSTRUCTION STAKING LEVEL II

           (E)  HANDRAILS ESTIMATED AT 710 SQUARE FEET.

           (D)  BEARING ASSEMBLIES INCLUDING ANCHOR PLATES ESTIMATED AT 90 SQUARE FEET.

           (C)  BEARING STIFFENERS ESTIMATED AT 45 SQUARE FEET. 

           (B)  DIAPHRAGMS AND CONNECTION PLATES ESTIMATED AT 900 SQUARE FEET.

           (A)  BEAMS AND COVER PLATES ESTIMATED AT 5,900 SQUARE FEET.

        THIS ITEM CONSISTS OF THE FOLLOWING COMPONENTS:

        OF LAWTON FOR REVIEW AND FINAL COLOR SELECTION.

        TO APPLICATION CONTRACTOR SHALL SUBMIT A 2'X2' STEEL SAMPLE OF EACH COLOR  TO THE CITY 

        BELOW THE BRIDGE DECKS SHALL BE PER FEDERAL COLOR NUMBERS 30045, 30097, OR 30108. PRIOR 

        FOR METAL HANDRAIL SHALL BE PER FEDERAL COLOR NUMBERS 10032, 10059, OR 17038. METAL 

        SPECIFICATIONS USING A CATEGORY "E" APPLICATION. THE TOPCOAT FOR THE EXTERIOR SURFACES 

        ACCORDANCE WITH THE MANUFACTURER'S RECOMMENDATIONS AND SECTION 512 OF THE

10.   CLEAN AND PAINT THE BRIDGE COMPONENTS LISTED BELOW AND AS SHOWN IN THE PLANS IN

       NON-HAZARDOUS WASTE.

       TESTING AND COMPLYING WITH SECTION 512 OF THE SPECIFICATIONS FOR HAZARDOUS AND

       OPERATIONS ARE TAKING PLACE AT THE PROJECT SITE. THE CONTRACTOR WILL BE RESPONSIBLE FOR

       TRAINING WILL BE REQUIRED TO BE PRESENT AT THE PROJECT SITE THE ENTIRE TIME THAT DELEADING

       COMPLETION OF THE SSPC C-3 TRAINING WITH THE BID PROPOSAL. THE SUPERVISOR WITH SSPC C-3

       SSPC C-3 TRAINING ARE TO BE USED, PROVIDE A CURRENT CERTIFICATE SHOWING SUCCESSFUL

       INDUSTRIAL STRUCTURES MAY BE USED IN LIEU OF SSPC QP-2 CERTIFICATION. IF PERSONNEL WITH

       ENGINEER. PERSONNEL WITH SSPC C-3 SUPERVISOR/COMPETENT PERSON TRAINING FOR DELEADING OF

11.   SSPC QP-2 CERTIFICATION WILL BE REQUIRED. REPORT THE FINDING OF ANY LEAD PAINT TO THE

12.   QUANTITY INCLUDES 15 S.Y. TO BE USED AS DIRECTED BY THE ENGINEER.

(12)

(12)

(4)

PAY QUANTITIES

SY

LB

LB

CY

EA

CY

LSUM

SY

SY

LF

SY

CY

DESCRIPTIONITEM NO. UNIT TOTAL

0200 BRIDGE 'A' - WESTBOUND

CLSM BACKFILL

SAW-CUT GROOVING

WATER REPELLENT (VISUALLY INSPECTED)

CLASS C CONCRETE

EPOXY COATED REINFORCING STEEL

REMOVAL OF BRIDGE ITEMS

REINFORCING STEEL

CLASS AA CONCRETE

511(B)

509(D)

511(A)

509(A)

515(A)

501(G)

507(B)

535

504(B)

619(B)

(4, 7)

(4, 7)

(4)

(4)

16,480.00

(4, 6)

(4, 7)

(9)

(19)

(8)

517 9110 SF

550.00STRUCTURAL STEEL506(A) 7200 LB(5)

18.10

202.70

84.00

6.00

59.60

15.00

1,000.00

322.00

44.00

68.60

1.00

ELASTOMERIC COATING 870.00

540 8112 (PL) REPAIR BRIDGE ITEMS

(13, 15)

(13, 16, 17)

1800

5300

0300518(B) SEALED EXPANSION JOINTS

8310 WEATHERING STL EXP. BEARING ASSEMBLY

0210

0510

2210

2310

7200

7100

6304

CORROSION INHIBITOR (SURFACE APPLIED)

SYCLASS C BRIDGE DECK REPAIR513(C) 15.004400

GAL

LF

EPOXY RESIN, ABOVE WATER

PREPARATION OF CRACKS, ABOVE WATER520(A)

520(C)

(13)

(13, 14)

3.00

0.30

1200

1400

LSUM(PL)FALSEWORK JACKING502(B) (3) 1.003320

LFCONCRETE PARAPET504(E) 84.005500 (4)

(4)

EAMECHANICAL SPLICES511 220.002100

TON 740.00601(A) 1110 TYPE I PLAIN RIPRAP (18)

(2)

50.00

SYCLASS B BRIDGE DECK REPAIR513(B) 37.904300

LSUMPAINTING EXISTING STRUCTURES512(A) (10) 1.003200

LSUMCOLLECTION AND HANDLING OF WASTE512(B) (11) 1.003300

CYUNCLASSIFIED BORROW202(D) 2510 (1)

SY523(C) 809.003400 DECK AREA SEALED (FLOODCOATS)

(12)

(12)

(4)

LF 83.500400518(C) RAPID CURE JOINT SEALANT

518(C) 0400 RAPID CURE JOINT SEALANT LF 83.50

EAHANGERS504 10.005140 (4)

         WORK IN THE LUMP SUM PRICE BID OF "REMOVAL OF BRIDGE ITEMS".

         INCLUDE ALL COSTS FOR LABOR, EQUIPMENT AND INCIDENTALS NECESSARY TO COMPLETE THE

         

        TO THE NEW PARAPETS.

        WILL TAKE CARE NOT TO DAMAGE THE HANDRAIL AND COMPONENTS AND REATTACH THE HANDRAILS

        THE HANDRAILS ON TOP OF THE EXISTING PARAPETS WILL REMAIN IN PLACE. THE CONTRACTOR

        

        OF THE CONTRACTOR.

        MANNER  APPROVED BY THE ENGINEER. ALL REMOVED  MATERIALS WILL BECOME THE PROPERTY 

        BEARINGS IN ACCORDANCE WITH SUBSECTION 619.04(B)2 OF THE SPECIFICATIONS AND IN A 

        BRIDGE DECKS, PARAPETS, APPROACH SLABS, EXPANSION JOINTS (INCLUDING SAWING) AND

19.   ITEM "REMOVAL OF BRIDGE ITEMS" CONSISTS OF REMOVAL AND DISPOSAL OF PORTIONS OF THE

PAY QUANTITY NOTES

PAY ITEMS ARE BASED ON ODOT 2019 SPECIFICATIONS

PROJECT PU2202 AND EN2112.

THE CITY OF LAWTON, ENGINEER AND CONTRACTOR FOR

OF LAWTON PROJECT PU2202. COORDINATION SHALL INCLUDE

THE CONTRACTOR SHALL COORDINATE ALL WORK WITH CITY
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BRIDGES 'A' AND 'B'
CACHE ROAD OVER WOLF CREEK COMANCHE COUNTY

EN2112
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BRIDGE 'A' - WESTBOUND
CACHE ROAD OVER WOLF CREEK COMANCHE COUNTY

EN2112 5

GENERAL PLAN AND ELEVATION

ELEVATION

PLAN

Fy = 50 KSISTRUCTURAL STEEL M270 (GRADE 50W)

fy = 60 KSIREINFORCING STEEL (GRADE 60)

f'c = 3 KSICLASS A CONCRETE

f'c = 4 KSICLASS AA CONCRETE

MATERIAL

NEW CONSTRUCTION DESIGN DATA

INDEX OF SHEETS

RIPRAP PLAN

SUPERSTRUCTURE DETAILS

PIER DETAILS

ABUTMENT DETAILS

BRIDGE CONSTRUCTION SEQUENCE

GENERAL PLAN AND ELEVATION - BRIDGE 'B'

GENERAL PLAN AND ELEVATION - BRIDGE 'A'

SUMMARY OF BRIDGE PAY QUANTITIES

GENERAL NOTES - BRIDGE
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14-21

11-13
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! CACHE ROAD

! PIER NO. 1 ! PIER NO. 2

BRIDGE

BEGIN 

BRIDGE

END 
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F
 C

R
E

E
K

3
3
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0
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1

CROSS SLOPE MEASURED IN THE FIELD.

PLANS OF THE EXISTING BRIDGE. MATCH THE ACTUAL EXISTING

DECK CROSS SLOPE SHOWN IS AS DETAILED IN THE EXISTING

THE EXISTING DECK CROSS SLOPE IS Ç" PER FOOT.

ONLY.

FROM RECORD DRAWINGS AND ARE FOR INFORMATIONAL PURPOSES

ALIGNMENT, AND EXISTING GRADE DATA ARE TAKEN

60'-0"45'-9" 45'-9" 1'-0"1'-0"

151'-6"

FR. FC. BKWL.
END BRIDGE

FR. FC. BKWL.
BEGIN BRIDGE

! PIER NO. 1 ! PIER NO. 2

FIX FIXEXP EXP

LINE

EXIST. GROUND

LINE

PROFILE GRADE

1

(TYPICAL)

SUPERSTRUCTURE DETAILS SHEET 3 OF 8

REFER TO "WING JOINT DETAIL" ON

SEAL JOINT BETWEEN WING AND APPROACH SLAB

! ROADWAY WESTBOUND

PANEL REPLACEMENT LOCATIONS

FINISHED GRADE ALONG THE BRIDGE DECK AT ALL

CONTRACTOR SHALL MAINTAIN THE EXISTING 
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BRIDGE A

PROJECT PU2202 AND EN2112.

THE CITY OF LAWTON, ENGINEER AND CONTRACTOR FOR

OF LAWTON PROJECT PU2202. COORDINATION SHALL INCLUDE

THE CONTRACTOR SHALL COORDINATE ALL WORK WITH CITY
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BRIDGE 'B' - EASTBOUND
CACHE ROAD OVER WOLF CREEK COMANCHE COUNTY

EN2112 6

GENERAL PLAN AND ELEVATION

EXP FIX EXPFIX

LINE

EXIST. GROUND

60'-0"45'-9" 45'-9" 1'-0"1'-0"

151'-6"

FR. FC. BKWL.
END BRIDGE

FR. FC. BKWL.
BEGIN BRIDGE

! PIER NO. 1 ! PIER NO. 2

LINE

PROFILE GRADE

ELEVATION

1

CROSS SLOPE MEASURED IN THE FIELD.

PLANS OF THE EXISTING BRIDGE. MATCH THE ACTUAL EXISTING

DECK CROSS SLOPE SHOWN IS AS DETAILED IN THE EXISTING

THE EXISTING DECK CROSS SLOPE IS Ç" PER FOOT.

ONLY.

FROM RECORD DRAWINGS AND ARE FOR INFORMATIONAL PURPOSES

ALIGNMENT,  AND EXISTING GRADE DATA ARE TAKEN
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! CACHE ROAD

BRIDGE

END 

BRIDGE

BEGIN 

! ROADWAY EASTBOUND
Fy = 50 KSISTRUCTURAL STEEL M270 (GRADE 50W)

fy = 60 KSIREINFORCING STEEL (GRADE 60)

f'c = 3 KSICLASS A CONCRETE

f'c = 4 KSICLASS AA CONCRETE

MATERIAL

NEW CONSTRUCTION DESIGN DATA

INDEX OF SHEETS

RIPRAP PLAN

SUPERSTRUCTURE DETAILS

PIER DETAILS

ABUTMENT DETAILS

BRIDGE CONSTRUCTION SEQUENCE

GENERAL PLAN AND ELEVATION - BRIDGE 'B'

GENERAL PLAN AND ELEVATION - BRIDGE 'A'

SUMMARY OF BRIDGE PAY QUANTITIES

GENERAL NOTES - BRIDGE
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PANEL REPLACEMENT LOCATIONS

FINISHED GRADE ALONG THE BRIDGE DECK AT ALL 

CONTRACTOR SHALL MAINTAIN THE EXISTING

BRIDGE B

PROJECT PU2202 AND EN2112.

THE CITY OF LAWTON, ENGINEER AND CONTRACTOR FOR

OF LAWTON PROJECT PU2202. COORDINATION SHALL INCLUDE

THE CONTRACTOR SHALL COORDINATE ALL WORK WITH CITY
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SUMMARY SHEET

BRIDGE PAY ITEMS

 

  

ITEM UNIT

SY

LF

LB

SAW-CUT GROOVING

STRUCTURAL STEEL

WATER REPELLENT (VISUALLY INSPECTED)

CY

LB

SY

SUMMARY OF QUANTITIES

SEALED EXPANSION JOINTS

ABUTMENT PIER

EPOXY COATED REINFORCING STEEL

MECHANICAL SPLICES

CLASS AA CONCRETE

1.00

50.70

50.00

6.00

59.60

16,480.00

EA

WEATHERING STEEL EXPANSION BEARING ASSEMBLY EA

84.00

BRIDGE 'A' - WESTBOUND
TOTAL

BRIDGE 'B' - EASTBOUND

REINFORCING STEEL LB

PAINTING EXISTING STRUCTURES LSUM

COLLECTION AND HANDLING OF WASTE LSUM

LFRAPID CURE JOINT SEALANT

 
1.00

SY

22.90

220.00

30.00

440.00

100.00

2.00

2.00

405.40

1.00

1.00

202.70

1,100.00

10.00

59.60 119.20

550.00

32,960.00

168.00

2,000.00

2.001.00

116.1078.10

1,000.00

40.60

SUPERSTRUCTURE SUBTOTALADDITIONAL ABUTMENT PIER SUPERSTRUCTURE ADDITIONAL SUBTOTAL

DECK AREA SEALED (FLOODCOATS)

CLASS C BRIDGE REPAIR

CONCRETE PARAPET

ELASTOMERIC COATING

PREPERATION OF CRACKS ABOVE WATER

EPOXY RESIN ABOVE WATER

CORROSION INHIBITOR (SURFACE APPLIED)

(PL) REPAIR BRIDGE ITEMS

TYPE I PLAIN RIPRAP

REMOVAL OF BRIDGE ITEMS

LF

SF

LF

GAL

SY

TON

LSUM

EA

UNCLASSIFIED BORROW

CLSM BACKFILL

(PL)FALSEWORK JACKING LSUM

CY

CY

CLASS C CONCRETE CY

CLASS B BRIDGE REPAIR SY

SY

SY

HANGERS

8.10

488.00

12.50

488.00

38.00 38.00

4.003.00

0.30 0.40

6.00 5.30

4.00 3.50

382.00 382.00

84.00 84.00

6.00

0.50

22.60 10.20

15.00 6.80

50.70

84.00

50.00

4.00

59.60

220.00

1.00

1.00

63.10

200.00 200.00

84.00 84.00

83.50 83.50

809.00 809.00

50.00 50.00

10.00 10.00

1.00 1.00

152.00 152.00

10.00

500.00 500.00

15.00 15.00

1,000.00 1,000.00

15.00 15.00

40.00 40.00

25.00 25.00

740.00 740.00

1.00 1.00

50.00

18.10

1.00

202.70

84.00

550.00

6.00

59.60

15.00

220.00

1,000.00

1.00

1.00

37.90

15.00 15.00

322.00

870.00

84.00

83.50

3.00

0.30

809.00

68.60

44.00

740.00

1.00

10.00 10.00

50.00

22.50

84.00

4.00

15.00

220.00

15.0015.00

322.00

870.00

84.00

83.50

10.00

0.90

809.00

55.50

35.30

740.00

1.00

30.00

644.00

1,740.00

168.00

167.00

13.00

1.20

1,618.00

124.10

79.30

1,480.00

2.00

16,480.00 16,480.00 16,480.00



NO

SHEETFISCAL

YEAR
J/P PROJ NOSTATE

DIST NO

FED ROAD

* OKLA ****** ** ___

SHEETS

TOTAL

City Project Sheet No.

Checked

Drawn

Design

Approved

Squad

4
/4

/2
0
2
4

4
:1

5
:2

0
 P

M
p

w
:/

/l
o

c
h

n
e
r-

p
w

.b
e
n

tl
e
y

.c
o

m
:l

o
c
h

n
e
r-

p
w

-0
1

/D
o

c
u

m
e
n

ts
/P

ro
je

c
ts

/0
0

0
0

1
8

8
8

8
/2

_
D

e
s
ig

n
/S

H
E

E
T

 F
IL

E
S

/0
0

0
8

-B
R

ID
G

E
 C

O
N

S
T

R
U

C
T

IO
N

 S
E

Q
U

E
N

C
E

.d
g

n

BRIDGES 'A' AND 'B'
CACHE ROAD OVER WOLF CREEK COMANCHE COUNTY

EN2112 8

BRIDGE CONSTRUCTION SEQUENCE

BRIDGE CONSTRUCTION SEQUENCE NOTES

PHASE I

PHASE II

MAINTAIN AT LEAST ONE 11' WIDE LANE OF TRAFFIC AT ALL TIMES.

FOR ADDITIONAL DETAILS SEE SHEETS 24-29

6.   RELOCATE ALL TRAFFIC TO FINAL TRAFFIC CONFIGURATION.

5.   REMOVE PORTABLE LONGITUDINAL BARRIER.

      PHASE I.

4.  INSTALL REMAINDER OF THE NEOPRENE GLAND FOR EXPANSION JOINTS FROM

      EXPANSION JOINT REPLACEMENT.

3.   PERFORM CLASS B AND C BRIDGE DECK REPAIRS, JOINT REHABILITATION AND

2.  RESTRICT TRAFFIC TO TWO LANES ON THE BRIDGE.

1.   RELOCATE TRAFFIC TO THE REPAIRED PORTION DURING PHASE I.

       PORTION OF THE GLAND FOR INSTALLATION IN PHASE II.

       DECK. DO NOT CUT THE NEOPRENE GLAND BETWEEN PHASES. ROLL UP UNUSED

       PROVIDE A CONTINUOUS NEOPRENE GLAND THROUGH THE WIDTH OF THE BRIDGE

4.   INSTALL NEOPRENE GLANDS FOR THE EXPANSION JOINTS INTO EXTRUSIONS.

        EXPANSION JOINT REPLACEMENT.

3.    PERFORM CLASS B AND C BRIDGE DECK REPAIRS, JOINT REHABILITATION AND

2.    RESTRICT TRAFFIC TO ONE LANE ON THE BRIDGE.

       AS INDICATED.

1.    INSTALL PORTABLE LONGITUDINAL BARRIER AND TEMPORARY TRAFFIC CONTROL

PHASE I

PHASE II

FINISHED BRIDGE

LANELANE

12'-0" 12'-0"

38'-0" CLEAR ROADWAY

45'-4"

2'-6"11"

12'-0"

LANE

2'-7"5 SPACES AT 7'-10" = 39'-2"3'-3"

EXISTING BRIDGE

2'-7"5 SPACES AT 7'-10" = 39'-2"3'-3"

2'-7"5 SPACES AT 7'-10" = 39'-2"3'-3"

2'-7"5 SPACES AT 7'-10" = 39'-2"3'-3"

WALK

SIDE

3'-0" 11"

LANELANE

12'-0" 12'-0"

38'-0" CLEAR ROADWAY

45'-4"

2'-6"11"

12'-0"

LANE

WALK

SIDE

3'-0" 11"

1'-0"1'-0"

WALK

SIDE

1'-0"

WALK

SIDE

3'-0"

1'-0"

11'-0"

45'-4"

27'-11" PHASE I CONSTRUCTION

LANE

3'-0"

17'-5" PHASE II CONSTRUCTION

45'-4"

11'-0"

2'-6"11"

WALK

SIDE

11'-0"2'-0"

LANE LANE

3'-0" 11"

WALK

SIDE

SHLD.

SHLD. SHLD.

SHLD.

NOTE:

EASTBOUND SHOWN; WESTBOUND OPPOSITE HAND

PROJECT PU2202 AND EN2112.

THE CITY OF LAWTON, ENGINEER AND CONTRACTOR FOR

OF LAWTON PROJECT PU2202. COORDINATION SHALL INCLUDE

THE CONTRACTOR SHALL COORDINATE ALL WORK WITH CITY
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BRIDGES 'A' AND 'B'
CACHE ROAD OVER WOLF CREEK COMANCHE COUNTY

EN2112 9

ABUTMENT DETAILS

ABUTMENT NO. 1 PLAN

ABUTMENT NO. 1 ELEVATION

1 OF 3

ABUTMENT NO. 1 REPAIR DETAILS

LEGEND

INHIBITOR (SURFACE APPLIED)

CONCRETE REPAIR WITH CORROSION

NOTE:

FOR ELASTOMERIC COATING EXTENTS, SEE SHEET 3.

DETAILS, SEE SHEET 11.

FOR ABUTMENT QUANTITIES AND WATER REPELLENT 

CONCRETE REPAIR AREAS SHALL BE DETERMINED BY THE ENGINEER. 

INFORMATION ONLY TO DETERMINE CALCULATED QUANTITIES.

HELD ON NOVEMBER 21, 2022. THESE LOCATIONS ARE FOR

REPAIR AREAS WERE DETERMINED FROM AN ON-SITE FIELD VISIT

UNDER ABUTMENT SEAT

CLSM BACKFILL TO FILL VOID

BRIDGE 'B' - EASTBOUND BRIDGE 'A' - WESTBOUND

BRIDGE 'B' - EASTBOUND BRIDGE 'A' - WESTBOUND

0.3 S.Y.

0.6 S.Y. 0.3 S.Y.

0.6 S.Y.

0.3 S.Y. 0.3 S.Y.

0.2 S.Y.

0.3 S.Y. 0.1 S.Y.0.3 S.Y. 0.3 S.Y.
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BRIDGES 'A' AND 'B'
CACHE ROAD OVER WOLF CREEK COMANCHE COUNTY

EN2112 10

ABUTMENT DETAILS

ABUTMENT NO. 2 PLAN

ABUTMENT NO. 2 ELEVATION

 2 OF 3

ABUTMENT NO. 2 REPAIR DETAILS

LEGEND

INHIBITOR (SURFACE APPLIED)

CONCRETE REPAIR WITH CORROSION

NOTE:

FOR ELASTOMERIC COATING EXTENTS, SEE SHEET 3.

DETAILS, SEE SHEET 11.

FOR ABUTMENT QUANTITIES AND WATER REPELLENT 

CONCRETE REPAIR AREAS SHALL BE DETERMINED BY THE ENGINEER. 

INFORMATION ONLY TO DETERMINE CALCULATED QUANTITIES.

HELD ON NOVEMBER 21, 2022. THESE LOCATIONS ARE FOR

REPAIR AREAS WERE DETERMINED FROM AN ON-SITE FIELD VISIT

BRIDGE 'A' - WESTBOUND

BRIDGE 'A' - WESTBOUND BRIDGE 'B' - EASTBOUND

BRIDGE 'B' - EASTBOUND

ABOVE WATER

PREPARATION OF CRACKS,

UNDER ABUTMENT SEAT

CLSM BACKFILL TO FILL VOID

0.2 S.Y.

0.3 S.Y. 0.1 S.Y. 0.3 S.Y.

1.1 S.Y.
0.6 S.Y.

3 L.F.

0.6 S.Y.

4 L.F.

0.1 S.Y. 0.3 S.Y. 0.3 S.Y.
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BRIDGES 'A' AND 'B'
CACHE ROAD OVER WOLF CREEK COMANCHE COUNTY

EN2112 11

ABUTMENT DETAILS

 3 OF 3

ABUTMENT REPAIR DETAILS
CONCRETE REPAIR AREAS SHALL BE DETERMINED BY THE ENGINEER. 

INFORMATION ONLY TO DETERMINE CALCULATED QUANTITIES.

HELD ON NOVEMBER 21, 2022. THESE LOCATIONS ARE FOR

REPAIR AREAS WERE DETERMINED FROM AN ON-SITE FIELD VISIT

1"

 

 

(TYPICAL)

OF REPAIR

SAWCUT EDGES

(TYP.)

PATCH

BEYOND

1'-0"

FOR 28 DAYS

PATCH HAS CURED

INHIBITOR AFTER

APPLY CORROSION

LINES OF STRUCTURE

FINISH TO ORIGINAL

 

(TYP.)

PNEUMATICALLY PLACED MORTAR

1"

 

FOR 28 DAYS

PATCH HAS CURED

INHIBITOR AFTER

APPLY CORROSION

 

(TYPICAL)

OF REPAIR

SAWCUT EDGES

(TYP.)

PATCH

BEYOND

1'-0"

CONCRETE REPAIR DETAILS

 

(TYP.)

TO REINFORCING

INHIBITOR DIRECTLY

APPLY CORROSION

 

REINFORCEMENT

OR REPLACE

CLEAN AND STRAIGHTEN

LINES OF STRUCTURE

FINISH TO ORIGINAL

CLASS AA CONCRETE

NOTE:

FOR ELASTOMERIC COATING EXTENTS, SEE SHEET 3.

1'-0"

WINGWALL

ABUTMENT

SIDE ELEVATION

WATER REPELLENT TREATMENT DETAILS

NOTE:

AT AREAS TO RECEIVE ELASTOMERIC COATING.

DO NOT APPLY WATER REPELLENT TREATMENT

SEAT

TOP OF 

 

IN ABUTMENT QUANTITIES

ELASTOMERIC COATING INCLUDED

AND SEAT NOT COVERED WITH 

ON EXPOSED FACE OF BACKWALL,

WATER REPELLENT TREATMENT

1
-0

"
1
'-

0
"

1'-0"

6
"

LINE

EXISTING GROUND

UNDER ABUTMENT SEATS

FILL VOIDS WITH CLSM BACKFILL

VOID UNDER SEAT DETAIL

RIPRAP

TYPE I PLAIN

ITEM

ABUTMENT QUANTITIES

NO. 1

ABUTMENT

 NO. 2

ABUTMENT

3.70

244.00

8.10

2.10

2.20

3.30

TOTAL

1.40 3.50

5.30

4.40 12.50 12.50

244.00 488.00 244.00 244.00 488.00

3.90 6.00 2.00

2.60 4.00 1.30

TOTAL

BRIDGE 'A' - WESTBOUND BRIDGE 'B' - EASTBOUND

UNIT

CYCLSM BACKFILL

SF

SY

ELASTOMERIC COATING

WATER REPELLENT (VISUALLY INSPECTED)

SYCORROSION INHIBITOR (SURFACE APPLIED)

SY(PL) REPAIR BRIDGE ITEMS

NO. 1

ABUTMENT

 NO. 2

ABUTMENT

19.00 19.00 38.00 19.00 19.00 38.00

LFPREPARATION OF CRACKS, ABOVE WATER 4.00 4.00

GALEPOXY RESIN, ABOVE WATER 0.40

3.00

0.30

3.00

0.30 0.40
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BRIDGES 'A' AND 'B'
CACHE ROAD OVER WOLF CREEK COMANCHE COUNTY

EN2112 12

PIER DETAILS

PIER NO. 1 BOTTOM OF CAP

PIER NO. 1 WEST ELEVATION

1 OF 3

PIER NO. 1 DETAILS

PIER NO. 1 EAST ELEVATION

LEGEND

INHIBITOR (SURFACE APPLIED)

CONCRETE REPAIR WITH CORROSION

NOTES:

SHEET 14.

FOR WATER REPELLENT TREATMENT DETAIL, SEE

FOR CONCRETE REPAIR DETAILS, SEE SHEET 10. 

SHEET 3. 

FOR ELASTOMERIC COATING EXTENTS, SEE

CONCRETE REPAIR AREAS SHALL BE DETERMINED BY THE ENGINEER. 

INFORMATION ONLY TO DETERMINE CALCULATED QUANTITIES.

HELD ON NOVEMBER 21, 2022. THESE LOCATIONS ARE FOR

REPAIR AREAS WERE DETERMINED FROM AN ON-SITE FIELD VISIT

BRIDGE 'A' - WESTBOUND BRIDGE 'B' - EASTBOUND

BRIDGE 'B' - EASTBOUND BRIDGE 'A' - WESTBOUND

BRIDGE 'B' - EASTBOUND BRIDGE 'A' - WESTBOUND

SOUTH ELEVATION

BRIDGE 'B' - PIER NO. 1

1.0 S.Y. 0.1 S.Y. 0.7 S.Y. 0.5 S.Y. 0.4 S.Y. 0.4 S.Y. 0.4 S.Y.

0.5 S.Y.

0.4 S.Y.

1.0 S.Y. 4.0 S.Y. 0.2 S.Y. 0.4 S.Y. 0.1 S.Y.

0.2 S.Y.

0.2 S.Y.

2.5 S.Y. 0.9 S.Y.



NO

SHEETFISCAL

YEAR
J/P PROJ NOSTATE

DIST NO

FED ROAD

* OKLA ****** ** ___

SHEETS

TOTAL

City Project Sheet No.

Checked

Drawn

Design

Approved

Squad

4
/4

/2
0
2
4

4
:1

6
:0

9
 P

M
p
w

:/
/l

o
c
h
n
e
r-

p
w

.b
e
n
tl

e
y
.c

o
m

:l
o
c
h
n
e
r-

p
w

-0
1
/D

o
c
u
m

e
n
ts

/P
ro

je
c
ts

/0
0
0
0
1
8
8
8
8
/2

_
D

e
s
ig

n
/S

H
E

E
T

 F
IL

E
S

/0
0
1
3
-P

IE
R

 D
E

T
A

IL
S

.d
g
n

BRIDGES 'A' AND 'B'
CACHE ROAD OVER WOLF CREEK COMANCHE COUNTY

EN2112 13

PIER DETAILS

PIER NO. 2 PLAN

PIER NO. 2 WEST ELEVATION

2 OF 3

PIER NO. 2 DETAILS

PIER NO. 2 EAST ELEVATION

LEGEND

INHIBITOR (SURFACE APPLIED)

CONCRETE REPAIR WITH CORROSION

ABOVE WATER

PREPARATION OF CRACKS,

NOTES:

SHEET 14.

FOR WATER REPELLENT TREATMENT DETAIL, SEE

FOR CONCRETE REPAIR DETAILS, SEE SHEET 10. 

SHEET 3. 

FOR ELASTOMERIC COATING EXTENTS, SEE

CONCRETE REPAIR AREAS SHALL BE DETERMINED BY THE ENGINEER. 

INFORMATION ONLY TO DETERMINE CALCULATED QUANTITIES.

HELD ON NOVEMBER 21, 2022. THESE LOCATIONS ARE FOR

REPAIR AREAS WERE DETERMINED FROM AN ON-SITE FIELD VISIT

BRIDGE 'A' - WESTBOUND

BRIDGE 'A' - WESTBOUND

BRIDGE 'B' - EASTBOUND BRIDGE 'A' - WESTBOUND

BRIDGE 'B' - EASTBOUND

BRIDGE 'B' - EASTBOUND

SOUTH ELEVATION

BRIDGE 'B' - PIER NO. 2

0.4 S.Y.

0.2 S.Y.

2.7 S.Y.

0.2 S.Y.

0.1 S.Y. 0.1 S.Y.

0.5 S.Y.

3 L.F.

0.3 S.Y. 0.1 S.Y.
0.3 S.Y. 0.5 S.Y.

0.7 S.Y. 0.2 S.Y.

0.1 S.Y.
0.1 S.Y.0.1 S.Y. 1.3 S.Y.
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BRIDGES 'A' AND 'B'
CACHE ROAD OVER WOLF CREEK COMANCHE COUNTY

EN2112 14

PIER DETAILS

3 OF 3

PIER REPAIR DETAILS
CONCRETE REPAIR AREAS SHALL BE DETERMINED BY THE ENGINEER. 

INFORMATION ONLY TO DETERMINE CALCULATED QUANTITIES.

HELD ON NOVEMBER 21, 2022. THESE LOCATIONS ARE FOR

REPAIR AREAS WERE DETERMINED FROM AN ON-SITE FIELD VISIT

6
"

NOTE:

WATER REPELLENT TREATMENT DETAIL

AT AREAS TO RECEIVE ELASTOMERIC COATING.

DO NOT APPLY WATER REPELLENT TREATMENT

(INDICATED BY HEAVY LINES)

SIDES OF PIER CAP.

OVERHANGS, ENDS, AND

APPLIED TO BOTTOM OF

WATER REPELLENT TO BE

ITEM

SF

SY

SY

ELASTOMERIC COATING

WATER REPELLENT (VISUALLY INSPECTED)

SYCORROSION INHIBITOR (SURFACE APPLIED)

(PL) REPAIR BRIDGE ITEMS

LFPREPARATION OF CRACKS, ABOVE WATER

GALEPOXY RESIN, ABOVE WATER

PIER QUANTITIES

PIER NO. 1 PIER NO. 2

191.00

42.00

382.00

12.80

5.40

8.10

TOTAL

8.50 6.80

10.20

191.00

42.00 84.00

0.00

9.80 22.60 2.10

6.50 15.00 1.40

NOTES:

FOR CONCRETE REPAIR LOCATIONS, SEE SHEET 12 & 13. 

SHEET 3. 

FOR ELASTOMERIC COATING EXTENTS, SEE

PIER NO. 1 PIER NO. 2 TOTAL

BRIDGE 'A' - WESTBOUND BRIDGE 'B' - EASTBOUND

UNIT

0.00

191.00

42.00

382.00191.00

42.00 84.00

6.00

0.50

6.00

0.50
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BRIDGES 'A' AND 'B'
CACHE ROAD OVER WOLF CREEK COMANCHE COUNTY

EN2112 15

SUPERSTRUCTURE DETAILS

1 OF 8

TYPICAL SECTION

"
41

7

S
L

A
B

AT3 #5 @ 5"

1
"

C
L

R
.

AB2 #5 @ 5"

Ç " / FT. SLOPE

SEE STD. LECS-5-2

CONSTRUCTION JOINT

SAWED AND SEALED

SPLICE

MECHANICAL

1

LONGITUDINAL REINFORCING

E1 #5 BARS WITH EXISTING TOP AND BOTTOM

CLEANED AND STRAIGHTENED. PLACE NEW

EXISTING LONGITUDINAL REINFORCING TO BE

AB1 #5 @ 5"

AT1 #5 @ 5"1
½

"

C
L

R
.

TYPICAL SLAB REPLACEMENT SECTION

45'-4"

38'-0" CLEAR ROADWAY

1

2

AND INCIDENTALS IN THE CONTRACT UNIT PRICE OF "MECHANICAL SPLICE".

SPLICE. INCLUDE ALL COST FOR THE EPOXY COATED REBAR, LABOR,

OF 2'-6" WITH AT BARS FOR EACH PHASE AT EACH MECHANICAL

PROVIDE #5 EPOXY COATED REBAR TO PROVIDE A MINIMUM LAP

EPOXY COAT OR GALVANIZE MECHANICAL SPLICE.

2

11" 2'-6" 11"3'-0"

SIDE WALK SIDE WALK

43'-5"

38'-0" CLEAR ROADWAY"2
1

2'-5 "2
1

2'-11

SIDE WALK SIDE WALK

1'
-0

"

S
L

A
B

A
P

P
R

O
A

C
H

CLEANED AND STRAIGHTENED

EXISTING LONGITUDINAL REINFORCING TO BE

TYPICAL APPROACH SLAB REPLACEMENT SECTION

@ 5"

AT4 #5

@ 5"

AT2 #5

9
"

9
"

9
"

9
"

11"

1
'-

6
"

9
"

9
"

3"

PARAPET DETAIL

2"

@ 12"

PR1 #5

@ 12"

PR2 #5

6"

2
'-

0
"

6"

6
"

9"

10"

2
'-

0
"

3'-5"

1
'-

0
"

2'-11" AT4

AT2

25'-10"

1
'-

2
"

1'-9"

AB2

AB1

1'-3"

AB2

AB1

15'-10"

PR1 #5 X 5'-0" PR2 #5 X 4'-1"

AT4 #5 X 3'-11"

AT2 #5 X 4'-5"

AB2 #5 X 18'-3"

AB1 #5 X 28'-9"

AT5 #5 @ 6"

AT6 #5 @ 6"
SPLICE

MECHANICAL

1

2

REINFORCING

E1 #5 BARS WITH EXISTING LONGITUDINAL

CLEANED AND STRAIGHTENED. PLACE NEW

EXISTING LONGITUDINAL REINFORCING TO BE

 

  

ITEM UNIT

SY

LF

LB

SAW-CUT GROOVING

STRUCTURAL STEEL

WATER REPELLENT (VISUALLY INSPECTED)

CY

LB

SY

SUPERSTRUCTURE QUANTITIES

TOTAL

SEALED EXPANSION JOINT

PHASE I PHASE II

LFCONCRETE PARAPET

EPOXY COATED REINFORCING STEEL

MECHANICAL SPLICES

32.00

CLASS AA CONCRETE

50.70

52.00 84.00

42.00 84.00

30.00 50.00

32.00

42.00

20.00

36.20 59.60

220.00 220.00

9,980.00 6,500.00 16,480.00

23.40

104.00 200.0096.00

EA

18.70

WEATHERING STEEL EXPANSION BEARING ASSEMBLY EA 6.00

BRIDGE 'A' - WESTBOUND

TOTALPHASE I PHASE II

BRIDGE 'B' - EASTBOUND

5 SPACES AT 7'-10" = 39'-2" 1'-9"10"1'-3" 2'-0" 2"2"

SEE STD. LECS-5-2

CONSTRUCTION JOINT

SAWED AND SEALED

NOTE:
EASTBOUND SHOWN; WESTBOUND OPPOSITE HAND

CLASS B BRIDGE DECK REPAIR SY 22.90

PAINTING EXISTING STRUCTURES LSUM

COLLECTION AND HANDLING WASTE LSUM

LFRAPID CURE JOINT SEALANT
 

50.00 83.5027.50

SYDECK AREA SEALED (FLOODCOATS) 511.00 809.00298.00

26'-11
1
2" PHASE I CONSTRUCTION16'-5

1
2" PHASE II CONSTRUCTION

27'-11" PHASE I CONSTRUCTION17'-5" PHASE II CONSTRUCTION

1.00

1.00

1.00

1.00

4.2018.70

32.00 50.70

52.00 84.00

42.00 84.00

30.00 50.00

32.00

42.00

20.00

36.20 59.60

220.00 220.00

9.980.00 6,500.00 16,480.00

23.40

104.00 200.0096.00

18.70

4.00

63.10

56.00 83.5027.50

511.00 809.00298.00

24.0039.10

"
1

6
1

3
1

'-
8

"
8

7
6

"
1

6
5

9

EAHANGERS 10.00

PANEL REPLACEMENT LOCATIONS

FINISHED GRADE ALONG THE BRIDGE DECK AT ALL

CONTRACTOR SHALL MAINTAIN THE EXISTING 
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BRIDGES 'A' AND 'B'
CACHE ROAD OVER WOLF CREEK COMANCHE COUNTY

EN2112 16

SUPERSTRUCTURE DETAILS

 2 OF 8

TYPICAL SECTION

TYPICAL SECTION

38'-0" CLEAR ROADWAY

HEAVY LINE

APPROACH SLABS AS INDICATED BY

APPLY TO EXISTING BRIDGE DECK AND

DECK AREA SEALED (FLOOD COATS)

LIMITS OF EXPANSION JOINT

CONTINUOUS NEOPRENE GLAND

SEALED EXPANSION JOINT W/

BACKER ROD

SEALANT WITH

RAPID CURE JOINT

UP AND PROTECTED UNTIL IT CAN BE INSTALLED IN PHASE II.

END OF THE NEOPRENE GLAND INSTALLED IN THE PHASE I JOINT WILL BE ROLLED

ALONG THE BRIDGE DECK, CURB FACE, SIDEWALK AND INTO THE PARAPET. THE

AND WILL BE CONTINUOUS ACROSS THE ENTIRE WIDTH OF THE EXPANSION JOINT

GLAND WILL BE FURNISHED FULL LENGTH OF THE COMPLETED EXPANSION JOINT

AND PROPERLY SUPPORTED DURING POURING OF THE CONCRETE. THE NEOPRENE

ANGLES OF THE SECOND PHASE WILL BE ALIGNED WITH THE FIRST PHASE ANGLES

TWO PHASES. DURING THE SECOND PHASE OF CONSTRUCTION, THE DEVICE

ITEM "SEALED EXPANSION JOINTS" WILL BE FABRICATED AND INSTALLED IN

1

1

(TYPICAL)

ANCHOR BARS

MODIFIED W1 & W2

WATER REPELLENT TREATMENT DETAIL

SIDEWALK)

REPELLENT (TYPICAL EACH

BY HEAVY LINE WITH WATER

TREAT SUFACES INDICATED

45'-4"

38'-0" CLEAR ROADWAY11" 2'-6" 11"3'-0"

SIDE WALK SIDE WALK

5 SPACES AT 7'-10" = 39'-2" 1'-9"10" 2"1'-3" 2'-0"2"

HALF SECTION AT BEARING HALF SECTION AT INTERMEDIATE DIAPHRAGM

STRUCTURAL STEEL

PAINT ALL EXISTING

STRUCTURAL STEEL

PAINT ALL EXISTING

EXIST. W16X26±

PAINT HANDRAIL

PAINT HANDRAIL

EXIST. W16X26±
EXIST. W16X26±

EXIST. W16X26±
EXIST. W16X26±

(TYPICAL)

EXIST. W27X94± (TYPICAL)

EXIST. { ÁX5½X2'-1Á"±
(TYPICAL)

EXIST. { ÁX5½X1'-2¼"±

27'-11" PHASE I CONSTRUCTION17'-5" PHASE II CONSTRUCTION

MODIFIED W1 ANCHOR BAR DETAIL

"4
1

6

"8
1

1 "8
5

1 2" "2
1

1

"
8

7 1
"

8
5 1

"
41

0

"
21 1

"
41

5

"8
1

8

"8
1

1 "8
5

1 "8
7

3 "2
1

1

"
8

7 1
"

8
5 1

"
41

0

"
21 1

"
41

5

MODIFIED W2 ANCHOR BAR DETAIL

1

1

1

1

1

1

1

1

1 1" RADIUS

L1 SUPPORT BAR DETAIL

"
4

3
6

"4
1

8

¾" ¸
2¼" ¸

6
"

9
"

(T
Y

P
.)

(T
Y

P
.)
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BRIDGES 'A' AND 'B'
CACHE ROAD OVER WOLF CREEK COMANCHE COUNTY

EN2112 17

SUPERSTRUCTURE DETAILS

3 OF 8

DECK REPAIR DETAILS

CLASS B BRIDGE

DECK REPAIR DECK REPAIR

CLASS C BRIDGE

CONCRETE DECK

TOP OF EXISTING

REINFORCING STEEL

TOP MAT

REINFORCING STEEL

BOTTOM MAT

E
X

IS
T

. 
D

E
C

K

T
H

IC
K

N
E

S
S

BRIDGE DECK REPAIR DETAIL

JOINT SEALANT

RAPID CURE

"
 M

A
X

.
21

SLAB WING

"
 M

IN
.

8
3

WING JOINT DETAIL

ABUTMENTAPPROACH

 

BACKER ROD

EXISTING WIDTH

! PIER NO. 1

DECK REPAIR PLAN

1
7
'-

5
"
 P

H
A

S
E

 I
I

2
7

'-
1

1
"
 P

H
A

S
E

 I

LEGEND

CLASS B BRIDGE DECK REPAIR

BACKWALL
FRONT FACE

BACKWALL
FRONT FACE

3
3
'-

0
"

45'-9" 60'-0" 45'-9"

! PIER NO. 2

! CACHE ROAD

! ROADWAY EASTBOUND

! PIER NO. 1

1
7
'-

5
"
 P

H
A

S
E

 I
I

2
7

'-
1

1
"
 P

H
A

S
E

 I

BACKWALL
FRONT FACE

BACKWALL
FRONT FACE

3
3
'-

0
"

45'-9" 60'-0" 45'-9"

! PIER NO. 2

! ROADWAY WESTBOUND

22'-6"23'-3" 20'-0"20'-0"20'-0" 23'-3"22'-6"

22'-6"23'-3" 20'-0"20'-0"20'-0" 23'-3"22'-6"

1.0 S.Y.

1.0 S.Y.

2.8 S.Y.

0.4 S.Y.

0.8 S.Y.

1.7 S.Y.

59.2 S.Y. 1.4 S.Y.

2.8 S.Y.

6.9 S.Y. 8.0 S.Y.
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BRIDGES 'A' AND 'B'
CACHE ROAD OVER WOLF CREEK COMANCHE COUNTY

EN2112 18

SUPERSTRUCTURE DETAILS

4 OF 8

SLAB REMOVAL DETAILS

! PIER NO. 1

REMOVAL PLAN

1
7
'-

5
"
 P

H
A

S
E

 I
I

2
7

'-
1

1
"
 P

H
A

S
E

 I

NOTE:
EASTBOUND SHOWN; WESTBOUND SIMILAR

LEGEND

REMOVAL

BACKWALL
FRONT FACE

20'-0"

BACKWALL
FRONT FACE

SLAB REMOVAL AT ABUTMENT

NOTE:

ABUTMENT NO. 1 SHOWN; ABUTMENT NO. 2 OPPOSITE HAND.

DIMENSIONS ARE ALONG ! BEAM.

3'-0"3'-0"

APPROACH SLAB REMOVAL DECK AND PARAPET REMOVAL

BEAM

EXISTING

"
41

7 S
L

A
B

E
X

IS
T

.

ABUTMENT

EXISTING

1
'-

0
"

S
L

A
B

E
X

IS
T

. 
A

P
P

R
.

PARAPET

EXISTING

HANDRAIL

EXISTING 1

1

AND CONSTRUCTION OPERATIONS.

PROTECT IN PLACE. SUPPORT HANDRAIL DURING REMOVAL

3"

3
3
'-

0
"

3'-3" 3'-0"3'-3"3'-0"

45'-9" 60'-0" 45'-9" 20'-0"

APPROACH SLABAPPROACH SLAB

! PIER NO. 2

! CACHE ROAD

! ROADWAY EASTBOUND

3'-0"3'-0" 3'-0"3'-0" 3'-0"3'-0" 3'-0"3'-0"3'-0"3'-0"3'-0"3'-0"

SLAB REMOVAL AT CONSTRUCTION JOINT

BEAM

EXISTING

3'-0" 3'-0"

JOINT
! CONST.

"
41

7 S
L

A
B

E
X

IS
T

.

HANDRAIL

EXISTING 1

PARAPET

EXISTING

DECK AND PARAPET REMOVAL DECK AND PARAPET REMOVAL

PARAPET IN PLACE
LEAVE WINGWALL
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BRIDGES 'A' AND 'B'
CACHE ROAD OVER WOLF CREEK COMANCHE COUNTY

EN2112 19

SUPERSTRUCTURE DETAILS

 5 OF 8

EXPANSION JOINT DETAILS

TEMPERATURE ^F

OPENING

JOINT

1031¾"

811É"

60

392Ã"

172¼"

2"

  

LFSEALED EXPANSION JOINT

 

ABUT. NO. 1 ABUT. NO. 2

SETTING SCHEDULE

EXPANSION JOINT

SLAB REPLACEMENT DETAIL AT PARAPET

NOTE:

ABUTMENT NO. 1 SHOWN; ABUTMENT NO. 2 OPPOSITE HAND

DIMENSIONS ARE ALONG ! BEAM.

3'-1"3'-0"

BEAM

EXISTING

ABUTMENT

EXISTING

1
'-

0
"

S
L

A
B

E
X

IS
T

. 
A

P
P

R
.

(TYPICAL)

SEE STD. LECS-5

CONSTRUCTION JOINT

SAWED AND SEALED

HANDRAIL

EXISTING 1

1

AND CONSTRUCTION OPERATIONS.

PROTECT IN PLACE. SUPPORT HANDRAIL DURING REMOVAL

PARAPET

EXISTING

REINFORCING

EXISTING PARAPET

CLEAN AND REUSE

REINFORCING

EXISTING DECK

CLEAN AND REUSE

SLAB REPLACEMENT DETAIL AT ! BEAM

 

BACKWALL

FRONT FACE

END

BEAM

7 - AT #5 @ 12"

"
41

7

S
L

A
B

8 - E1 #5

E1 #5

3 - AT #5 (EXP. JOINT)

7 -AB #5 (BOTTOM)

7 - AT #5 (TOP)

2 - PR 2 #5 @ 12"

3 - PR 1 #5 @ 12"

1
'-

0
"

S
L

A
B

E
X

IS
T

. 
A

P
P

R
.

ABUTMENT

EXISTING

BACKWALL

FRONT FACE

END

BEAM REINFORCING

EXISTING DECK

CLEAN AND REUSE

E1 #5

(TYPICAL)

SEE STD. LECS-5

CONSTRUCTION JOINT

SAWED AND SEALED

BEAM

EXISTING

"
41

7

S
L

A
B

9 - AT #5

103

81

60

39

17

9 - AT #5

SETTING SCHEDULE ON THIS SHEET

FOR SLAB OPENINGS, SEE EXPANSION JOINT

3'-1"3'-0"

 

SETTING SCHEDULE ON THIS SHEET

FOR SLAB OPENINGS, SEE EXPANSION JOINT

BACKWALL PLATE DETAIL

6"

1
½

"
1

½
"3

"

2" 2"

10"

4"½"

WELDED STUD

WELDED STUD

2 - Å" ¸ X 4"

END VIEW

TOP VIEW

NOTE:

LINEAR FOOT OF "SEALED EXPANSION JOINT".

AND ALL COSTS TO BE INCLUDED IN THE UNIT PRICE BID PER

WITH SECTION 509.04(D)3 OF THE STANDARD SPECIFICATIONS

DOWELING OF WELDED STUDS WILL BE IN ACCORDANCE

SEE BACKWALL { DETAIL

AND PLACED IN LINE WITH ! BEAM SPACING.

BACKWALL { DOWELLED INTO BACKWALL

3 - AT #5 (EXP. JOINT)

7 -AB #5 (BOTTOM)

7 - AT #5 (TOP)

MARK SIZE NO. FORM LENGTH LENGTH VARIATION

EPOXY COATED REINFORCING 

EXPANSION JOINT BAR LIST
PHASE II (ONE SHOWN; FOUR REQUIRED)

#5 16'-3"STR.AT6

#5

#5

BNT.

7

AB2

AT4

#5AT3 15'-10"

#5 2'-9"STR.E1

9

7

10

47

18'-3"

3'-11"

STR.

BNT.

#5 5'-0"BNT.PR1 3

#5 4'-1"BNT.PR2 2

MARK SIZE NO. FORM LENGTH LENGTH VARIATION

EPOXY COATED REINFORCING 

EXPANSION JOINT BAR LIST
PHASE I (ONE SHOWN; FOUR REQUIRED)

#5 26'-9"STR.AT5

#5

#5

BNT.

7

AB1

AT2

#5AT1 25'-10"

#5 2'-9"STR.E1

9

7

10

72

28'-9"

4'-5"

STR.

BNT.

#5 5'-0"BNT.PR1 3

#5 4'-1"BNT.PR2 2

 

ITEM UNIT

CLASS AA CONCRETE

EPOXY COATED REINFORCING STEEL

CY

LB

EXPANSION JOINT QUANTITIES

3.00

PHASE I

 
5.40

MECHANICAL SPLICES EA
 

1,000.00

(ONE SHOWN; FOUR REQUIRED)

3.00

PHASE II

3.40

640.00

6.00

TOTAL

8.80

26.00

1,980.00

CONCRETE PARAPET LF

 
16.00

 

9.40 25.40SAW-CUT GROOVING SY

26.00 16.00 42.00

NOTE:

SEE SHEET14.

FOR BAR BEND DETAILS,

PANEL REPLACEMENT LOCATIONS

FINISHED GRADE ALONG THE BRIDGE DECK AT ALL

CONTRACTOR SHALL MAINTAIN THE EXISTING 
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SUPERSTRUCTURE DETAILS
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CONSTRUCTION JOINT DETAILS

 

ITEM UNIT

CLASS AA CONCRETE

EPOXY COATED REINFORCING STEEL

CY

LB

CONSTRUCTION JOINT QUANTITIES

6.00

PHASE I

 
4.30

MECHANICAL SPLICES EA
 

1,730.00

 

SLAB REPLACEMENT DETAIL AT PARAPET

NOTE:
DIMENSIONS ARE ALONG ! BEAM.

6'-0"

BEAM

EXISTING

(TYPICAL)

SEE STD. LECS-5

CONSTRUCTION JOINT

SAWED AND SEALED

HANDRAIL

EXISTING 1

1

AND CONSTRUCTION OPERATIONS.

PROTECT IN PLACE. SUPPORT HANDRAIL DURING REMOVAL

PARAPET

EXISTING

REINFORCING

EXISTING PARAPET

CLEAN AND REUSE

REINFORCING

EXISTING DECK

CLEAN AND REUSE

SLAB REPLACEMENT DETAIL

14 - AT #5 @ 12"

"
41

7

S
L

A
B

8 - E2 #5

E2 #5

14 -AB #5 (BOTTOM)

14 - AT #5 (TOP)

ALTERNATE WITH 3 - PR2 #5 @ 12"

E2 #5

(TYPICAL)

SEE STD. LECS-5

CONSTRUCTION JOINT

SAWED AND SEALED

"
41

7

S
L

A
B

6'-0"

4 - PR 1 #5 @ 12"

(TYP.)

CLR.

2"

BEAM

EXISTING

14 -AB #5 (BOTTOM)

14 - AT #5 (TOP)
REINFORCING

EXISTING DECK

CLEAN AND REUSE

(ONE SHOWN; TWELVE REQUIRED)

6.00

PHASE II

2.80

1,150.00

12.00

TOTAL

7.10

28.00

2,880.00

CONCRETE PARAPET LF

 

MARK SIZE NO. FORM LENGTH LENGTH VARIATION

EPOXY COATED REINFORCING 

CONSTRUCTION JOINT BAR LIST
PHASE II (ONE SHOWN; TWELVE REQUIRED)

#5

#5

BNT.

14

AB2

AT4

#5AT3 15'-10"

#5 5'-8"STR.E2

14

14

47

18'-3"

3'-11"

STR.

BNT.

#5 5'-0"BNT.PR1 4

#5 4'-1"BNT.PR2 3

MARK SIZE NO. FORM LENGTH LENGTH VARIATION

EPOXY COATED REINFORCING 

CONSTRUCTION JOINT BAR LIST
PHASE I (ONE SHOWN; TWELVE REQUIRED)

#5

#5

BNT.

14

AB1

AT2

#5AT1 25'-10"

#5 5'-8"STR.E2

14

14

72

28'-9"

4'-5"

STR.

BNT.

#5 5'-0"BNT.PR1 4

#5 4'-1"BNT.PR2 3

16.00 9.40 25.40SAW-CUT GROOVING SY

NOTE:

SEE SHEET 15

FOR BAR BEND DETAILS, 

PANEL REPLACEMENT LOCATIONS

FINISHED GRADE ALONG THE BRIDGE DECK AT ALL

CONTRACTOR SHALL MAINTAIN THE EXISTING 
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SUPERSTRUCTURE DETAILS

7 OF 8

BEARING REPLACEMENT DETAILS

! CACHE ROAD

ABUT. NO. 1

FR. FC. BKWL.

EXIST. W27X94±

! PIER NO. 1 ! PIER NO. 2

ABUT. NO. 2

FR. FC. BKWL.

ABUT. NO. 1

FR. FC. BKWL.

EXIST. W27X94±

! PIER NO. 1 ! PIER NO. 2

ABUT. NO. 2

FR. FC. BKWL.

SPAN NO. 1 SPAN NO. 2 SPAN NO. 3

BEARING REPLACEMENT PLAN

REPLACE BEARING ASSEMBLY

REPLACE BEARING ASSEMBLY

REPLACE BEARING ASSEMBLY

REPLACE BEARING ASSEMBLY

REPLACE BEARING ASSEMBLY

REPLACE BEARING ASSEMBLY

REPLACE BEARING ASSEMBLY

REPLACE BEARING ASSEMBLY

REPLACE BEARING ASSEMBLY

REPLACE BEARING ASSEMBLY
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SUPERSTRUCTURE DETAILS
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BEARING REPLACEMENT DETAILS

2 HEX. NUTS

WASHER

ANCHOR BOLT DETAIL

1'-3" EMBEDMENT

1" ¸ BOLT

1'-9"

WELD TO PIPE & STIFFENER {

¾" SQUARE KEEPER BAR

¾" STIFFENER {

(TYP.)

KEEPER BAR

1¼'' ¸ FOR

"4
3

11"8
3

4 "8
3

4

ANCHOR BOLT (TYP.)

1½'' ¸  HOLE FOR 1'' ¸

PLAN OF EXPANSION BEARING PLATE

"2
1

1'-8

"
21

3
6
"

1
1

"

ELEVATION END VIEW

DETAIL OF EXPANSION SHOES

SECTION THRU ROLLER

À

À

MILL TO BEAR

"
5½

R
 =
 

EMBED 1'-3" MINIMUM INTO CONCRETE

1" ¸ ANCHOR BOLTS

Ã
''

(D
U

R
O

 6
0

)

N
E
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P

R
E

N
E

 P
A

D

"2
1

1'-8"4
1

0 "4
1

0
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8

3 1
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3
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"
4
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R
N

E
D
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O
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"
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3
7

6
Ã

"
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½

"

STEEL PIPE

6" EXTRA STRONG

Ã
''
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U

R
O

 6
0

)

N
E
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P

R
E

N
E

 P
A

D

"4
1

0"4
1

0

"
8

3 1
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6
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R
N

E
D

 R
O

L
L
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E
D
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E
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"
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"

"4
3

0 11" "4
3

0

"
8

5
6

"
81

0
"

81
0

"
8

3
6

 

Ã"

¾''

Å
"

KEEPER DETAIL

¾'' SQUARE KEEPER BAR

NOTE:
 RADIUS"ROLLER TO BE TURNED TO 5½

"
21 1

"2
1

1 "2
1

1

6" "2
1

1"2
1

3

"2
1

1'-5
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RIPRAP PLAN

SECTION THRU RIPRAP

2
'-

0
"

PLAN

2
5

'-
0

"

\ 
W

O
L

F
 C

R
E

E
K

! CACHE ROAD

RIPRAP

TYPE I PLAIN

2
1
'-

2
"

TYP.

TYP.

T
Y

P
.

T
Y

P
.

T
Y

P
.

BRIDGE

PEDESTRIAN

RIPRAP UNDER

ADJOIN WITH 

1
0

'-
0

"

N
O

M
IN

A
L

5
'-

0
"

N
O

M
IN

A
L

NOMINAL

50'-0"
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33'-0"



ADVANCE WARNING

PHASE 1 & 2

SIGNING DETAIL

24
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WESTBOUND PHASE 1

MATCHLINE - ADVANCED WARNING 

NW CACHE ROAD - WESTBOUND
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WESTBOUND PHASE 2

MATCHLINE - ADVANCED WARNING 
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PROJECT PU2202 AND EN2112.
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ADVANCE WARNING

PHASE 3 & 4

SIGNING DETAIL
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MATCHLINE - ADVANCED WARNING 
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SUGGESTED CONSTRUCTION SEQUENCE
PHASE 1
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DOWNSTREAM TAPER BRIDGE BUFFER LANE TAPER

LANE TAPER
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DURING CONSTRUCTION
LEFT TURN BAY CLOSED

W
4

-2
R

S

 

S

W
4

-2
R

S

 

S
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CZ IMPACT ATTENUATOR
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SUGGESTED CONSTRUCTION SEQUENCE
PHASE 2
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SUGGESTED CONSTRUCTION SEQUENCE
PHASE 3
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SUGGESTED CONSTRUCTION SEQUENCE
PHASE 4
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